

REF: Daywork/ Pricework

COMPILED BY: A. Kulsinkas
 W/E DATE (SUN): 07/08/22

TIME SHEET

CONTRACT: 25 Cannon Street H00001

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
A.Kulsinkas	✓	OFF		OFF		OFF	07:30	17:00	07:30	17:00					
S.Simonovic	✓	OFF	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					
R.Rama	✓	Pricework	Pricework		Pricework		Pricework		Pricework		Pricework				Pricework: 2511
A.Lidzius	✓	Pricework	Pricework		Pricework		Pricework		OFF						Pricework: £1186
B.Ramchande	✓	07:30 17:00	07:30	17:00	07:30	17:00	Pricework		13:00	17:00					Pricework: £420 + Daywork
S.Hirani	✓	07:30 17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					
N.Jagatia	✓	OFF	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					Next week 5 days off (Holidays)
A.Wren		Pricework	Pricework		Pricework		Pricework		Pricework		Pricework				Pricework: £1037
Stephen B.(OSP agency, Labourer)		07:30 17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					

REF: MOOR 02

COMPILED BY:
J. WRAY

TIME SHEET

W/E DATE (SUN):
07.08.2022

CONTRACT: 21 MOORFIELDS

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
21 MOORFIELDS - MOOR 02 - (RCL - PAYE)															
J. WRAY	07:30	12:30	07:30	17:00	07:30	09:30	07:30	17:00	07:30	17:00	07:30	14:00	/	/	½ Day Holiday on Monday
K. O'MALLEY	07:30	16:30	07:30	16:00	07:30	17:00	07:30	16:30	07:30	17:00	/	/	/	/	Price work Monday to Thursday = £1149 + Daywork all day Friday & 2 hours on Wednesday
J. BASQUILLE	07:30	16:30	10:00	16:00	07:30	17:00	07:30	16:30	07:30	17:00	/	/	/	/	Price work Monday to Thursday = £766 + Daywork all day Friday & 2 hours on Wednesday
J. SMITH	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
21 MOORFIELDS - MOOR 02 - (RCL - CIS)															
E. AMANING	/	/	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
K. KULINSKAS	HOL	HOL	HOL	HOL	HOL	HOL	HOL	HOL	HOL	HOL	/	/	/	/	Holiday next week
V. BALIULEVICIUS						07:30	17:00	17:00	07:30	17:00					
21 MOORFIELDS - MOOR - 02 - (Stafford Bridge)															
C. ABBEY	/	/	/	/	/	/	/	/	/	/	/	/	/	/	
D. RAWLINGS	14:00	17:00	08:00	13:00	/	/	/	/	/	/	/	/	/	/	
O. STRINGER	14:00	17:00	08:00	13:00	/	/	/	/	/	/	/	/	/	/	
D. PERKINS	/	/	/	/	/	/	/	/	/	/	/	/	/	/	
W. EVERETT	/	/	/	/	/	/	/	/	/	/	/	/	/	/	
M. PERKINS	/	/	/	/	/	/	/	/	/	/	/	/	/	/	
B. STRINGER	14:00	17:00	08:00	13:00	/	/	/	/	/	/	/	/	/	/	

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date

1/8/22

CONTRACT

OPERATION

REF

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

CHECK
No.

NAME

Joe. Dyer

TOTALS

TYPE OF MACHINE

JMSQ1
Hox 121

8 1/2
2 (2)

11

9 (2)

JMSQ1 - 17 1/2 / Hox 121 - 3 1/2 (2)

Moor 2 - 8 1/2 (2 1/2) 1/2

Hox 1 - 2 1/2 Hox 2 - 1 1/2

Hox 121

Call TMS (DAVEY)
Det TMS. Lead - on lead.
Det Hoxton fens L7.
Lunch.
H.O. Lead Van Jools L7

2 1/2 2 4 1/2 2 1/2

11 1/2

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date

3/8/22

CONTRACT

OPERATION

REF

TRADE

CHECK
No.

NAME

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Dyett

3 1/2 3 1/2 1/2 2 9 1/2

TOTALS

9.

TYPE OF MACHINE

5m501.

9.

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date

5/8/22

CONTRACT

OPERATION

REF

TRADE

CHECK
No.

NAME

Joe Dyer

HOURS WORKED ON OPERATION

TOTAL
HOURS

TOTALS

TYPE OF MACHINE

Handy

RAPHAEEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Mark Robinson w/e: 07/08/22			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				
			WOKI 02	CANN 01	HOXT 01	HEAD 01	W09&10
MONDAY	Site HH RG	Pricework times, supervision, JMS delivery Upload AB drawings, setting up Biosite			6		3
TUESDAY	Office RG HH Working PPC	Chase up mag lock data sheet and issue to Fields, start & put a folder together e-mail to clarify wall protection quantity, advise doors cannot be infilled chase up enquiries, go through all with Thorpy			3	3	3
WEDNESDAY	Site HH RG	Progress meeting, look at Salto issue Online induction, download drawings, data sheet to Fields			4		5
THURSDAY	Site/Office HH RG	Site dim false lightwells, check kitchen quote with Moores, office with Thorpy to go over VSW tender Upload JMS drawings, get corex for template	1		5		3
FRIDAY	Site CS RG	Fit push plates & pull handles, cut socket in reception desk Site dim drawings for JMS, arch template		5			4
SATURDAY							
SUNDAY							
TOTAL HOURS							

RG RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Chessington, Surrey KT9 1EU 9100 www.raphaelcontracting.com Tel: 020 8391		SITE MANAGER ALLOCATION SHEET		Name: D Sanders w/c: Monday 01/08/2022			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				
			Moorfields	HEAD01	Repton 01	MBH	
MONDAY	Moorfields site	1/ Manage labour on site 2/ Go to 9 o clock site meeting 3/ Go to 10 o clock site meeting 4/ Go to 12 o clock delivery meeting 5/ help unloading deliveries 6/ Site fire alarm waste of 1 hour plus 7/ Mark up ground floor drawings showing which metal doors are fitted	10				
TUESDAY	Moorfields site	1/ Manage labour on site 2/ Go to 9 o clock site meeting 3/ Go to 10 o clock site meeting 4/ Go to 12 o clock delivery meeting	10				
WEDNESDAY	Moorfields site	1/ Go to 9 o clock meeting 2/ Go to 12 o clock delivery meeting 3/ Send Simon information on Woking Post contract works 4/ Emails to Mark re Repton Gardens doors and ironmongery 5/ Moorfields deliveries, help to unload	9		1		
THURSDAY	Moorfields site	1/ 9 o clock meeting 2/ 10 o clock meeting 3/ 12 o clock delivery meeting 4/ supervising labour on site 5/ 3 to 4 o clock site deliveries -unload and load out 6/ Sorting out Assa Abloy door opening problems with SRM	10				
FRIDAY	Moorfields site	1/ 9 Oclock ,10 o clock & 12 o Clock site meetings 2/ Sorting out deliveries, and help unloading them 3/ site supervision 4/ Meeting with SRM to discuss handrails and bomb blast windows 5/ Print off drawings and details for Assa Abloy for Mezzanine level, plus mark all door openings for them on site 6/ move site office into new building	10				
SATURDAY							
SUNDAY							
TOTAL HOURS							

 RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Cheshington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Slav Simonovic w/c : 01/08/22				
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					
			HOXT01					
MONDAY	N/A							
TUESDAY	HOXTON HOTEL	Site supervision, DABs meeting Order fixings. Door Delivery for L 6,7. ITP Checks.	9h.					
WEDNESDAY	HOXTON HOTEL	Site supervision, DABs meeting. Order materials, ITP Checks, Snagging	9h.					
THURSDAY	HOXTON HOTEL	Site supervision, DABs meeting. ITP Checks, Snagging.	9h.					
FRIDAY	N/A							
SATURDAY								
SUNDAY								
TOTAL HOURS								

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Jason Wray w/c : 01/08/2022	
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS		
			MOOR 02	Belgrove House	
MONDAY	Site – L9 & 10	Supervising operatives fitting Selo riser door sets	0.5		
	Site - L00	Supervising Assa Abloy operatives	0.5		
	Site - L00	Supervising Stafford Bridge operatives	0.5		
	Office	Time sheets and paperwork etc	1.5		
	Office	Updating Door Availability & issue report	0.5		
	Office	Reading e-mails, Phone calls & Allocation sheets	1.0		
	¼ HOLS		4.5		
TUESDAY	Site – L7	Supervising operatives fitting Selo riser door sets	0.5		
	Site - L00	Supervising Assa Abloy operatives	0.5		
	Site - L00	Supervising Stafford Bridge operatives	0.5		
	Site – L00	Supervising operatives unloading deliveries	0.5		
	Office	Photo evidence and Handovers for FieldView	2.0		
	Office	Day work sheets	2.0		
	Site – L1	Delivery co-ordination meeting	0.5		
	Office	Reading e-mails, Phone calls & Allocation sheets	2.5		
		Estimating		7.0	
		Booking inductions	0.5		
WEDNESDAY	Head Office	Booking delivery slots	0.5		
	Head Office	Reading e-mails, Phone calls & Allocation sheets	1.0		
	Head Office				
THURSDAY	Site – L6 to L9	Supervising operatives fitting Selo riser door sets	1.0		
	Site - L00	Supervising Assa Abloy operatives	1.0		
	Site – L00	Supervising operatives unloading deliveries	1.0		
	Office	Photo evidence and Handovers for FieldView	2.0		
	Longbow House (SRM)	Door Threshold Meeting	1.0		
	Site – L1	Delivery co-ordination meeting	0.5		
	Office	Reading e-mails, Phone calls & Allocation sheets	2.5		
		Supervising operatives fitting Handrail	1.0		
FRIDAY	Site L01	Supervising operatives fitting Pocket Sliding Doors	1.0		
	Site - L00	Supervising Assa Abloy operatives	1.0		
	Site – L00	Supervising operatives unloading deliveries	1.0		
	Office	Photo evidence and Handovers for FieldView	1.0		
	Site – L01	Handrail Meeting	1.0		
	Site – L1	Delivery co-ordination meeting	0.5		
	Site – L00	Going through Security Windows (2 no S/O Wrong)	1.0		
	Office	Reading e-mails, Phone calls & Allocation sheets	1.5		
SATURDAY	Home	Photo evidence and Handovers for FieldView	5.0		
	Home	RCL Time Sheet	0.5		
	Home	Reading e-mails & Allocation sheets	0.5		
SUNDAY					
TOTAL HOURS					