

REF: MOOR 02

COMPILED BY:
J. WRAY
W/E DATE (SUN):
04.09.2022

TIME SHEET

CONTRACT: 21 MOORFIELDS

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
21 MOORFIELDS - MOOR 02 - (RCL - PAYE)															
J. WRAY	B/H	B/H	07:30	17:00	12:30	17:00	07:30	17:00	HOL	HOL	/	/	/	/	Wed @ H/O
K. O'MALLEY	B/H	B/H	07:30	16:00	07:30	16:00	07:30	16:00	07:30	16:00	/	/	/	/	Price work Wednesday to Friday = £858 + Daywork on Tuesday
J. BASQUITLLE	B/H	B/H	07:30	16:00	07:30	16:00	07:30	16:00	07:30	16:00	/	/	/	/	Price work Wednesday to Friday = £572 + Daywork on Tuesday
J. SMITH	B/H	B/H	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
21 MOORFIELDS - MOOR 02 - (RCL - CIS)															
E. AMANING	B/H	B/H	07:30	17:00	07:30	17:00	/	/	07:30	17:00	/	/	/	/	Working on the Van on Thursday
K. KULSINSKAS	B/H	B/H	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	14:00	/	/	
V. BALIUVICTUS	B/H	B/H	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	14:00	/	/	
D. CONVERS	B/H	B/H	09:30	17:00	/	/	/	/	/	/	/	/	/	/	
21 MOORFIELDS - MOOR - 02 - (Stafford Bridge)															
M. PERKINS	B/H	B/H	7:45	15:15	7:45	14:00	07:30	15:00	/	/	/	/	/	/	
D. PERKINS	B/H	B/H	7:45	15:15	7:45	14:00	07:30	15:00	/	/	/	/	/	/	
O. STRINGER	B/H	B/H	7:45	15:15	7:45	14:00	07:30	15:00	/	/	/	/	/	/	
S. DAVEY	B/H	B/H	/	/	7:45	14:00	07:30	15:00	/	/	/	/	/	/	
21 MOORFIELDS - MOOR - 02 - (Assa Abloy / Keenwood)															
I. GIRBU	B/H	B/H	/	/	/	/	/	/	/	/	/	/	/	/	
A. CULACOV	B/H	B/H	/	/	/	/	/	/	/	/	/	/	/	/	
21 MOORFIELDS - MOOR - 02 - (Martin Construction Group) - AGENCY															
O. SLAV	B/H	B/H	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	14:00	/	/	Agency carpenter

REF: Daywork/ Pricework

COMPILED BY: A. Kulsinkas
 W/E DATE (SUN): 04/09/22

TIME SHEET

CONTRACT:

25 Cannon Street
 Hoxton

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
A. Kulsinkas	✓	OFF	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					
R. Rama	✓	OFF	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	not paid Pricework Wx 24				3 days daywork. Pricework will go to next week.
A. Lidzius	✓	OFF	Pricework		Pricework		Pricework		Pricework						Pricework: £1061.013
B. Ramchande	✓	OFF	07:30	17:00	07:30	17:00	07:30	17:00	09:30	17:00					Pricework: £110 + daywork
S. Hirani	✓	OFF	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					
N. Jagatia	✓	OFF	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					
A. Wren	✓	OFF	Pricework		Pricework		11:30 17:00		07:30	17:00					Pricework: £343 + daywork
S. Simonovic	✓	OFF	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					
Stephen B. I (OSP agency, Labourer)		OFF	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					
A. Gabor (OSP agency, carpenter)		OFF	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					
L. Fartrell (CSS agency, carpenter)		OFF	OFF		OFF		07:30	17:00	07:30	17:00					
V. Maksymiuk (CSS agency, carpenter)		OFF	OFF		OFF		11:00	17:00	07:30	17:00					

 RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Auris Kulsinskas w/c : 29/08/2022			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				
			HOXT01	CANN01			
MONDAY	Hoxton Hotel						
TUESDAY	Hoxton Hotel	Morning Site Walk and jobs allocation. DABS meeting. Weekly Paperwork. Doors delivery coordination.	9				
WEDNESDAY	Hoxton Hotel	Morning Site Walk and jobs allocation. Bathroom ironmongery set outs. Weekly Subcontractors Progress Meeting. DABS meeting.	9				
THURSDAY	Hoxton Hotel	Morning Site Walk and jobs allocation. Basement door frame install start, marking openings. DABS meeting	9				
FRIDAY	Hoxton Hotel	Morning Site Walk and jobs allocation. DABS meeting. Level 6 fire door frames photos recording. Delivery bookings	9				
SATURDAY							
SUNDAY							
TOTAL HOURS			36				

 RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Cheshington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Kes Kulsinskas w/c : 29-08-22					
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS						
MONDAY									
TUESDAY	21 Moorsfield	Going through works with carpenters timber door set, selo door sets, Assa abloy door set , Safford bridg door set, Site Paperwork.	9hrs						
WEDNESDAY	21 Moorsfield	Taking photos for door hand overs, dealing with problems carpenters have on site , ordering materials. Dabs ,delivery meetings	9hrs						
THURSDAY	21 Moorsfield	Deling with carpenters problems on site , deliveries , meetings , paperwork and labouring.	9Hrs						
FRIDAY	21 Moorsfield	DABS , Delivery and L11/L09 meetings Moving L-6 door frames from L-7 to L-6 Sorting doors in to cores L-6 and L-7	9Hrs						
SATURDAY	21 Moorsfield	Fitting skirting boards and architraves L-6/L-7 Core 2	6Hrs						
SUNDAY									
TOTAL HOURS			42						

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Cheshington, Surrey KT9 1EU 9100 www.raphaelcontracting.com 9100 Tel: 020 8391		SITE MANAGER ALLOCATION SHEET		Name: Mark Robinson w/e: 04/09/22				
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					
			WOKI 02	CANN 01	HOXT 01	MRM 01	REPT 01	
MONDAY	Bank Holiday							
TUESDAY	Site HH Office HH	Check replacement hinge issue and confirm to Elite Hinge order to Elite, go over Datim metal doors, upload Datim drawing.			9			
WEDNESDAY	Office HH Office RG	Email about basement doors, chase labour Arrange Slav induction, addendum to JMS, arrange JMS delivery to start site, answer RFI-07			3			6
THURSDAY	Site HH Office HH	Site visit Internal Hoxton Review meeting			9			
FRIDAY	Office HH RG Site HH	Sort out Level 02 sanitary items Sort out plant, site boxes, site file to start site Deliver level 02 sanitary items to site			2 5			2
SATURDAY								
SUNDAY								
TOTAL HOURS					28			8

RAPHAEEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Cheshington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: D Sanders w/c: Monday 29/08/2022		
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS			
			Moorfields	HEAD01		
MONDAY	BANK HOLIDAY					
TUESDAY	Moorfields site	1/ Manage labour on site 2/ go to 9 o clock meeting 3/ go to 9-45 meeting 4/ Go to 11 o clock meeting	10			
WEDNESDAY	Moorfields site	1/ Manage labour on site 2/ go to 9 o clock meeting 3/ go to 9-45 meeting 4/ go to 12 o clock delivery meeting 5/ site survey balance of ground floor and Mezz level Assa Abloy door opening 6/ sort out SB door opening issues for opening D00.00.72A 7/ supervising RCL operatives on site 8/ help with the Shadbolt 3 0 clock delivery	10			
THURSDAY	Moorfields site	1/ go to 9 0 clock meeting 2/ go to 9-45 meeting 3/go to 11 o clock meeting 4/ Sort out labour on site	10			
FRIDAY		1/9 o'clock meeting DAB's 2/9-45 meeting -ground and mezz 3/ 11 o clock meeting – levels 6&7 handover to ISG meeting 4/ 12 o clock delivery meeting 5/ sort out labour on site	10			
SATURDAY						
SUNDAY						
TOTAL HOURS						

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Jason Wray w/c : 29/08/2022				
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					
			MOOR 02	Belgrove House				
MONDAY	B/H	B/H	B/H					
TUESDAY	Office Office Site – L00 Office Office Office Office	Time sheets and paperwork etc Toolbox Talk & Daily Briefing Delivery co-ordination meeting Filling in forms a booking Inductions Updating Door installation progress /availability Photo evidence and Handovers for FieldView Reading e-mails, Phone calls & Allocation sheets	1.5 0.5 0.5 2.0 1.5 1.0 2.0					
WEDNESDAY	Head Office Head Office Head Office Head Office	Belgrove House Tender – enquiries ISG Daywork Sheets for Additional Deliveries Booking Inductions Reading / Sending e-mails & Phone calls	1.5 1.0 2.0	4.5				
THURSDAY	Office & Gate 3 Site – L00 – L10 Office & Security Office Longbow House (SRM) Longbow House (SRM) Office	Sorting out issues with delivery for Stafford Bridge (TURNED AWAY) Delivery co-ordination meeting Sorting out new operative induction papers Photo evidence for Handovers for FieldView Unload and Load out Cylinders Collaborative Planning Meeting e-mails, Phone calls & Allocation sheets	0.5 0.5 0.5 1.0 1.0 2.5 3.0					
FRIDAY	HOLS	HOLS	HOLS					
SATURDAY								
SUNDAY								
TOTAL HOURS								