

REF: MOOR 02

COMPILED BY:
J. WRAY
 W/E DATE (SUN):
11.09.2022

TIME SHEET

CONTRACT: 21 MOORFIELDS

NAME		MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
		IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
21 MOORFIELDS - MOOR 02 - (RCL - PAYE)																
✓	J. WRAY	07:30	17:00	07:30	17:00	12:30	07:30	17:00	07:30	17:00	HOL	HOL	/	/	/	Wed @ H/O
✓	K. O'MALLEY	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	/	/	/	
✓	J. BASQUILLE	HOL	HOL	HOL	HOL	HOL	HOL	HOL	HOL	HOL	HOL	HOL	/	/	/	
✓	J. SMITH	07:30	17:00	07:30	17:00	07:30	17:00	17:00	/	/	/	/	/	/	/	
21 MOORFIELDS - MOOR 02 - (RCL - CIS)																
✓	E. AMANING	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	17:00	/	/	/	
✓	K. KULSINSKAS	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	17:00	/	/	/	
✓	V. BALIUVICIUS	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	17:00	/	/	/	
✓	D. CONYERS	/	/	/	/	/	/	07:30	17:00	/	/	/	/	/	/	
BELGROVE HOUSE - ESTIMATING @ HEAD OFFICE - (RCL - PAYE)																
✓	J. WRAY	/	/	/	/	07:30	12:30	/	/	/	/	/	/	/	/	
21 MOORFIELDS - MOOR - 02 - (Assa Abloy / Keenwood)																
	I. GIRBU	07:30	18:00	07:30	18:00	07:30	18:00	07:30	18:00	07:30	18:00	18:00	/	/	/	
	A. CULACOV	07:30	18:00	07:30	18:00	07:30	18:00	07:30	18:00	07:30	18:00	18:00	/	/	/	
21 MOORFIELDS - MOOR - 02 - (Martin Construction Group) - AGENCY																

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

O. SLAV	X	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	Agency carpenter
21 MOORFIELDS - MOOR - 02 - (OSB Group) - AGENCY																								
M.A. MOQUE	X	07:30	13:30	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	Agency labourer
A. TISCENCO	X	/	/	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	Agency carpenter
P. TISCENCO	X	/	/	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	Agency carpenter ????
R. WADE	X	/	/	/	/	/	/	/	/	/	/	/	/	/	/	/	/	/	/	/	/	/	/	Agency carpenter
M. BALC	X	/	/	/	/	/	/	/	/	/	/	/	/	/	/	/	/	/	/	/	/	/	/	Agency labourer
21 MOORFIELDS - MOOR - 02 - (APEX Resources) - AGENCY																								
I. ARSENIE	X	/	/	/	/	/	/	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	Agency carpenter

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 2 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

TIME SHEET
CONTRACT: 25 Cannon Street 110x10m

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
A.Kulsinkas	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	16:00	07:30	13:00	
R.Rama	Pricework		Pricework		Pricework		Pricework		Pricework						Pricework: £ 1295+daywork
A.Lidzius	Pricework		Pricework		Pricework		Pricework		Pricework						Pricework: £1112
B.Ramchande	07:30	17:00	07:30	17:00	09:30	17:00	07:30	17:00	07:30	17:00	07:30	16:00	07:30	13:00	Pricework: £90 +daywork
S.Hirani	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	16:00	07:30	13:00	
N.Jagatia	07:30	17:00	07:30	17:00	07:30	17:00	OFF		07:30	17:00	07:30	14:00	07:30	13:00	
A.Wren	07:30	17:00	07:30	17:00	Pricework		Pricework		Pricework		07:30 - 16:00 Pricework + DE		07:30 - 13:00 Pricework + DE		Pricework: £ 1610 +daywork
Stephen B. (OSP agency, labourer)	07:30	17:00	07:30	17:00	8:00	17:00	7:30	17:00	OFF						
A.Gabor (OSP agency, carpenter)	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	16:00	07:30	13:00	
L.Fartrell (CSS agency, carpenter)	08:00	17:00	08:00	17:00	08:00	17:00	08:00	17:00	07:30	17:00	07:30	13:00			
V.Maksymiuk (CSS agency, carpenter)	07:30	17:00	07:30	16:45	07:30	17:00	07:30	17:00	07:30	17:00	07:30	16:00	07:30	13:00	
T.Forystek (OSP agency, labourer)							07:30	17:00	07:30	17:00					
R. Cozaru (OSP agency, carpenter)									07:30	17:00					

DOCUMENT REFERENCE:	SIT-FM-009	VERSION NO:	CREATION DATE:	07/02/2013	Page 1 of 1
DOCUMENT OWNER:	DAS	1.0	LAST REVISION DATE:	N/A	
			NEXT REVIEW DATE:	07/02/2014	



TIME SHEET

CONTRACT:	REPTON GARDENS	REF:	
COMPILED BY:	Slav Simonovic	W/E DATE (SUN):	11/09/2022

[illegible]

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 5/9/22

CONTRACT

OPERATION

Jug-load Van.

Dec Hoxton

Dec Refton

Luncheon.

H.O.

PAT TEST TOOLS FOR Refton

REF

2½

2½

2½

½

1

1½

10½

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Dyer

2½

2½

2½

½

1

1½

10½

10

TOTALS

9½

TYPE OF MACHINE

Jmsel

7½

Reptel

½ (1)

Heapp

1

Jmsel - 25 (1½) Reptel - 6½ (3) Heapp - 3 (1)½

MOOR 2 - 6½ (3½) HOXTON - 4

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 6/9/22

CONTRACT

OPERATION

Load Van Jms.
Der Repton
Der Moerfens
Lunch
H.O.
Der Repton

REF

2½ 2½ 2 ½ 2 2 11½

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

JOE DYETT

2½ 2½ 2 ½ 2 2

11½

11

TOTALS

9(2)

TYPE OF MACHINE

JMSØ1

7

HEADØ1

2

REPTØ1

(2)

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date

7/9/22

CONTRACT

OPERATION

TRU - Load Van

Der Hoxton

M-H-O. SORT + LOAD LVII

LUNCH

Der Moolfield

REF

3

3

2 1/2

1/2

3

12

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOUR

JOE DYETT

3

3

2 1/2

1/2

3

12

11 1/2

TOTALS

9 (2 1/2)

TYPE OF MACHINE

Jms01

6-

Mool02.

3 (2 1/2)

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 8/9/22

CONTRACT

OPERATION

REF

2 1/2

2

2 1/2

1/2

3 1/2

1 1/2

12 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Dyer

2 1/2

2

2 1/2

1/2

3 1/2

1 1/2

12 1/2

Jms

Rep

Jms

HO

12

TOTALS

9 (2 1/2) 1/2

TYPE OF MACHINE

Jmsol

4 1/2 (1 1/2)

Repnel

4 1/2

MSAAB1

(1) 1/2

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 9/9/22

CONTRACT

OPERATION

H.O. Load Doors LV 4

Der Hoxton

coll lead (refton) tools

H.O. Sort + load frames LV 1

Lunch

Der Moorfield

REF

2

2

1½

1½

½

3

10½

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Dyer

2

2

1½

1½

½

3

10½

Hoxton

Refton

MP

MP

10

TOTALS

9(1)

TYPE OF MACHINE

Hoxton

4

Refton

1½

Moorfield

2½(1)

 RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Auris Kulsinskas w/c : 05/09/2022			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				
			HOXT01	CANN01			
MONDAY	Hoxton Hotel	Morning Site Walk and jobs allocation. DABS meeting. Weekly Paperwork. Mark up Level 1 corridors doors for card locks. Frames delivery coordination.	9				
TUESDAY	Hoxton Hotel	Morning Site Walk and jobs allocation. DABS meeting. Check ,mark up Basement doors openings. Doors delivery coordination.	9				
WEDNESDAY	Hoxton Hotel	Morning Site Walk and jobs allocation. Bathroom ironmongery set outs. Weekly Subcontractors Progress Meeting. DABS meeting.	9				
THURSDAY	Hoxton Hotel	Morning Site Walk and jobs allocation. Take photo evidence of corridor fire doors and record. Level 3. DABS meeting	9				
FRIDAY	Hoxton Hotel	Morning Site Walk and jobs allocation. DABS meeting. Snaging Level 1 Guest Rooms Delivery bookings	9				
SATURDAY		Morning Site Walk and jobs allocation. Snaging Level 1 Guest Rooms	8				
SUNDAY		Morning Site Walk and jobs allocation. Snaging Level 1 Guest Rooms	5				
TOTAL HOURS			58				

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Chessington, Surrey KT9 1EU 9100 www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Kes Kulsinskas w/c : 05-09-22			
		COST HEADINGS / HOURS					
DAY	SITE/LOCATION	TASK					
MONDAY	21 Moorsfield	Going through works with carpenters timber door set, selo door sets, Assa abloy door set , Safford bridg door set, Site Paperwork.	9hrs				
TUESDAY	21 Moorsfield	Going through works with carpenters timber door set, selo door sets, Assa abloy door set , Safford bridg door set, Site Paperwork.	9hrs				
WEDNESDAY	21 Moorsfield	Taking photos for door hand overs, dealing with problems carpenters have on site , ordering materials. Dabs ,delivery meetings	9hrs				
THURSDAY	21 Moorsfield	Going through works with carpenters timber door set, selo door sets, Assa abloy door set , Safford bridg door set, Site Paperwork.	9Hrs				
FRIDAY	21 Moorsfield	Going through works with carpenters timber door set, selo door sets, Assa abloy door set , Safford bridg door set, Site Paperwork.	9Hrs				
SATURDAY							
SUNDAY							
TOTAL HOURS							

RAPHAEEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Cheshington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Mark Robinson w/e: 11/09/22			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				
			WOKI 02	CANN 01	HOXT 01	HEAD OFFICE	REPT 01
MONDAY	Site RG	Start site, go to office to collect site boxes and go back to RG					9
TUESDAY	Site HH RG	Datim drawing download & revise, order Datim doors. Monthly report Send reception drawings to JMS, order reception doors with Fields			4.5		4.5
WEDNESDAY	Site RG HH	On the tools WFH panels, upload ironmongery schedule Upload Datim drawing, download latest issues from Asite			4		5
THURSDAY	Office HH H/O	Sort out Level 03 sanitary item & deliver to site, revise door schedule. Meet RCH at football club			6.5	2.5	
FRIDAY	Site RG Site HH	On the tools WFH panels B1-34 door issue, shower door fixing issue			3		6
SATURDAY	Home HH RG	Addendum to Ironmongery, RFI basement door. Monthly report, download Status A drawing & issue to JMS, addendum to remake WFH panels			1.5		2
SUNDAY							
TOTAL HOURS					19.5	2.5	26.5

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Cheshington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: D Sanders w/c: Monday 05/09/2022		
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS			
			Moorfields	HEAD01		
MONDAY	HOLIDAY					
TUESDAY	HOLIDAY					
WEDNESDAY	HOLIDAY					
THURSDAY	Moorfields site	1/ Go to 9 o'clock meeting 2/ Go to 9-45 meeting 3/Go to 11 o'clock meeting 4/ Go to 12 o'clock delivery meeting 5/ Survey Stafford bridge door openings to see if correct and ready for them 6/ Sort out labour on site both RCL and Assa Abloy 7/ Going through emails received whilst on holiday	10			
FRIDAY	Moorfields site	1/9 o'clock meeting DAB's 2/9-45 meeting -ground and mezz 3/ 11 o'clock meeting – levels 6&7 handover to ISG meeting 4/ 12 o'clock delivery meeting 5/ sort out labour on site 6/ Check floor levels 8,9,10&11 and mark up drawings showing door openings available 7/ look for missing level 7 selo doors from level 12 down to level 3, eventually finding them on level 3	10			
SATURDAY						
SUNDAY						
TOTAL HOURS						

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Cheshington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Slav Simonovic w/c : 05/09/2022				
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					
MONDAY	REPTON GARDENS	SITE INDUCTION. UNLOAD DELIVERY. SETTING OUT WALL PANELING TO L1.	2					
			4					
			3					
TUESDAY	REPTON GARDENS	SITE SUPERVISION, ORDERS, DELIVERY, PLANT CHECK. WALL PANELING SETTING OUT AND CUT OUTS.	5					
			4					
WEDNESDAY	REPTON GARDENS	SITE SUPERVISION. INSTALL PANELS TO L1 WORK FROM HOME ROOMS.	9					
THURSDAY	REPTON GARDENS	SITE SUPERVISION, PAPERWORK. INSTALL PANELS TO L1 WORK FROM HOME ROOMS.	3					
			6					
FRIDAY	REPTON GARDENS	SITE SUPERVISION, PAPERWORK. INSTALL PANELS TO L1 WORK FROM HOME ROOMS.	2					
			7					
SATURDAY								
SUNDAY								
TOTAL HOURS			45					

RAPHAEEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Jason Wray w/c : 05/09/2022	
DAY		SITE/LOCATION		TASK	
MONDAY		Office Office Gate1 Site – L00 Office Office Office		Daily Briefing & Toolbox Talk Time sheets and paperwork etc inc agencies & price work Fire evacuation Delivery co-ordination meeting Filling in forms a booking Inductions Photo evidence and Handovers for FieldView Reading e-mails, Phone calls & Allocation sheets Filling in forms a booking Inductions Placing orders etc Health & Safety paperwork for SRM Going through snags on Field View inc Signing off Photo evidence and Handovers for FieldView Skirting review meeting with SRM & Reading e-mails, Phone calls & Allocation sheets	
TUESDAY		Office Office Office Office Office Site – L 6 Office		1.5 0.5 1.0 1.0 2.0 1.0 2.0	
WEDNESDAY		Head Office Head Office Head Office Head Office Office Office Office Longbow House (SRM) Office		Belgrove House Tender – enquiries ISG Daywork Sheets for unloading Selo Deliveries Booking Inductions Reading / Sending e-mails & Phone calls Photo evidence for Handovers for FieldView Booking Deliveries Sorting out spare Selo door sets Collaborative Planning Meeting e-mails, Phone calls & Allocation sheets	
THURSDAY		Office Office Office Office Longbow House (SRM) Office		1.0 1.5 1.5 1.0 3.0 2.5	
FRIDAY		Longbow House (SRM) Office Office Office Office Office		1.5 0.5 1.0 3.0 1.0 2.0	
SATURDAY					
SUNDAY					
TOTAL HOURS				40.5	4.5