

REF: MOOR 02

COMPILED BY:
 J. WRAY
 W/E DATE (SUN):
 05.01.2023

TIME SHEET

CONTRACT: 21 MOORFIELDS

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
21 MOORFIELDS - MOOR 02 - (RCL - PAYE)															
JURY SERVICE ALL WEEK															
J. WRAY	✓														
J. SMITH	✓	07:30	07:30	17:00	07:30	17:00	07:30	17:00	holiday	holiday	/	/	/	/	
21 MOORFIELDS - MOOR 02 - (RCL - CIS)															
K. KULSINSKAS	✓	/	/	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	MONDAY CHR
V. BALIUVICIUS	✓	/	/	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	MONDAY CHR
A. KULSINSKAS	✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	14:00	07:30	17:00	/	/	/	CANNON STREET 2-5 Thursday
D. BARR	✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	
B. RAMCHAND	✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	14:00	07:30	17:00	/	/	/	CANNON STREET 2-5 Thursday
S. SIMONOVIC	✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	
E. AMANING	✓	4/6	all	/	/	/	/	/	/	/	/	/	/	/	
21 MOORFIELDS - MOOR 02 - (APEX Resources) - AGENCY															
E. CHIRLOV	✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	Agency carpenter
P. DOBIC	✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	Agency carpenter
21 MOORFIELDS - MOOR 02 - (Stafford Bridge / 247 National)															
C. HART		/	/	07:30	15:30	07:30	15:30	09:00	15:30	07:30	15:30	/	/	/	
21 MOORFIELDS-MOOR 02 - (Stafford Bridge)															
D. RAWLINGS		/	/	/	/	07:30	13:30	/	/	/	/	/	/	/	



REF: 57CH

COMPILED BY:
K.Kulsinskas

W/E DATE (SUN):
05.03.2023

TIME SHEET

CONTRACT: 57 Campden Hill

[illegible]

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

COMPILED BY: A. Kulsinkas
W/E DATE (SUN): 05/03/23

TIME SHEET

CONTRACT: Hoxton Hotel

[illegible]

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

TIME SHEET

CONTRACT: 25 Cannon Street

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 28/2/23

CONTRACT

OPERATION

FOR TRAINS.

LUNCH

REF

9

1/2

9 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

JOE DYETT

9

1/2

9 1/2

TOTALS

TYPE OF MACHINE

5mse1

9.

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 1/3/23

CONTRACT

OPERATION

Trus - load Van

Der Hoofden

Lunch

Der + Coll H.O.

REF

3

3

1/2

3

9 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Dyetti

3

3

1/2

3

9 1/2

TOTALS

TYPE OF MACHINE

Jmsel.

9.

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 2/3/23

CONTRACT

OPERATION

FOR TRAINING

LUNCH

REF

9 1/2

9 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Ayeti

9 1/2

9 1/2

TOTALS

TYPE OF MACHINE

Jm8p1

9

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 8/3/23

CONTRACT

OPERATION

FOR TRAINING

LUNCH

REF

9 1/2

9 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Dyett

9 1/2

9 1/2

TOTALS

TYPE OF MACHINE

Tractor

9.

apex
RESOURCES

Details for Week Ending (Date):

TimeSheets to be received by Tuesday 11:00AM. - F: 01923 200 112, Email: please use the button below.

	1	2	3	4	5
Poor					
Average					
Excellent					

Consultant:

Date: 06/03/2023

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Auris Kulsinskas w/c : 27/02/2023			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				
			HOXT01	CANN01	Moorfields		
MONDAY	21 Moorfields	Carpentry works, install ironmongery, doors, supervising.			9		
TUESDAY	Hoxton Hotel 21 Moorfields	209 Guest Room door adjustment	1.5				
		Carpentry works, install ironmongery			7.5		
WEDNESDAY	21 Moorfields	Carpentry works, install ironmongery.			9		
THURSDAY	21 Moorfields 25 Cannon St.	Carpentry works, install ironmongery, sliding doors		3	6		
		Carpentry works, install ironmongery, snagging			9		
FRIDAY	21 Moorfields						
SATURDAY							
SUNDAY							
TOTAL HOURS			1.5	3	40.5		

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Kes Kulsinskas w/c : 27-02-23				
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					
MONDAY	57 Campden hill	Fitting smoke seals and adjusting all sliding door set on levels 1,2 and 3	9hrs					
TUESDAY	21Moorsfields	Going through works with carpenters . Checking they work and sorting out for next job . Site Paperwork. Meetings ordering materials	9hrs					
WEDNESDAY	21Moorsfields	Going through works with carpenters . Checking they work and sorting out for next job . Site Paperwork. Meetings ordering materials	9hrs					
THURSDAY	21Moorsfields	Going through works with carpenters . Checking they work and sorting out for next job . Site Paperwork. Meetings ordering materials	9Hrs					
FRIDAY	21Moorsfields	Going through works with carpenters . Checking they work and sorting out for next job . Site Paperwork. Meetings ordering materials	9 Hrs					
SATURDAY								
SUNDAY								
TOTAL HOURS			45					

 RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Cheshington, Surrey KT9 1EU www.raphaelcontracting.com	SITE MANAGER ALLOCATION SHEET		Name: Mark Robinson w/e: 05/03/23					
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					
			H/O	MBH	HOXT 01	RG	NPY	VSW
MONDAY	Office NPY MBH VSW	Put photos & report together Print off answered RFI's, respond to JMS RFI, revise meeting minutes & issue Order ironmongery to SI, print off programme		4			3	2
TUESDAY	Office NPY Office/site MBH	Update report & photos and issue to ST Addendums to JMS, RCL door schedule, progress meeting with ISG		8			1	
WEDNESDAY	Office MBH	Meeting minutes & issue, marked up drawings to omit door from RCL package, RFA door frame sample Check PPC lead-in dates and issue to SRM		5				4
THURSDAY	Office MBH Trada	Check Elite sample board, add push plate, upload RFA, emails regarding crash deck height. Prep for Trada Audit	5	4				
FRIDAY	Office MBH	RFI whitewash %, check JMS revised drawings & upload, check ironmongery schedule & send it back, tweak RCL door schedule & upload.		9				
SATURDAY								
SUNDAY								
TOTAL HOURS			5	30			4	6

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: D Sanders w/c: Monday 27/02/2023			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				
			Moorfields	HEAD01			
MONDAY	Moorfields	1/ Go to 9 o clock meeting 2/ Go to 9-45 meeting 3/ Manage RCL labour on site plus sorting our available Selo door sets for Mezz & ground floors	10				
TUESDAY	Moorfields	1/ Go to 9 o clock meeting 2/ Go to 9-45 meeting 3/ Go to 12 o clock meeting 4/ Site walk around with Paul and Grattes to look at doors on levels ground/Mezz & 1 st with access control 5/ Managing RLC &SB Labour on site	10				
WEDNESDAY	Moorfields site	1/ CSCS Test in Uxbridge 2/ Travel from Uxbridge to 21 Moorfields 3/ Manage RCL labour on site 4/ Send Paul a full list of missing ironmongery and acoustic seals	10				
THURSDAY	Moorfields site	1/ Go to 9 o clock meeting 2/ Go to 9-45 meeting 3/ Go to 12 o clock meeting 4/ Walk around site from levels 14 down to level 3 and make a comprehensive list of outstanding works 5/ Managing RLC &SB Labour on site	10				
FRIDAY	Moorfields Site	1/ Go to 9 o clock meeting 2/ Go to 9-45 meeting 3/ Go to 11 o clock core 6 walk around meeting 4/ Walk around site from levels 2 down to ground and make a comprehensive list of outstanding works and send to Paul 5/ Managing RLC &SB Labour on site	10				
SATURDAY							
SUNDAY							
			50				