

REF: Daywork/ Pricework

COMPILED BY: A. Kulsinskas
W/E DATE (SUN): 15/05/22

TIME SHEET

CONTRACT:

Hexford

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
A. Kulsinskas	✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00				Daywork all days
I. Neagu	✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00				Pricework all days (Total £1293)
A. Lidzius	✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00				Pricework all days (Total £1446)
B. Ramchande	✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	Moofield					Daywork all days
D. Theodoridis	✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00				Daywork all days
V. Balilevicius	✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00				Pricework £1056 + 3 hours Daywork
J. Smith	✓	07:30	17:00	07:30	17:00	07:30	17:00	Moofield	OFF						Daywork all days

DOCUMENT REFERENCE:	SIT-FM-009	VERSION NO:	1.0	CREATION DATE:	07/02/2013	
DOCUMENT OWNER:	DAS			LAST REVISION DATE:	N/A	
				NEXT REVIEW DATE:	07/02/2014	Page 1 of 1

REF: WOKI 02 &
WOKI 03

TIME SHEET

CONTRACT: VSW - Hilton Hotel (02) & Public WCs & Red carpark (03)

COMPILED BY:
K.Kulsinskas
W/E DATE (SUN):
15.05.2022

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
Red Carpark & Public Toilets - Working - WOKI 03 - (RCL - CIS)															
K. KULSINSKAS ✓	7:30	17:00	7:30	17:00	7:30	17:00	7:30	17:00	7:30	17:00					

DOCUMENT REFERENCE:	SIT-FM-009	VERSION NO:	1.0	CREATION DATE:	07/02/2013	Page 1 of 1
DOCUMENT OWNER:	DAS			LAST REVISION DATE:	N/A	
				NEXT REVIEW DATE:	07/02/2014	

REF: MOOR 02

TIME SHEET

CONTRACT: 21 MOORFIELDS

 COMPILED BY:
 J. WRAY
 W/E DATE (SUN):
 15.05.2022

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
21 MOORFIELDS - MOOR 02 - (RCL - PAYE)															
J. WRAY	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
K. O'MALLEY	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
J. BASQUILLE	✓ 07:30	/	/	/	/	/	/	/	/	/	/	/	/	/	College all week
J. SMITH	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
21 MOORFIELDS - MOOR 02 - (RCL - CIS)															
C. SANDERS	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
E. AMANING	✓ 07:30	/	/	/	/	/	07:30	17:00	07:30	17:00	/	/	/	/	
B. RAMCHANDE	✓ 07:30	/	/	/	/	/	/	/	07:30	17:00	/	/	/	/	

DOCUMENT REFERENCE:	SIT-FM-009	VERSION NO:	1.0	CREATION DATE:	07/02/2013	
DOCUMENT OWNER:	DAS			LAST REVISION DATE:	N/A	
				NEXT REVIEW DATE:	07/02/2014	Page 1 of 1

RAPHAEL CONTRACTING LIMITED

DAILY ALLOCATION SHEET

Date

9/5/22

CONTRACT

OPERATION

REF

TRADE

NAME

CHECK No.

HOURS WORKED ON OPERATION

TOTAL HOURS

9 1/2

H.O. Load Van.

Del to MARYLEBONE HSE (CARRIAGE)

Del let A Frances x 2 (SUP STONE)

Lunch

Harold Torts 2x Buses

2 1/2

3 1/2

1 1/2

1 1/2

1 1/2

9 1/2

Joe Street

TOTALS

9

TYPE OF MACHINE

Maryle

JMS

HEAD

1 1/2

1 1/2

6

Maryle - 6 / JMS - 22 1/2 (2) / HEAD - 1 1/2

CANAL # 6

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 16/5/22

CONTRACT

CHECK
No.

NAME

Joe Dyett

TRADE

REF

OPERATION

HOURS WORKED ON OPERATION

9 1/2

9 1/2

3 3 1/2 1/2 2 1/2

3 3 1/2 1/2 2 1/2

Unread Van Ins.
CLEAR SITE CANNES ST
Lunch
get H.O.

TOTALS

TYPE OF MACHINE

5m501
Cannal

3 6

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date

11/5/22

CONTRACT

CHECK
No.

NAME

Joe Dyett

TRADE

REF

OPERATION

Van - Merc (Brakes)

(car) Leamington BPS.

Lunch

Labour JMS.

car Van Fairview

HOURS WORKED ON OPERATION

TOTAL
HOURS

11 1/2

3

1 1/2

4

2 1/2

11 1/2

TOTALS

TYPE OF MACHINE

JMS61

9 (2)

11

9 (2)

9 (2)

RAPHAEL CONTRACTING LIMITED

CONTRACT

DAILY ALLOCATION SHEET

Date

12/5/22

CHECK No.		NAME		TRADE	HOURS WORKED ON OPERATION		TOTAL HOURS
Joe Hyatt					3 1/2	2	9 1/2
					1 1/2	2	
					2	1 1/2	
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		
					2		



RAPHAEL
CONTRACTING LTD

Raphael House, 123 Roebuck Road Tel: 020 8391 9100
Chessington, Surrey KT9 1EU
www.raphaelcontracting.com

SITE MANAGER ALLOCATION SHEET

Name: Jason Wray
w/c : 09/05/2022

DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					
			MOOR 02					
MONDAY	Office Office Site - L4 Office & L00 to L5 Site - L1 Site - L5 Office	Time sheets and paperwork etc Safety Paperwork for SRM DAB's meeting Going through works & progress etc with P.H Delivery co-ordination meeting Supervising operatives fitting Selo Riser Door Sets core 2 Reading e-mails, Phone calls & Allocation sheets	1.5 1.0 1.0 1.5 1.0 1.5 1.5					
TUESDAY	Site - L4 Office Office & L00 to L8 Site - L1 Site - L5 Site - L5 Office	DAB's meetings Day Work Sheets Going through availability of Selo door sets to be fitted in cores 4 & 6 Delivery co-ordination meeting Photo evidence for Handovers on FieldView Supervising operatives fitting Selo Riser Door Sets core 2 Reading e-mails, Phone calls & Allocation sheets	1.0 1.5 1.5 1.5 1.0 1.0 1.5 1.5					
WEDNESDAY	Site - L4 Office & L3 to L8 Office & L3 to L6 Site - L1 Site - L5 Site L3 to L5 Office Office & L3 to L5 Office	DAB's meetings Going through availability of Selo door sets to be fitted in cores 1 & 2 Going through progress with P.H Delivery co-ordination meeting Supervising operatives fitting Selo Riser Door Sets core 2 Photo evidence for Handovers on FieldView Placing orders & booking deliveries Going through RCL's loading out areas with SRM Reading e-mails, Phone calls & Allocation sheets	1.0 1.0 1.0 0.5 1.5 1.0 1.0 1.0 1.0					
THURSDAY	Site - L4 Site - L3 - C4 & C6 Site - L3 to L8 Site - L1 Site - L3 to L6 Office Longbow House (SRM) Office	DAB's meeting Going through design changes of Sliding doors with SRM & Dryliners Supervising operatives sorting out Selo riser door sets Delivery co-ordination meeting Supervising operatives fitting Selo Riser Door Sets core 4 Photo evidence and Handovers on FieldView Bi-weekly Collaborative Planning Meeting Reading e-mails, Phone calls & Allocation sheets	1.0 1.0 1.0 0.5 1.0 1.0 2.5 1.0					
FRIDAY	Site - L4 Site - L3 to L8 Site - L1 Site - L5 & L6 Office & L5 Office	DAB's meeting Supervising operatives sorting out Selo riser door sets Delivery co-ordination meeting Supervising operatives fitting Selo Riser Door Sets core 2 Photo evidence for Handovers on FieldView Going through Timber Door sets & printing off core floor plans Reading e-mails, Phone calls & Allocation sheets	1.0 1.5 1.0 1.5 1.0 1.5 1.5					
SATURDAY								
SUNDAY								
TOTAL HOURS								



RAPHAEL
CONTRACTING LTD

Raphael House, 123 Roebuck Road Tel: 020 8391 9100
Chessington, Surrey KT9 1EU
www.raphaelcontracting.com

**SITE MANAGER ALLOCATION
SHEET**

Name: Mark Robinson
w/e: 15/05/22

DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				
			WOKI 02	CANN 01	HOXT 01	HEAD 01	W03
MONDAY	Site – HH Office - PG	Check Pricework, times, Pricing Items			6	3	
TUESDAY	Office – HH PG	Check Times/pricework Pricing			3	6	
WEDNESDAY	Home – PG Site - HH	Finalise Tender & issue to JRH Deliver Chopsaw & printer, window board issues with MCL			5	4	
THURSDAY	Site – CS Home – HH - VSW Pub	Check on carpenters, walk site with BAM, update allocation book Selo delivery issue Chase up Salto replacement locks, & advise SRM RCL Do	1	5	2	1	
FRIDAY	Office – PG - HH	Go to Howden for quote and then do a comparison. Cubicle order to Formwise, ironmongery innovations to revise schedule to include EMHO's			4	5	
SATURDAY							
SUNDAY							
TOTAL HOURS			1	5	20	19	