

COMPILED BY:
K.Kulsinskas

W/E DATE (SUN):
23.07.2023

CONTRACT: 17/7

TIME SHEET

[illegible]

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

REF: J. Wray Times

COMPILED BY:
J. WRAY

W/E DATE (SUN):
23.07.2023

TIME SHEET

CONTRACT: Jason Wray Times

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
21 MOORFIELDS - MOOR 02 - (RCL - PAYE)															
J. WRAY	07:30	08:30	07:30	08:30	07:30	09:00	/	/	/	/	/	/	/	/	
84 MOORGATE (OSB) - ESTIMATING - (RCL - PAYE)															
J. WRAY	/	/	/	/	16:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
COLEMAN STREET (BAM) - ESTIMATING - (RCL - PAYE)															
J. WRAY	14:00	16:00	08:30	10:00	/	/	/	/	/	/	/	/	/	/	
23 FINSBURY CIRCUS (OSB) - ESTIMATING - (RCL - PAYE)															
J. WRAY	/	/	12:00	17:00	09:00	16:00	/	/	/	/	/	/	/	/	
20 CARLTON HOUSE (BSB) - ESTIMATING - (RCL - PAYE)															
J. WRAY	08:30	14:00	10:00	12:00	16:00	16:30	/	/	/	/	/	/	/	/	
HEAD OFFICE (General & Meetings) - ESTIMATING - (RCL - PAYE)															
J. WRAY	16:00	17:00	/	/	/	/	/	/	/	/	/	/	/	/	

REF: MOOR 02

COMPILED BY:
D Sanders
W/E DATE (SUN):
23.07.2023

TIME SHEET

CONTRACT: 21 MOORFIELDS

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
21 MOORFIELDS - MOOR 02 - (RCL - PAYE)															
J. SMITH	/	/	/	/	/	/	/	/	/	/	/	/	/	/	
21 MOORFIELDS - MOOR 02 - (RCL - CIS)															
S SIMONOVIC	07:30	17:00	07:30	17:00	/	/	07:30	17:00	07:30	17:00	/	/	/	/	
I SAHOTA	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
K KULINSKAS	✓	Camp /	12:00	17:00	07:30	17:00	07:30	17:00	/	/	/	/	/	/	
V BALIUVICIUS	✓	Camp /	12:00	17:00	07:30	17:00	07:30	17:00	/	/	/	/	/	/	
21 MOORFIELDS - MOOR 02 - (Stafford Bridge / 247 National)															
C. HART	/	/	/	/	08:00	16:00	/	/	/	/	/	/	/	/	

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

TIME SHEET

REF: MOORGATE

COMPILED BY:
 D Sanders
 W/E DATE (SUN):
 23.07.2023

CONTRACT: 84 Moorgate

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
84 MOORGATE - MOOR 02 - (RCL - PAYE)															
J. SMITH	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
84 MOORGATE - MOOR 02 - (RCL - CIS)															
R CANACRAI	07:30	17:00	/	/	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
A LIDZIUS	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	11:00	17:00	/	/	/	/	
B. RAMCHANDE	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
E AMANING	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
K KULSINSKAS	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	

COMPILED BY: A. Kulsinkas
W/E DATE (SUN): 23/07/23

TIME SHEET

CONTRACT: Millennium Bridge

[illegible]

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 17/7/23

CONTRACT

OPERATION

H.O. UNLOAD VAN

CARPEN
DEL UNITS & DOOR HILL

DEL MOORCATE

lunch.

DEL H.O.

REF

2½

2

2½

½

2

9½

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

JOE DYETT.

2½

2

2½

½

2

9½

JMS

JMS

RCL

RCL

TOTALS

9.

TYPE OF MACHINE

JMS#1.

4½.

MOOR#3.

4½

JMS#1 - 27.¾ (4¾) / MOOR#3 - 5½ (1) / MBHSP1 - 11¾.

[illegible]

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 19/7/23

CONTRACT

OPERATION

del Direct Transport Andover

del H.O.

LUNCH

con Mill Bridge HSS

con HSS Hounslow

REF

3

2

1/2

2

2

9 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

JOE DYER

3

2

1/2

2

2

9 1/2

Trs (Richard)

Trs

Rel

Rel

TOTALS

9.

TYPE OF MACHINE

JMSØ1

5

MBHSE1

4

[illegible]

[illegible]

 RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Cheshington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Auris Kulsinskas w/c : 17/07/2023			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				Millennium Bridge
			HOXT01	CANN01	Moorfields	WOKI-04	
MONDAY	Millennium Bridge	Supervising, install sample ceiling panels					9h
TUESDAY	Millennium Bridge	Supervising, install sample ceiling panels					9h
WEDNESDAY	Millennium Bridge	Supervising, install sample ceiling panels					9h
THURSDAY	Millennium Bridge	Supervising, install sample ceiling panels					9h
FRIDAY	Holiday						
SATURDAY							
SUNDAY							
TOTAL HOURS							36

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Kes Kulsinskas w/c : 17-07-22			
		COST HEADINGS / HOURS					
DAY	SITE/LOCATION	TASK					
MONDAY	21 Moorfield	Adjusting door gaps, fitting skirting to C-4 fireman’s lifts, Sagging	9hrs				
TUESDAY	21 Moorfield	Q-Mark training, paperwork, adjusting doors and drop serals,	9hrs				
WEDNESDAY	21 Moorfield	Adjusting door closers in core 2 to suit smoke vent pressure. Looking for missing Selo door set all floors and cores Dabs , paperwork, sorting out cylinders in office.	9hrs				
THURSDAY	21 Moorfield	Fitting door closers, skirting boards, snagging. Dabs , paperwork	9Hrs				
FRIDAY	84 Moorgate	Selo delivery . Loading to needed floors/locations.	9Hrs				
SATURDAY							
SUNDAY							
TOTAL HOURS			45				

RAPHAE CONTRACTING LTD Raphael House, 123 Roebuck Road. Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com			SITE MANAGER ALLOCATION SHEET			Name: Mark Robinson w/e: 23/07/23			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS						
			H/O	MBH	NPY	CS	RG	VSW-04	
MONDAY	Site/office MBH NPY	Mock ups, surveying meeting UPS room quote with JRH		7	2				
TUESDAY	Site MBH Moorfields	Mock up soffit Q Mark Tool Box Talk Doherty looking at PDF issue on laptop	3 2	4					
WEDNESDAY	H/O NPY VSW MBH	Allgood ironmongery enquiry Enquiry to 3V Check shadbolt veneer notes, return comments & issue to ISG, addendum to shadbolt, arrange JMS factory visit, check Uzo skirting mark ups		7	1				1
THURSDAY	Site MBH CS	TIDP Meeting, photo soffit sample & issue, collect site box. Check snags issued by BAM & respond		8			1		
FRIDAY	H/O MBH	Alter RCL door schedule, commercial with JRH, lifting plan, check additional Skirting SI		9					
SATURDAY									
SUNDAY									
TOTAL HOURS			5	35	3	1			1

 RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: D Sanders w/c: Monday 17/07/2023			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				
			Moorfields	HEAD01	84 Moorgate		
MONDAY	Moorfields & 84 Moorgate	Moorfields 1/ go to 9 o'clock DABS 1/ Daily briefing and toolbox talks 2/ Time sheets and paperwork, emails etc 3/ Manage RCL labour on site 84 Moorgate 1/ Go to 8 o'clock DABS 2/ Daily briefing and toolbox talks 3/ Go to 11 o'clock progress meeting 4/ Time sheets and paperwork, emails etc 5/ Manage RCL labour on site	5		5		
TUESDAY	Moorfields & 84 Moorgate	Moorfields 1/ go to 9 o'clock DABS 2/ Daily briefing and toolbox talks 3/ paperwork, emails etc 4/ Manage RCL labour on site 84 Moorgate 1/ Go to 8 o'clock DABS 2/ Daily briefing and toolbox talks 3/ paperwork, emails etc 4/ Manage RCL labour on site	7		3		
WEDNESDAY	Moorfields & 84 Moorgate	84 Moorgate Attend morning DABS. Manage RCL labour on site. Paperwork / emails Moorfields Walk around site and locate all missing selo door sets. Manage RCL Labour on site. Paperwork/emails	8 (1)		2		
THURSDAY	Moorfields & 84 Moorgate	84 MOORGATE 1/Attend morning DABS. 2/Manage Labour on site. 3/ emails and paperwork 21 MOORFIELDS 1/Go to 9 o'clock DABS. 2/Do handovers. 3/Manage SB& RCL labour on site. 4/ Emails and paperwork	6 (1)		4		
FRIDAY		84 MOORGATE 1/Attend morning DABS. 2/Manage Labour on site. 3/ emails and paperwork 21 MOORFIELDS 1/ Attend morning DABS 2/Go to ground and Mezz walk around meeting to look at outstanding Selo door 3/Manage SB& RCL labour on site. 4/ Emails and paperwork	5 (1)		5		
SATURDAY							
SUNDAY							
			26 (5)		19 (2)		

RAPHAE CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Jason Wray w/c: 17/07/23													
DAY		SITE/LOCATION		TASK		COST HEADINGS / HOURS											
						MOOR 02		20 Carlton House		Coleman Street		General / Meetings		23 Finsbury Circus		84 Moorgate	
MONDAY		Head Office Head Office Head Office Head Office Head Office Head Office Head Office		E-mails, Phone calls etc Checking Addendum 1 Drawings & Schedules & printing off Sending door enquiries to JMS, Selo, Shadbolt, Ascot & C W Fields. Skirting Take off & marking up drawings. Going through Tender pricing doc with S.T. Updating the pricing schedule with W C Fields new prices. Tender Meeting		1.0		1.0 2.0 2.0		1.0 1.0		1.0					
TUESDAY		Head Office Head Office Head Office Head Office Head Office Head Office		E-mails, Phone calls etc. Sending design statement reminder e-mails to all suppliers. Going through Tender pricing doc with S.T & changing figures Sending ironmongery enquiries to John Planck & Elite Al. Going Through Drawings & setting up pricing document.		1.0		1.5		0.5 1.0				2.0 3.0			
WEDNESDAY		Head Office Head Office Head Office Head Office Head Office Head Office		E-mails, Phone calls etc Going Through Drawings & setting up pricing document. Sending door enquiries to Selo, Shadbolt, Ascot, Clarks & C W Fields. Sending Ironmongery enquiries to D-Line & Elite. Answering Ascot door queries. Prepping for Site visits Thursday & Friday		1.5		0.5						3.0 2.5 1.0		0.5	
THURSDAY		84 Moorgate 84 Moorgate Home		Waiting for OSB & labourers. Sorting through Heritage Doors & photographing in 74 Moorgate. Site closed early (Editing photographs).												1.5 6.5 1.0	
FRIDAY		84 Moorgate 84 Moorgate 84 Moorgate Home		Waiting for OSB & labourers. Sorting through Heritage Doors & photographing in 74 Moorgate. Walking through all floors with OSB trying to locate Heritage Doors. Sorting photos & writing report on Heritage Doors												1.0 3.0 2.0 4.0	
SATURDAY																	
SUNDAY																	
TOTAL HOURS						3.5		7.5		3.5		1.0		11.5		19	