

REF: MOORGATE

COMPILED BY:
D Sanders

W/E DATE (SUN):
10.09.2023

TIME SHEET

CONTRACT: 84 Moorgate

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
84 MOORGATE - MOOR 02 - (RCL - PAYE)															
J. SMITH	✓ 07:30	17:00	07:30	17:00	07:30	17:00	(Hols unpaid)		Hols		/	/	/	/	
84 MOORGATE - MOOR 02 - (RCL - CIS)															
S SIMONOVIC	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
R CANACRAI	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	/	/	
B. RAMCHANDE	✓ 07:30	17:00	CHR		CHR		CHR		CHR		/	/	/	/	Camden hill Road
I ANDRONIC	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
I SAHOTA	✓ Hols		Hols		Hols		Hols		Hols		/	/	/	/	
A LIDZIUS	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	



REF: 57CH

COMPILED BY:
K.Kulsinskas

W/E DATE (SUN):
10.09.2023

TIME SHEET

CONTRACT: 57 Campden Hill

[illegible]

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

REF: J. Wray Times

COMPILED BY:
J. WRAY
W/E DATE (SUN):
10.09.2023

TIME SHEET

CONTRACT: Jason Wray Times

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
21 MOORFIELDS (SRM) - MOOR 02 - (RCL - PAYE)															
J. WRAY	07:30	08:30	07:30	09:30	07:30	13:00	12:00	17:00	07:30	11:00	/	/	/	/	
23 FINSBURY CIRCUS (OSB) - ESTIMATING - (RCL - PAYE)															
J. WRAY	08:30	16:00	09:30	17:00	13:00	14:00	/	/	/	/	/	/	/	/	
HEAD OFFICE (General & Meetings) - ESTIMATING - (RCL - PAYE)															
J. WRAY	16:00	17:00	/	/	14:00	14:30	/	/	/	/	/	/	/	/	
ELECTRA HOUSE (OSB) - ESTIMATING - (RCL - PAYE)															
J. WRAY	/	/	/	/	14:30	17:00	/	/	/	/	/	/	/	/	
NATIONAL GALLERY (SRM) - ESTIMATING - (RCL - PAYE)															
J. WRAY	/	/	/	/	/	/	07:30	12:00	/	/	/	/	/	/	
84 MOORGATE (OSB) - ESTIMATING - (RCL - PAYE)															
J. WRAY	/	/	/	/	/	/	/	/	/	11:00	17:00	/	/	/	

Date 5/9/23

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 6/9/23

CONTRACT

OPERATION

RIN LORRY FRANKS

LOAD VAN TRUS

DER CAMPDEN HILL

DER + COLL MOOLGATE

LEONED

DER + COLL H.O.

REF

3

1

2

1 1/2

1/2

1 1/2

9 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

JOE DYETT

3

1

2

1 1/2

1/2

1 1/2

9 1/2

JMS

JMS

JMS

JMS

RCL

TOTALS

9

TYPE OF MACHINE

JMS 1

7 1/2

HEAD 1

1 1/2

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 7/9/23

CONTRACT

OPERATION

REF

Jms Lead Van

Der & coll Hollow Road

Der Appex.

Der + coll Moor Gate

Lunch

coll Alma.

Der & coll H.O.

2 1/2

1

1

2 1/2

1/2

2

1

10 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Dyer

2 1/2

1

1

2 1/2

1/2

2

1

10 1/2

Jms

Jms

Jms

Jms

Jms

RCL

10

TOTALS

9(1)

TYPE OF MACHINE

Jms 1

89

HEAD 1

(1)

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 8/9/28

CONTRACT

OPERATION

Jms - UNLOAD - LOAD VAN

Dec & coll CARBON

LUNCH

Dec P. HAUGH.

REF

4

3 1/2

1/2

1 1/2

9 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

JOE DYER

4

3 1/2

1/2

1 1/2

9 1/2

Jms

Jms

(P. HAUGH)

TOTALS

9.

TYPE OF MACHINE

Jms 01

7 1/2

MS0602 (AM.)

1 1/2

 RAPHAEL CONTRACTING LTD 9100 Raphael House, 123 Roebuck Road Tel: 020 8391 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Auris Kulsinskas w/c : 04/09/2023			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				Millennium Bridge
			HOXT01	CANN01	CAMP01	WOKI-04	
MONDAY	Campden Hill	Install wardrobes			9h		
TUESDAY	Campden Hill	Install wardrobes			9h		
WEDNESDAY	Campden Hill	Install wardrobes			9h		
THURSDAY	Campden Hill	Install wardrobes			9h		
FRIDAY	Campden Hill	Install wardrobes			9h		
SATURDAY							
SUNDAY							
TOTAL HOURS					45		

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Kes Kulsinskas w/c : 04-09-23				
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					
MONDAY	57CHR	Altering wardrobe 1.02 Fiting archittraves. Weekly paperwork	9hrs					
TUESDAY	57CHR	JMS Joinery Delivery. Unclouding and loading to needed floors and areas.	9hrs					
WEDNESDAY	57CHR	JMS Joinery Delivery. Unclouding and loading to needed floors and areas	9hrs					
THURSDAY	57CHR	Fitting jib door set D1.02 Paperwork	9Hrs					
FRIDAY	57CHR	Doing Hers dressing room wardrobe setting out. Marking on floors and walls . Paperwork.	9Hrs					
SATURDAY								
SUNDAY								
TOTAL HOURS			45					

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Cheshington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Mark Robinson w/e: 10/09/23					
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS						
			H/O	MBH	RG	CS	NPY	VSW-04	
MONDAY	Office	RFI answered on aconex and tweak Profab schedule, monthly report, meeting room with MOB & RCH		9					
TUESDAY	Office	Progress report upload & issue, arrange PVD visit, put panel lifter together, revise RCL door schedule.		9					
WEDNESDAY	Site / office	Collect Mock up Door, tweak riser door schedule again, arrange John Desmond visit		9					
THURSDAY	JMS	Mock up door to JMS, meeting with JG & MOB at JMS, check part veneer wall panel delivery		9					
FRIDAY	office	Meeting minutes from yesterday, email to shadbolt about labelling, download lates riser door drawing & check, motice lock email to ISG,		9					
SATURDAY									
SUNDAY									
TOTAL HOURS				45					

 RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: D Sanders w/c: Monday 04/09/2023			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				
			Moorfields	HEAD01	84 Moorgate		
MONDAY	H/O	HOLIDAY					
TUESDAY	H/O	HOLIDAY					
WEDNESDAY	H/O	HOLIDAY					
THURSDAY	84 Moorgate	Off work, if enough holidays left, please book as holiday?					
FRIDAY	84 Moorgate & 21 Moorfields	84 Moorgate 1/ Go to 8 o'clock DABS 2/ Daily briefing and toolbox talks 3/ Paperwork, emails etc 4/ Manage RCL labour on site 5/ Check Fields door schedule and answer their final questions and adjust their schedule as necessary			10		
SATURDAY							
SUNDAY							
						10	

RAPHAEEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Cheshington, Surrey KT9 1EU www.raphaelcontracting.com			SITE MANAGER ALLOCATION SHEET			Name: Jason Wray w/c: 04/09/23			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS						
			MOOR 02	23 Finsbury Circus	General / Meetings	Electra House	National Gallery	84 Moorgate	63-65 Coleman Street
MONDAY	Head Office Head Office Head Office	E-mails, Phone calls etc. Checking quotes & filling in Pricing Document for Materials & Labour. Tender meeting	1.0	7.0	1.0				
TUESDAY	Head Office Head Office Head Office Head Office	E-mails, Phone calls etc. Checking frame sizes & picking up & dropping off stone sample for P.H. Checking quotes & filling in Pricing Document for Materials & Labour. Going through Door comparison & Pricing document with S.T.	1.0 1.0	5.0 2.0					
WEDNESDAY	Head Office Head Office Head Office Head Office Head Office	E-mails, Phone calls etc Filling in forms for ISG & CBRE Inductions and booking operatives in. Chasing Suppliers design Statements. Tender meeting catch up. Going through Docs & writing Tender check list & PM Tender report.	1.5 3.5	1.0	0.5	2.5			
THURSDAY	Head Office Head Office Head Office Head Office	Checking SB & KSDW quotes & doing a comparison for MOB. Talking to Stafford bridge about the above & running through wit MOB E-mails, Phone calls etc Daywork sheets	2.0 3.0				3.0 1.0		
FRIDAY	Head Office Head Office Head Office	E-mails, Phone calls etc Time Sheet & Allocation Sheet Pricing schedules for 84 Moorgate L2 & L3 refurb works.	2.0 1.0					6.0	
SATURDAY									
SUNDAY									
TOTAL HOURS			16	15	1.5	2.5	4	6	