



COMPILED BY:
K.Kulsinskas

W/E DATE (SUN):
17.09.2023

CONTRACT: 57 Campden Hill

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

REF: MOORGATE

COMPILED BY:
D Sanders

W/E DATE (SUN):
17.09.2023

TIME SHEET

CONTRACT: 84 Moorgate

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
84 MOORGATE - MOOR 02 - (RCL - PAYE)															
J. SMITH	Hols		Hols		Hols		Hols		Hols		/	/	/	/	
84 MOORGATE - MOOR 02 - (RCL - CIS)															
S SIMONOVIC	07:30	17:00	07:30	17:00	13:00	17:00	14:00	17:00	13:00	17:00	/	/	/	/	Wed 07:30 to 13:00 at 21 M & Thur 07:30 to 14:00 & Fri 07:30 to 13:00
R CANACRAI	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
B. RAMCHANDE	07:30	17:00	07:30	17:00	CHR	/	07:30	17:00	07:30	17:00	/	/	/	/	
I ANDRONIC	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
I SAHOTA	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	Wed 21M From 08:30 to 12:00
A LIDZIUS	07:30	17:00	07:30	17:00	CHR	/	CHR		CHR		/	/	/	/	

REF: MOOR 02

COMPILED BY:
D Sanders

W/E DATE (SUN):
17.09.2023

CONTRACT: 21 MOORFIELDS

TIME SHEET

[illegible]

TIME SHEET

REF: J. Wray Times

 COMPILED BY:
 J. WRAY
 W/E DATE (SUN):
 17.09.2023

CONTRACT: Jason Wray Times

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
21 MOORFIELDS (SRM) - MOOR 02 - (RCL - PAYE)															
J. WRAY	07:30	10:00	07:30	10:00	HOL	HOL	07:30	11:00	07:30	09:30	/	/	/	/	
84 MOORGATE (OSB) - ESTIMATING - (RCL - PAYE)															
J. WRAY	10:00	17:00	13:00	15:30	HOL	HOL	11:00	17:00	09:30	17:00	/	/	/	/	
HEAD OFFICE (General & Meetings) - ESTIMATING - (RCL - PAYE)															
J. WRAY	/	/	10:00	13:00	HOL	HOL	/	/	/	/	/	/	/	/	
23 FINSBURY CIRCUS (OSB) - ESTIMATING - (RCL - PAYE)															
J. WRAY	/	/	15:30	17:00	HOL	HOL	/	/	/	/	/	/	/	/	

Date 11/9/23

1

125

90

JMSOI - 34 (2 1/2) / CAMPOL (PF) - 2 (2) / MOORPZ (AM) - 9 (2 1/2)

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 12/9/23

CONTRACT

OPERATION

JMS LOAD VAN
DEL FINISH FACTORY
DEL & COLL MOB.
LUNCH
DEL CAMDEN HILL

REF

3 2 2 1/2 3

10 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

JOE NYETT

3 2 2 1/2 3

10 1/2

JMS
JMS
MOB
JMS

10

TOTALS

9(1)

TYPE OF MACHINE

JMS(1)

7(1)

CAMPOL (PF)

2

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 13/9/23

CONTRACT

OPERATION

REF

Two Load Van
Coll H.O.
Der Moorgate
Lunch
Der Mob.

11 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

✓ Joe Dyett

3 3 3 1/2 2

11 1/2

Jms
Jms
Jms
Mob.

TOTALS

11
9(2)

TYPE OF MACHINE

Jmsel
(AMPB) (RF)

9
(2)

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 14/9/23

CONTRACT

OPERATION

P. Haught.

LUNCH

REF

11½

½

12

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe DYETT

11½

½

12

P. Haught.

11½

9(2½)

TOTALS

TYPE OF MACHINE

M60R02 (AM)

9(2½)

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 15/9/23

CONTRACT

OPERATION

ins load Van
del & coll H.O.
Lunch
Del Camden Hill

REF

3 3 1/2 3 9 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Dyer

3 3 1/2 3

9 1/2

ins

ins

ins

TOTALS

9

TYPE OF MACHINE

Jmspl

9

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com			SITE MANAGER ALLOCATION SHEET		Name: Auris Kulsinskas w/c : 11/09/2023				
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS						
			HOXT01	CANN01	CAMP01	WOKI-04	Millennium Bridge		
MONDAY	Campden Hill	Install wardrobes			9h				
TUESDAY	Campden Hill	Install wardrobes			9h				
WEDNESDAY	Campden Hill	Install wardrobes			9h				
THURSDAY	Campden Hill	Install wardrobes			9h				
FRIDAY	Campden Hill	Install wardrobes			9h				
SATURDAY									
SUNDAY									
TOTAL HOURS					45				

RG RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Cheshington, Surrey KT9 1EU www.raphaelcontracting.com			SITE MANAGER ALLOCATION SHEET		Name: Kes Kulsinskas w/c : 11-09-23				
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS						
MONDAY	57CHR	Fitting wardrobe units in Hers dressing room L-1. Weekly paperwork	9hrs						
TUESDAY	57CHR	Fitting wardrobe units in Hers dressing room L-1. Paperwork	9hrs						
WEDNESDAY	57CHR	Fitting wardrobe units in Hers dressing room L-1. JMS Delivery loading to needed areas. Going through works with carpenters. Paperwork	9hrs						
THURSDAY	57CHR	Fitting wardrobe units in Hers dressing room L-1. Planning works ,checking details. Paperwork	9Hrs						
FRIDAY	57CHR	Fitting wardrobe units in Hers dressing room L-1. Planning works ,checking details. Paperwork	9Hrs						
SATURDAY									
SUNDAY									
TOTAL HOURS			45						

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com			SITE MANAGER ALLOCATION SHEET			Name: Mark Robinson w/e: 17/09/23			
DAY		SITE/LOCATION	TASK						
			COST HEADINGS / HOURS						
			H/O	MBH	RG	CS	NPY	VSW-04	
MONDAY			Office	Reply to shadbolt veneer confirmation, upload Profab Rev 01 schedule, pre start meeting minutes with ST, tweak RCL door schedule for Powermatics	9				
TUESDAY			Office	JMS commented drawings from aconex and issue, return comments on riser doors to ISG, Internal with MOB, RCH, JRH, return comments on JMS soffit drawings to ISG. Print off NPY enquiry	8			1	
WEDNESDAY			Office	Costing with JRH, query elite lock quantities Enquiries for UPS room	7			2	
THURSDAY			Site	Snagging lift lobby door handles					9
FRIDAY			Holiday		9				
SATURDAY									
SUNDAY									
TOTAL HOURS			9	24			3		9

 RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: D Sanders w/c: Monday 11/09/2023			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				
			Moorfields	HEAD01	84 Moorgate		
MONDAY	84 Moorgate	84 Moorgate 1/ Go to 8 o clock DABS 2/ Daily briefing and toolbox talks 3/ Paperwork, emails etc 4/ Manage RCL labour on site			10		
TUESDAY	84 Moorgate & 21 Moorfields	84 Moorgate 1/ Go to 8 o clock DABS 2/ Daily briefing and toolbox talks 3/ Paperwork, emails etc 4/ Manage RCL labour on site 21 Moorfields 1/ Meet Alex on site to view the damaged SB doors and discuss short term actions to make doors work			10		
WEDNESDAY	84 Moorgate & 21 Moorfields	84 Moorgate 1/ Go to 8 o clock DABS 2/ Daily briefing and toolbox talks 3/ Paperwork, emails etc 4/ Manage RCL labour on site 5/ fill out sheets for James to pick up times and materials spent on window boards, dado wall panels etc 6/ do daywork sheets 7/ go to site progress meeting with Paul			10		
THURSDAY	84 Moorgate & 21 Moorfields	84 Moorgate 1/ Go to 8 o clock DABS 2/ Daily briefing and toolbox talks 3/ Paperwork, emails etc 4/ Manage RCL labour on site 21 Moorfields 1/ Manage RCL & Magic man on site	1		9		
FRIDAY	84 Moorgate & 21 Moorfields	84 Moorgate 1/ Go to 8 o clock DABS 2/ Daily briefing and toolbox talks 3/ Paperwork, emails etc 4/ Manage RCL labour on site 21 Moorfields 1/ Manage RCL & Magic man on site	1		9		
SATURDAY							
SUNDAY							
			2		48		

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Jason Wray w/c: 11/09/23					
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS						
			MOOR 02	84 Moorgate	General / Meetings	23 Finsbury Circus	National Gallery	Electra House	63-65 Coleman Street
MONDAY	Head Office	E-mails, Phone calls etc.	1.5						
	Head Office	Filling in forms for ISG Inductions and booking LS operative in.	1.0						
	Head Office	Sorting photos and editing (L6 Heritage refurb)		1.5					
	Head Office	Writing pricing schedule for (L6 Heritage refurb) & send inquiry to JMS.		1.5					
	Head Office	Labour costs on pricing schedule for (L6 Heritage refurb).		1.5					
	Head Office	Updating Door pricing schedule with the new comments.		2.0					
TUESDAY	Head Office	E-mails, Phone calls etc.	1.5						
	Head Office	Filling in forms for CBRE Inductions for LS operative .	0.5		1.5				
	Head Office	Set up and attend Tender Meeting		1.5					
	Head Office	Cleaning up lap top desktop & filling paperwork in office.							
	Head Office	Completing pricing schedule for (L6 Heritage refurb) inc JMS costs		1.0					
	Head Office	Checking works on SI 448 against submitted pricing document L1, 2 & 3.		1.5					
	Head Office	Sending door enquiry to EDSL.							
WEDNESDAY	HOLS	HOLS							
THURSDAY	Head Office	E-mails, Phone calls etc	2.0						
	Head Office	Going through the history of the break in at 21M.	1.0						
	Head Office	Downloading / going through plans & photos for South refurb works.		4.0					
	Head Office	Writing pricing schedule for South refurb works.		2.0					
FRIDAY	84 Moorgate	E-mails, Phone calls etc	1.0						
	84 Moorgate	Time Sheet & Allocation Sheet	1.0						
	84 Moorgate	Walking round site and going through South refurb works with D.S & S.S.		2.0					
	84 Moorgate & Home	Writing pricing schedule for South refurb works.		5.0					
SATURDAY									
SUNDAY									
TOTAL HOURS			9.5	22	3.0	1.5			