

Wk 38

REF: MOORGATE

COMPILED BY:
 D Sanders
 W/E DATE (SUN):
 17.12.2023

TIME SHEET

CONTRACT: 84 Moorgate

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
84 MOORGATE - MOOR 02 - (RCL - PAYE)															
J SMITH	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
84 MOORGATE - MOOR 02 - (RCL - CIS)															
S SIMONOVIC	07:30	17:00	07:30	12:00	off	sick	07:30	17:00	07:30	17:00	/	/	/	/	
J BASQUILLE	/	/	/	/	/	/	/	/	/	/	/	/	/	/	
I SAHOTA	21M	21M	21M	21M	21M	21M	07:30	17:00	07:30	17:00	/	/	/	/	Gone to Marks job
I DRAGUS	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	Thursday 1 hour at 21M
B RAMCHANDE	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
A LIDZIUS	21M	21M	21M	21M	21M	21M	07:30	17:00	07:30	17:00	/	/	/	/	Thursday 1 hour at 21M
D MARCTUCAITIS	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
I ANDRONIC	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	

REF: MOOR 02

COMPILED BY:
D Sanders

W/E DATE (SUN):
17.12.2023

TIME SHEET

CONTRACT: 21 MOORFIELDS

[illegible]

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/03/2014	Page 1 of 1
--	-------------------	------------------------	--	---------------------------------	-------------

COMPILED BY: A. Kulsinkas
W/E DATE (SUN): 17/12/23

TIME SHEET

CONTRACT: Wembley – W03

[illegible]

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

REF: J. Wray Times

COMPILED BY:
 J. WRAY
 W/E DATE (SUN):
 17.12.2023

TIME SHEET

CONTRACT: Jason Wray Times

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
HEAD OFFICE (General & Meetings) - ESTIMATING - (RCL - PAYE)															
J. WRAY	07:30	09:30	07:30	08:30	07:30	08:30	Hols	Hols	07:30	10:30	/	/	/	/	Thursday - Hols
MUSEUM OF LONDON (SRM) - ESTIMATING - (RCL - PAYE)															
J. WRAY	09:30	15:00	08:30	13:00	08:30	14:00	Hols	Hols	10:30	15:00	/	/	/	/	Thursday - Hols
196 - 222 KINGS ROAD (OSB) - ESTIMATING - (RCL - PAYE)															
J. WRAY	15:00	17:00	13:00	17:00	14:00	17:00	Hols	Hols	15:00	17:00	/	/	/	/	Thursday - Hols

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 12/12/23

CONTRACT

OPERATION

cell Mob Beaconsfield

Jus Lond Van

Lunch

Der N. Gannery

Der Moorgate

REF

2

3½

½

3½

2

11½

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

✓ JOE DTEH

2

3½

½

3½

2

11½

Mob

Jus

Jus (Samples)

Jus

11

TOTALS

9(2)

TYPE OF MACHINE

CAMPPI (FF)

2

JMSPI

7(2)

CAMPPI (FF) - 2.

HEADPI - 2½ (½).

JMSPI - 39 (2½).

MOORE2 - 1½.

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 13/12/23

CONTRACT

OPERATION

two loads Van
Der Carlsen Hill
Lunch.
Der H.O.

REF

4 2½ ½ 3

10

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

✓ Joe Dyer

4 2½ ½ 3

10

two
two
RCL.

9½

TOTALS

9(½)

TYPE OF MACHINE

JMSQ1

6½

HEAD01

2½(½)

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 14/12/23

CONTRACT

OPERATION

Ins Unload - load Van.
Dec Mookgate
Lunch.
Call Mookfield.

REF

5 2 1/2 1/2 1 1/2

9 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Dyer

5 2 1/2 1/2 1 1/2

9 1/2

Ins

Ins

RC

TOTALS

9

TYPE OF MACHINE

Ins 1

7 1/2

Mook 2

1 1/2

Raphael Contracting Ltd Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Cheshington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Auris Kulsinskas w/c : 11/12/2023				
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					
			Wemb.W03	CANN01	CAMP01	WOKI-04	Millennium Bridge	
MONDAY	Wembley W03	Check fire mastic to Communal doors and record to Snagr. Level 2	9h					
TUESDAY	Wembley W03	Check fire mastic to Apartments doors and record to Snagr. Apartments 201, 212, 220, 409,604, 708, 709.	9h					
WEDNESDAY	Wembley W03	Check fire mastic to Communal doors and record to Snagr. Level 15 and Apartments 710, 813, 1111, 1407, PH1, PH2, 325	9h					
THURSDAY	Wembley W03	Check fire mastic to Communal doors and record to Snagr. Level 13, 14	9h					
FRIDAY	Wembley W03	Check fire mastic to Communal doors and record to Snagr. Level 11, 12	9h					
SATURDAY								
SUNDAY								
TOTAL HOURS			45					

 RAPHAEL CONTRACTING LTD 9100 Raphael House, 123 Roebuck Road Chessington, Surrey KT9 1EU Tel: 020 8391 www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Kes Kulsinskas w/c : 11-12-23				
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					
			CAMP01					
MONDAY	57CHR	Fitting arthitraves, ironmongery, firemastic, paperwork Going through drawings and planning works.	9hrs					
TUESDAY	57CHR	Fitting arthitraves, ironmongery, firemastic, paperwork Going through drawings and planning works.	9hrs					
WEDNESDAY	57CHR	Fitting arthitraves, ironmongery, firemastic, paperwork Going through drawings and planning works.	9hrs					
THURSDAY	57CHR	Fitting arthitraves, ironmongery, firemastic, paperwork Going through drawings and planning works.	9Hrs					
FRIDAY	57CHR	Fitting arthitraves, ironmongery, firemastic, paperwork Going through drawings and planning works.	9Hrs					
SATURDAY								
SUNDAY								
TOTAL HOURS			45					

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Mark Robinson w/e: 17/12/23					
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS						
			H/O	MBH	MOL	W03	NPY	VSW-04	
MONDAY	Office	Valuation with JRH, review latest ISG programme & dates for doors, order Profab doors, upload JMS drawings, addendum to JMS for plenums Sort out plant items for delivery		8			1		
TUESDAY	Site / Office	Check on progress & deliver plant, draft e-mail for missing mastic. Revise RCL door schedule to show VP height change & upload, addendum to Elite for kick plates		4			5		
WEDNESDAY	Elite/JMS	Go to Elite to check PVD ironmongery, go to JMS to check spandrel panels production		9					
THURSDAY	Office	Email to MCL regarding mastic damage. Chase RCL operatives to collect passes Addendum & Status A schedule to Elite, addendum to JMS to PVD angles Finish internals	3	3			2	1	
FRIDAY	Holiday		9						
SATURDAY									
SUNDAY									
TOTAL HOURS			12	24			8	1	

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: D Sanders w/c: Monday 11/12/2023			
DAY		SITE/LOCATION		COST HEADINGS / HOURS			
				Moorfields	HEAD01	84 Moorgate	
MONDAY	84 Moorgate & 21 Moorfields	TASK		2		8	
84 Moorgate 1/ Do times etc and send to H/O 2/ Daily briefing and toolbox talks 3/ Paperwork, emails etc 4/ Manage RCL labour on site 5/ Go to 3 o clock DABS 6/ Do daywork sheets and issue 21 Moorfields 1/Manage labour on site							
TUESDAY	84 Moorgate & Moorfields	TASK		2		8	
84 Moorgate 1/ Daily briefing and toolbox talks 2/ Paperwork, emails etc 3/ Manage RCL labour on site 4/ Go to 3 o clock DABS 21 Moorfields 1/Manage labour on site 2/ Meet up with SRM on site to discuss blockers (handrail tubes etc)							
WEDNESDAY	84 Moorgate & 21 Moorfields	TASK		2		8	
84 Moorgate 1/ Daily briefing and toolbox talks 2/ Paperwork, emails etc 3/ Manage RCL labour on site 4/ Go to 3 o clock DABS 21 Moorfields 1/ Manage labour on site installing level 13 timber floor							
THURSDAY	84 Moorgate	TASK				10	
84 Moorgate 1/ Daily briefing and toolbox talks 2/ Paperwork, emails etc 3/ Manage RCL labour on site 4/ Go to 3 o clock DABS 5/ RCL Site audit with Rachel and auditor							
FRIDAY	Moorgate	TASK				10	
84 Moorgate 1/ Daily briefing and toolbox talks 2/ Paperwork, emails etc 3/ Manage RCL labour on site 4/ Go to 3 o clock DABS 5/ Help carpenters installing screens on level 3							
SATURDAY		TASK					
SUNDAY		TASK					
				6		44	

RAPHAE CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Jason Wray w/c: 11/12/23						
DAY		SITE/LOCATION	TASK	COST HEADINGS / HOURS						
				General / Meetings	Museum of London	196 – 222 Kings Road	84 Moorgate	23 Finsbury Circus Stage 4	National Gallery	MOOR 02
MONDAY		Head Office Head Office Head Office Head Office Head Office Head Office	E-mails, Phone calls etc. Tender meeting. Answering AWFC queries on soft flooring. Price Comparison for RCH. Going through general joinery tender queries from SRM. Checking updated Quote & putting Fields figures on Door Comparison. Setting up and filling in Ironmongery labour schedule.	1.0 1.0	1.0 2.0 2.0	1.0 1.0				
TUESDAY		Head Office Head Office Head Office Head Office Head Office Head Office	E-mails, Phone calls etc. Sending SRM queries to Woodside. Updating general joinery tender queries from SRM. Updating Price Comparison for RCH. Setting up and filling in Ironmongery labour schedule. Checking FRS Quote & start putting on Door Comparison. (Wrong again) Setting up BoQ pricing schedule.	1.0	1.0 2.0 1.0	1.0 1.0 2.0				
WEDNESDAY		Head Office Head Office Head Office Head Office	E-mails, Phone calls etc. Monthly Tender meeting. Going through general joinery tender queries from SRM with S.T. Sending enquiries, pricing elements & updating SRM Tender queries doc. Setting up BoQ pricing schedule & putting JMS rates in.	1.5 0.5	1.0 3.0	3.0				
THURSDAY		HOLIDAY	HOLIDAY							
FRIDAY		Home Home Home Home	E-mails, Phone calls etc. Time Sheet & Allocation Sheet. Sending enquiries, pricing elements & updating SRM Tender queries doc. Setting up BoQ pricing schedule & putting JMS rates in.	2.0 1.0	4.0	2:0				
SATURDAY										
SUNDAY										
TOTAL HOURS				8	17	11				