

COMPILED BY:
K.Kulsinskas

W/E DATE (SUN):
11.02.2024

CONTRACT: 57 Campden Hill

TIME SHEET

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

COMPILED BY: A. Kulsinkas
W/E DATE (SUN): 11/02/24

TIME SHEET

CONTRACT: Millennium Bridge House

[illegible]

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO:	1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	-------------	-----	--	---------------------------------	-------------

REF: MOORGATE

COMPILED BY:
 D Sanders
 W/E DATE (SUN):
 11.02.2024

TIME SHEET

CONTRACT: 84 Moorgate

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
84 MOORGATE - MOOR 02 - (RCL - PAYE)															
J SMITH	07:30	17:00	07:30	17:00	07:30	17:00	off	Sick	off	sick	/	/	/	/	
K O'MALLEY	07:30	17:00	07:30	17:00	Hols	Hols	CHR	job	CHR	job					
84 MOORGATE - MOOR 02 - (RCL - CIS)															
S SIMONOVIC	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
I ANDRONIC	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
I SAHOTA	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
A LIDZIUS	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
M BHANJI	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
J KIDECHA	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
R CANCRAI	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
D RASCICLAL	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
J BASQUITILE	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	/	/	/	/	
84 MOORGATE - MOOR 02 - (MJ Glazing)															

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

Wk 46

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 5/2/24

CONTRACT

OPERATION

(WEMBES)
COLL DARIUS DECHILL BRIDGE
DEL MOORGATE.
LUNCH
COLL TAYLOR MADE (NOT READY)
DEL JMS.

REF

4 1 1/2 1/2 2 1/2 1

TRADE

HOURS WORKED ON OPERATION

9 1/2

TOTAL HOURS

9 1/2

CHECK
No.

NAME

Joe Diett

TOTALS

TYPE OF MACHINE

MBHSP

4

Jmspl.

5

MBHSP - 4 / Jmspl - 36 (3) 1 / WEMBES - 2 1/2 / Haggel - 2

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 6/2/24

CONTRACT

OPERATION

coll lorry BT16 UK3.

coll firewood (Liverpool)

lunch.

dec Jms.

Rtn lorry + coll Van

Load Vans Jms.

REF

3

5

1/2

2

1 1/2

1

13

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Dyer

3

5

1/2

2

1 1/2

1

13

Jms

Jms

Jms

Jms

Jms

12 1/2

TOTALS

9(2 1/2) 1

TYPE OF MACHINE

Jms 1

9(2 1/2) 1

**RAPHAEL CONTRACTING
LIMITED**

DAILY ALLOCATION SHEET

Date 8/2/24

CONTRACT

OPERATION

Dec 8 Coll H.O.

Dec 8 Coll Hancock

Lancet

Core
Ties

REF

3

 $2\frac{1}{2}$ $\frac{1}{2}$ $3\frac{1}{2}$ $9\frac{1}{2}$

CHECK
No.

NAME _____

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Dyett

3

 $2\frac{1}{2}$ $\frac{1}{2}$ $3\frac{1}{2}$ $9\frac{1}{2}$

And

Ans

25

TOTALS

TYPE OF MACHINE

5msep

9

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 9/2/24

CONTRACT

OPERATION

coll H.O.

der Mookgate.

der M.O.B.

Lenscht.

der Hueren Toors.

REF

3

3½

2

½

½

9½

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Mett

3

3½

2

½

½

9½

Ins

Ins

MOB.

RCL.

TOTALS

TYPE OF MACHINE

Jmsql

6½

HEADS

2½

RAPHAE CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Auris Kulsinskas w/c : 05/02/2024			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				
			HOXT01	CANN01	CAMP01	WOKI-04	Millennium Bridge
MONDAY	Millennium Bridge	Daily Safe Start. DABS meeting. Weekly RCL Paperwork submission. Lambeth Hill carpenters works check.					9h
TUESDAY	Millennium Bridge	Morning meeting with carpenters Daily Safe Star. DABS meeting. Materials orders, delivery booking. Deliveries coordination					9h
WEDNESDAY	Millennium Bridge	Daily Safe Start with team. Site Safety Walk with ISG. Deliveries booking, DABS meeting.					9h
THURSDAY	Millennium Bridge	Daily Safe Start meeting with team. Lambeth hill panels to ceiling install check. DABS meeting. Riser door sets delivery coordination.					9h
FRIDAY	Millennium Bridge	Site Managers Safety Meeting, DABS meeting, panels to Pauls Walk install check. Riser door sets delivery coordination					9h
SATURDAY							
SUNDAY							
TOTAL HOURS							45

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com Tel: 020 8391			SITE MANAGER ALLOCATION SHEET		Name: Kes Kulsinskas w/c : 05-02-24				
DAY		SITE/LOCATION	TASK	COST HEADINGS / HOURS					
MONDAY		57CHR	Fitting vanity units	9hrs					
TUESDAY		57CHR	Working with floor fitter installing b1 steps Paperwork	9hrs					
WEDNESDAY		57CHR	Snagging	4.5hrs					
		NG200	Survey	4.5hrs					
THURSDAY		57CHR	Fitting skirting, architraves, Handovers paperwork, going through works.	9Hrs					
FRIDAY		57CHR	Fitting skirting, architraves, Handovers paperwork, going through works.	9Hrs					
SATURDAY									
SUNDAY									
TOTAL HOURS				45					

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Mark Robinson w/e: 11/02/24				
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					NPY
			H/O	MBH	WOKI-04	W04	WPG	
MONDAY	Site	Update/issue entrance door mastic progress report Order panic bars to SI-006 Close out RCL RFI's, progress meeting, site walk co-ordination meeting		7	1	1		
TUESDAY	Site	Respond to BAM tech sub request Soffit handover, check S/O to basement doors, go to JMS with wall panels drawings		8				1
WEDNESDAY	Site	Profab delivery issue, upload P/W soffit handover, issue site dims P/W wall panels to JMS Concealed hinge issue with JMS & Timbmet doors		7				2
THURSDAY	Site	Trada Non conformance reply, chasing order & certificate Review & comment on JMS drawings for P/H wall panels, review RCL quality plan,	3	6				
FRIDAY	Site	Enquiry to Yeoman Shield Review newer revision of quality plan, upload JMS drawings P/W, Profab delivery		8	1			
SATURDAY								
SUNDAY								
TOTAL HOURS			3	36	2	1		3

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Cheshington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: D Sanders w/c: Monday 05/02/2024			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				
			Moorfields	HEAD01	84 Moorgate		
MONDAY	84 Moorgate	84 Moorgate 1/ Do times etc and send to H/O 2/ Daily briefing and toolbox talks 3/ Paperwork, emails etc 5/ Manage RCL labour on site 6/ Go to 3 o clock DABS 7/ check Allgood ironmongery delivery items			10		
TUESDAY	84 Moorgate	84 Moorgate 1/ Daily briefing and toolbox talks 2/ Paperwork, emails etc 3/ Manage RCL labour on site 4/ Go to 3 o clock DABS			10		
WEDNESDAY	84 Moorgate	84 Moorgate 1/ Daily briefing and toolbox talks 2/ Paperwork, emails etc 3/ Manage RCL labour on site 5/ Go to 3 o clock DABS			10		
THURSDAY	84 Moorgate	84 Moorgate 1/ Daily briefing and toolbox talks 2/ Paperwork, emails etc 3/ Manage RCL labour on site 4/ Go to 3 on clock DAB			10		
FRIDAY	84 Moorgate	84 Moorgate 1/ Daily briefing and toolbox talks 2/ Paperwork, emails etc 3/ attend 9-30 safety stand down 4/ Attend 4 weekly SHE meeting. 5/ Manage RCL labour on site 6/ Go to 3 o clock DABS meeting 7/ write daywork sheets			10		
SATURDAY							
SUNDAY							
					50		

 RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Jason Wray w/c: 05/02/24					
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS						MOOR 02
			General / Meetings	196 – 222 Kings Road	AELTC Millenium Building	National Gallery	84 Moorgate	23 Finsbury Circus Stage 4	
MONDAY	Head Office	Going through E-mails. Tenders catch up with S.T. Tender Meeting. Update C W Fields & EDSi prices on the door comparison. Going through washroom drawings, specs & other docs. Send Washroom enquiry to Formwise.	3.0						
	Head Office		1.0						
	Head Office		1.0	1.0	1.5 1.5				
	Head Office								
	Head Office								
TUESDAY	Head Office	E-mails, Phone calls etc. Add EDSi's NEW prices on the door comparison and checking for errors. Add Shadbolt's prices on the door comparison and checking for errors. Send Washroom enquiry to Formwise	1.5	4.0 2.0	1.5				
	Head Office								
	Head Office								
WEDNESDAY	Head Office	E-mails, Phone calls etc. Add Shadbolt's prices on the door comparison and checking for errors. Add EDSi's prices on the door comparison again and checking for errors. Send Washroom enquiry to Washroom washroom.	2.0	4.0 1.5	1.5				
	Head Office								
	Head Office								
THURSDAY	Home	E-mails, Phone calls etc. Send an updated enquiry to Selo. Working on Door Comparison schedule and RCL pricing doc.	2.0	1.0 6.0					
	Home								
	Home								
FRIDAY	Home	E-mails, Phone calls etc. Time Sheet & Allocation Sheet Marking up drawings, take offs and scheduling TRM-601 skirting. Putting Selo's new prices on the Door Comparison.	1.5 1.0	5.0 1.5					
	Home								
	Home								
SATURDAY									
SUNDAY									
TOTAL HOURS			13	26	6				