

[illegible]

DAILY ALLOCATION SHEET

DAILY ALLOCATION SHEET

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 22/3/24

CONTRACT

OPERATION

Cell Preparation

8:00

lunch

REF

9

1/2

9 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Dyer

9

1/2

9 1/2

Rec.

TOTALS

TYPE OF MACHINE

New 901

9.

COMPILED BY: A. Kulsinkas
W/E DATE (SUN): 24/03/24

TIME SHEET

CONTRACT: Millennium Bridge House

[illegible]

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

REF: MOORGATE

COMPILED BY:
 D Sanders
 W/E DATE (SUN):
 24.03.2024

TIME SHEET

CONTRACT: 84 Moorgate

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
84 MOORGATE - MOOR 02 - (RCL - PAYE)															
J SMITH	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
K O'MALLEY	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
84 MOORGATE - MOOR 02 - (RCL - CIS)															
S SIMONOVIC	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
I ANDRONIC	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
I SAHOTA	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
A LIDZIUS	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
K KULSINSKAS	✓ 07:30	17:00	07:30	17:00	07:30	14:00 ✕	07:30	17:00	07:30	17:00	/	/	/	/	Thursday 14:00 went to another job CANCEL.
R CANCRAI	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
A STATTS	✓ /	/	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
D RASCICLAL	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
R CANCRAI	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
V BALIULEVICIUS	✓ /	/	/	/	/	/	07:30	17:00	07:30	17:00	/	/	/	/	
											/	/	/	/	
SJM FRENCH POLISHERS															
M WINDFIELD	08:00	16:00	08:00	16:00	08:00	16:00	08:00	16:00	08:00	16:00	/	/	/	/	

TIME SHEET

[illegible]

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

REF: J. Wray Times

COMPILED BY:
J. WRAY
W/E DATE (SUN):
24.03.2024

TIME SHEET

CONTRACT: Jason Wray Times

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
HEAD OFFICE (General & Meetings) - ESTIMATING - (RCL - PAYE)															
J. WRAY	07:30	08:30	07:30	08:30	07:30	08:30	07:30	09:30	07:30	09:30	/	/	/	/	
AELTC MILLENIUM BUILDING (SRM) - ESTIMATING - (RCL - PAYE)															
J. WRAY	08:30	17:00	08:30	17:00	08:30	16:00	09:30	17:00	09:30	13:00	/	/	/	/	
JAHN COURT (IS6) - ESTIMATING - (RCL - PAYE)															
J. WRAY	/	/	/	/	16:00	17:00	/	/	13:00	17:00	/	/	/	/	
						</									

 RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Auris Kulsinskas w/c : 18/03/2024			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				Millennium Bridge
			HOXT01	CANN01	CAMP01	WOKI-04	
MONDAY	Millennium Bridge	Daily Safe Start. DABS meeting. Weekly RCL Paperwork submission. Peter Hill L3 panels install carpenters setup. West Atrium plenum box carpenters setup..					9h
TUESDAY	Millennium Bridge	Morning meeting - Daily Safe Star. DABS meeting. Delivery coordination. Carpenters works check at PETERS Hill L3 and West Atriums plenum box installation.					9h
WEDNESDAY	Millennium Bridge	Daily Safe Start with team. Site Safety Walk with ISG. DABS meeting. West Atrium plenum box carpenters work check.					9h
THURSDAY	Millennium Bridge	Daily Safe Start meeting with team. PETERS Hill panels to ceiling install check. DABS meeting. West Atrium works check.					9h
FRIDAY	Millennium Bridge	Morning meeting - Daily Safe Star. DABS meeting. Plenum boxes to West Atrium inspection. Friday Safety Pack prepare and load to Aconex.					9h
SATURDAY							
SUNDAY							
TOTAL HOURS							45

 RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com			SITE MANAGER ALLOCATION SHEET		Name: Kes Kulsinskas w/c : 18-03-24					
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS							
MONDAY	84Moorgate	Staining existing oak doors	9hrs							
TUESDAY	84Moorgate	Staining existing oak doors	9hrs							
WEDNESDAY	84 Moorgate 57CHR	Staining existing oak doors Checking magicman works/snagging	9hrs							
THURSDAY	84Moorgate	Staining existing oak doors	9Hrs							
FRIDAY	84Moorgate	Staining existing oak doors	9Hrs							
SATURDAY										
SUNDAY										
TOTAL HOURS			45							

RAPHAEEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com			SITE MANAGER ALLOCATION SHEET		Name: Mark Robinson w/e: 24/03/24				
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS						
			H/O	MBH	WOKI-04	CS	W04	NPY	
MONDAY	Site	Look at Peters hill lift doors issue with Otis, peters hill climate conditions to ISG, door frame comparison for ST, valuation with JRH		9					
TUESDAY	Office	Checking costs with JRH Van repair to auto windscreen	3	6					
WEDNESDAY	Site	Clear snags off SnagR & e-mail Tweak RCL door schedule to S/O heights Respond to O&M email, emails to JMS & Shads Re arranging collection & delivery's, site dim peters hill wall panels		7			1		1
THURSDAY	Site/JMS	Visit JMS to go over P/H site dim lift reveals Door schedule to BAM for approval & JMS for production, revise to BAM comments		6					3
FRIDAY	Site	Mark up ISG programme for Monday's meeting, revise RCL door schedule & addendums to JMS, Shad, Elite for new door 2.92		9					
SATURDAY									
SUNDAY									
TOTAL HOURS			3	37				1	4

 RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: D Sanders w/c: Monday 18/03/2024			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				
			Moorfields	HEAD01	84 Moorgate		
MONDAY	84 Moorgate	84 Moorgate 1/ Do times etc and send to H/O 2/ Daily briefing and toolbox talks 3/ Paperwork, emails etc 4/ Manage RCL labour on site 5/ Go to 3 o clock DABS 6/ Do daywork sheets			10		
TUESDAY	84 Moorgate	84 Moorgate 1/ Daily briefing and toolbox talks 2/ Paperwork, emails etc 3/ Walk around site snagging with Osborne 4/ Manage RCL labour on site 5/ Go to 3 o clock DABS 6/ List out all snags			10		
WEDNESDAY	84 Moorgate	84 Moorgate 1/ Daily briefing and toolbox talks 2/ Paperwork, emails etc 3/ Manage RCL labour on site 4/ Go to 3 o clock DABS 5/ handing over keys for all Selo doors plus basement and ground floor timber doors 6/ Sit down with James and go through daywork sheets			10		
THURSDAY	84 Moorgate	84 Moorgate 1/ Daily briefing and toolbox talks 2/ Paperwork, emails etc 3/ Manage RCL labour on site 4/ Go to 3 on clock DAB			10		
FRIDAY	84 Moorgate	84 Moorgate 1/ Daily briefing and toolbox talks 2/ Paperwork, emails etc 3/ Manage RCL labour on site 4/ Go to 3 o clock DABS			10		
SATURDAY							
SUNDAY							
					50		

Raphael Contracting Ltd Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Jason Wray w/c: 18/03/24				
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					
			General / Meetings	AELTC Millennium Building	Jahn Court			
MONDAY	Head Office Head Office Head Office Head Office	E-mails, Phone calls etc. Checking JMS quote & putting prices on Door Comparison. Checking EDSi new quote & putting prices on Door Comparison. Updating pricing doc with JMS prices and RCL Labour	1.0	2.0 1.0 5.0				
TUESDAY	Head Office Head Office Head Office	E-mails, Phone calls etc. Updating pricing doc with JMS prices and RCL Labour Going through pricing doc with S.T. Going through dwgs & send grab rail enquiry to Neville Lumb.	1.0	4.0 3.0 1.0				
WEDNESDAY	Head Office Head Office Head Office Head Office	E-mails, Phone calls etc. Finalising pricing doc with new prices and comments and issuing on 4P. Marking up drawings & send W/C enquiry to JMS. Setting up Pricing docs & Tender check list.	1.0	6.0 1.0	1.0			
THURSDAY	Head Office Head Office Head Office Home	E-mails, Phone calls etc. Marking up W/C drawings and going through with Formwise. Send W/C metalwork enquiry to JMS and run through with A.B. Doing the pricing notes.	2.0	4.0 1.0 2.0				
FRIDAY	Home Home Home Home	E-mails, Phone calls etc. Time Sheet & Allocation Sheet. Doing the pricing notes. Setting up the door comparison	1.0 1.0	3.0	4.0			
SATURDAY								
SUNDAY								
TOTAL HOURS			7	33	5			