

REF: MOOR 02

COMPILED BY:
J. WRAY

W/E DATE (SUN):
14.05.2023

TIME SHEET

CONTRACT: 21 MOORFIELDS

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
21 MOORFIELDS - MOOR 02 - (RCL - PAYE)															
J. WRAY															
J. SMITH	✓	bank	07:30	17:00	07:30	17:00	07:30	17:00	7:30	17:00	/	/	/	/	
K O'MALLEY	✓	bank	07:30	17:00	07:30	17:00	07:30	17:00	/	/					
21 MOORFIELDS - MOOR 02 - (RCL - CIS)															
K. KULINSKAS	✓	bank	07:30	17:00	07:30	17:00	07:30	17:00	7:30	17:00	/	/	/	/	
V. BALIUVICIUS	✓	bank	07:30	17:00	07:30	17:00	07:30	17:00	7:30	17:00			/	/	
S. SIMONOVIC	✓	bank	07:30	17:00	07:30	17:00	07:30	17:00	7:30	17:00	/	/	/	/	
L ARUNAS	✓	bank	07:30	17:00	07:30	17:00	07:30	17:00	7:30	17:00					
B. RAMCHANDE	✓	bank	07:30	17:00	07:30	17:00	07:30	17:00	7:30	17:00	/	/	/	/	
											/	/	/	/	
21 MOORFIELDS - MOOR 02 - (Stafford Bridge / 247 National)															
C. HART		bank	/	/	/	/	08:00	15:00	/	/	/	/	/	/	
T ROLLASON		bank	/	/	/	/	/	/	/	/	/	/	/	/	
21 MOORFIELDS - MOOR 02 - (A CUTTS MASTIC)															
			/	/	/	/	/	/	/	/	/	/	/	/	
A CUTTS		bank	/	/	/	/	/	/	/	/	/	/	/	/	

TIME SHEET

[illegible]

REF: J. Wray Times

COMPILED BY:
J. WRAY

W/E DATE (SUN):
14.05.2023

TIME SHEET

CONTRACT: Jason Wray Times

NAME		MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
		IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT			
21 MOORFIELDS - MOOR 02 - (RCL - PAYE)																
J. WRAY		B/H	B/H	07:30	09:30	07:30	09:00	07:30	09:30	07:30	09:30	/	/	/	/	
MUSEUM OF LONDON (SRM) - ESTIMATING - (RCL - PAYE)																
J. WRAY		B/H	B/H	/	/	/	/	/	/	09:30	10:30	/	/	/	/	
50 BERKELEY STREET (BAM) - ESTIMATING - (RCL - PAYE)																
J. WRAY		B/H	B/H	09:30	13:00	12:00	16:30	09:30	17:00	10:30	15:30	/	/	/	/	
KINGS LANGLEY (SRM) - ESTIMATING - (RCL - PAYE)																
J. WRAY		B/H	B/H	13:30	17:00	/	/	/	/	/	/	/	/	/	/	
84 MOORGATE (Osborne) - ESTIMATING - (RCL - PAYE)																
J. WRAY		B/H	B/H	13:00	13:30	09:00	12:00	/	/	15:30	17:00	/	/	/	/	
HEAD OFFICE (General & Meetings) - ESTIMATING - (RCL - PAYE)																
J. WRAY		B/H	B/H	/	/	16:30	17:00	/	/	/	/	/	/	/	/	

RAPHAEEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Auris Kulsinskas w/c : 08/05/2023				
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					
			HOXT01	CANN01	Moorfields	WOKI-04		
MONDAY								
TUESDAY	Hilton - Woking	Supervising, patch repair doors L8,L6				9		
WEDNESDAY	Hilton - Woking	Supervising, patch repair doors L6				9		
THURSDAY		SMSTS course						9
FRIDAY		SMSTS course						9
SATURDAY								
SUNDAY								
TOTAL HOURS							18	18

 RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com <th colspan="3">SITE MANAGER ALLOCATION SHEET</th> <th colspan="6">Name: Kes Kulsinskas w/c : 08-05-23</th>			SITE MANAGER ALLOCATION SHEET			Name: Kes Kulsinskas w/c : 08-05-23					
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS								
MONDAY	21Moorsfields	Bank holiday									
TUESDAY	21Moorsfields	Supervising and working with carpenters. (See daily allocation sheets)	9hrs								
WEDNESDAY	21Moorsfields	Supervising and working with carpenters. (See daily allocation sheets)	9hrs								
THURSDAY	21Moorsfields	Supervising and working with carpenters and snagging (See daily allocation sheets)	9Hrs								
FRIDAY	21Moorsfields	Supervising and working with carpenters and snagging from fields view . (See daily allocation sheets)	9 Hrs								
SATURDAY											
SUNDAY											
TOTAL HOURS			36								

RGL RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Mark Robinson w/e: 14/05/23					
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS						
			H/O	MBH	RG	CS	NPY	VSW-04	
MONDAY	Bank Holiday		9						
TUESDAY	Home MBH VSW	Addendum to JMS for mock up soffit, issue RAMS, RCL Works Plan Upload revised JMS drawing		8					1
WEDNESDAY	Office MBH	Go over JMS status B drawing and return missing panel comments to ISG, arrange to meet Otis to go over drawings, mark up skirting drawings		9					
THURSDAY	Site MBH	TIDP meeting, site measure existing doors, stair strings, skirting		9					
FRIDAY	Office MBH	Check security drawings & up date door schedule, check Elite kick plate numbers, soffit drawing alterations to JMS		9					
SATURDAY									
SUNDAY									
TOTAL HOURS			9	35					1

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Cheshington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: D Sanders w/c: Monday 08/05/2023			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				
			Moorfields	HEAD01	84 Moorgate		
MONDAY	N/A	BANK HOLIDAY		BANK HOLIDAY 10			
TUESDAY	Moorfields& Moorgate	1/ Daily briefing and toolbox talks 2/ Time sheets and paperwork, emails etc 3/ go to 9 o clock Dabs 4/ go to 9-45 Dabs 6/ Manage RCL labour on site	10				
WEDNESDAY	Moorfields	1/ go to 9 o clock Dabs 2/ go to 9-45 Dabs 3/ go to 11 o clock core 4 walk around meeting 4/ Manage RCL labour on site 5/ paperwork and emails 6/ update outstanding works and riser door schedules	10				
THURSDAY	Moorfields &84 Moorgate	1/ go to 9 o clock Dabs 2/ go to 9-45 Dabs 3/ Go to 84 Moorgate with Paul to look at replacement Door/Screens 4/ Manage RCL labour on site 5/ paperwork and emails 6/ Issue SB commissioning videos to SRM 7/ Update opening door forces schedule for 21M	7		3		
FRIDAY	H/O	HOLIDAY		10			
SATURDAY							
SUNDAY							
			27	20	3		

RAPHAEEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com			SITE MANAGER ALLOCATION SHEET		Name: Jason Wray w/c: 08/05/23					
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS							
			MOOR 02	Museum of London	50 Berkeley Street	Queen Elizabeth Hospital	SRM Kings Langley	84 Moorgate	HQ General Meetings	
MONDAY	Bank Holiday	Bank Holiday								
TUESDAY	Head Office Head Office Head Office Head Office Head Office	E-mails, Phone calls & Allocation & Time sheets etc Door Comparison - entering prices for doors (Shadbolt, CW Fields & FFS) Chasing suppliers Quotes Checking doors that have been priced against Osborne e-mail. Downloading Documents, setting up Tender File & send enquiry to JMS.	2.0		2.5 0.5		3.5	0.5		
WEDNESDAY	Head Office Head Office Head Office Head Office Head Office Head Office	E-mails, Phone calls & Allocation sheets etc P.H internal meeting & going through refurb works after. Sending out enquiry to European Doorsets Setting up pricing Schedule for C&J and WC fit out and entering prices. Going through Temporary Door sets & adding prices to Door comparison Internal Tender Meeting	1.5		3.0 1.0			2.0 1.0	0.5	
THURSDAY	Head Office Head Office Head Office Head Office	E-mails, Phone calls & Allocation sheets etc Photo evidence for Selo doors for FieldView Sending out addendum enquiry to C W Fields for Temp Doorsets Setting up pricing Schedules for C&J and WC fit out and entering prices.	1.5 0.5		2.0 5.0					
FRIDAY	Head Office Head Office Head Office Head Office	E-mails, Phone calls, Time sheet & Allocation sheet etc Uploading Tender response query doc & talking to Mark of SRM Setting up pricing Schedules for C&J and WC fit out and entering prices. Preparing paperwork for Mondays refurb survey site visit	2.0	1.0	4.5			1.5		
SATURDAY										
SUNDAY										
TOTAL HOURS										

WK #

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date

8/5/23

CONTRACT

OPERATION

BANK HOLIDAY

REF

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Bystri

9 1/2

TOTALS

TYPE OF MACHINE

81401-9. / HCA001-4 / 5MS01-24 1/2 / KNIG01(00) = 3
M00002 (00) - 3 / M00002 - 1 1/2

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date

9/5/23

CONTRACT

OPERATION

REF

TRADE

NAME

CHECK
No.

Joe Dyetti

TOTALS

TYPE OF MACHINE

4. excav

5. misc

4.
5.

Safety
Merc-Cor - Retail

Trus - load Van
Lunch.

Der Apex

Der Caribden

4 1 1/2 1/2 2 1/2 1

JMS
JMS
JMS

9 1/2

TOTAL
HOURS

9 1/2

HOURS WORKED ON OPERATION

DAILY ALLOCATION SHEET

RAPHAEL CONTRACTING LIMITED

Date

10/5/23

CONTRACT

OPERATION

REF

TRADE

CHECK
No.

NAME

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe dyett

5 1/2 4

9 1/2

TOTALS

TYPE OF MACHINE

JMS 801

9.

JMS
JMS

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 12/5/23

CONTRACT

CONTRACT																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					
CHECK No.	NAME		TRADE	REF	OPERATION	HOURS WORKED ON OPERATION																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
	Joe Sykes			3	JMS - UNLOAD - LOAD VAN	3	3 1/2	1/2	1 1/2	1																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											