

REF: NG200

TIME SHEET

COMPILED BY:
 D Sanders
 W/E DATE (SUN):
 16.06.2024

CONTRACT: National Gallery

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
K.Kulsinkas	✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/
K Warner	✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/
V.Baliulevicius	✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	Hols	Hols	/	/	/	/
S Simonovic	✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/
D Conyers	✓	/	/	/	/	/	/	/	/	07:30	17:00	/	/	/	/
J Basquille	✓	/	/	/	/	/	/	/	07:30	17:00	17:00	/	/	/	/
HUTCHISON FLOORING															
L Archenoul	/	/	07:30	13:00	/	/	/	/	/	/	/	/	/	/	/
A Mastac	/	/	07:30	15:00	07:30	15:00	/	/	/	/	/	/	/	/	/
B Ayling	07:30	15:00	07:30	15:00	07:30	15:00	07:30	15:00	07:30	14:00	/	/	/	/	/
PLANET															
L Turawka	07:30	14:00	/	/	/	/	/	/	/	/	/	/	/	/	/
M Kostrzanowski	11:00	14:00	/	/	11:00	13:00	/	/	/	/	/	/	/	/	/
R Lukaszewicz	/	/	/	/	/	/	/	/	/	/	/	/	/	/	/



REF: Daywork

COMPILED BY: A. Kulsinskas
W/E DATE (SUN): 16/06/24

TIME SHEET

CONTRACT: Millennium Bridge House

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
A.Kulsinskas	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					
B.Ramchande	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					
K.O'Malley	✓ 07:30	17:00	07:30	17:00	07:30	17:00	Pricework		Pricework						Pricework:£560.00
V. Gustainis	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					
D.Marciulaitis	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					
I.Sahota	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					
A.Lidzius	✓ 07:30	17:00	07:30	17:00	07:30	17:00	Pricework		Pricework						Pricework:£560.00
I.Neagu	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					
J.Smith	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					
A.Makarauskas	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					
D.Nunes	✓ 07:30	16:50	07:30	16:50	07:30	16:50	07:30	16:50	07:30	17:00					

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

REF: J. Wray Times

COMPILED BY:
J. WRAY
W/E DATE (SUN):
16.06.2024

TIME SHEET

CONTRACT: Jason Wray Times

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
HEAD OFFICE (General & Meetings) - ESTIMATING - (RCL - PAYE)															
J. WRAY	07:30	09:30	07:30	08:30	07:30	08:30	07:30	08:30	07:30	09:30	/	/	/	/	½ day Holiday Friday PM
MOL - POULTRY MARKET (SRM) - ESTIMATING - (RCL - PAYE)															
J. WRAY	09:30	17:00	08:30	09:30	08:30	14:00	08:30	09:30	/	/	/	/	/	/	½ day Holiday Friday PM
FARNHAM GOLF CLUB (JMS) - ESTIMATING - (RCL - PAYE)															
J. WRAY	/	/	09:30	12:00	/	/	/	/	/	/	/	/	/	/	½ day Holiday Friday PM
50 BERKELEY STREET (BAM) - ESTIMATING - (RCL - PAYE)															
J. WRAY	/	/	12:00	15:30	/	/	15:00	17:00	09:30	12:30	/	/	/	/	½ day Holiday Friday PM
JAHN COURT (IS6) - ESTIMATING - (RCL - PAYE)															
J. WRAY	/	/	15:30	17:00	14:00	17:00	09:30	15:00	/	/	/	/	/	/	½ day Holiday Friday PM

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 10/6/24

CONTRACT

OPERATION

Jms - clean.

Lunch.

H.O. Soft Tools for Test

REF

5

1/2

4

9 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Dyer

5

1/2

4

9 1/2

Jms

Rec

TOTALS

TYPE OF MACHINE

Jms 01

3

HEAD 01

4

Jms 01 - 19 / HEAD 01 - 7 / CAMP 01 (PP) - 2 1/2 (1/2) / MISH 01 - 13 1/2
CAMP 01 - 3

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 11/6/24

CONTRACT

OPERATION

Del & Com H. Tools

com Lub Mob

Del NAT GALLERY

LUNCH

H.O Load Van

Del Mill Berse

REF

1

1 1/2

2

1/2

2

2 1/2

9 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Dyer

1

1 1/2

2

1/2

2

2 1/2

9 1/2

RCL

MOB

JWS

RCL

RCL

TOTALS

TYPE OF MACHINE

Headel

1

Campel (PF)

1 1/2

Jmsel

2

MSHSC1

4 1/2

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 12/6/24

CONTRACT

OPERATION

Joe Nat Gallery
H.O. Soet Doors
Lunch.
Ocean Van.

REF

4 3 1/2 2

9 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Dyett

4 3 1/2 2

9 1/2

Joe
Joe
Joe

TOTALS

TYPE OF MACHINE

JMS 801

4.

GAU 801

3

HEA 801

2.

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 13/6/24

CONTRACT

OPERATION

Der & Coil Jaws
Der NAT GALLERY
Lunch
Coil Thrown Tools

REF

4 4 1/2 1 1/2

10

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Dyer

4 4 1/2 1 1/2

10

Jaws
Jaws
Mob.

9 1/2

TOTALS

9 (1/2)

TYPE OF MACHINE

Jmspl

8

Camrol (PF)

1 (1/2)

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 14/6/24

CONTRACT

OPERATION

per H.O. Load Van
per Mine Bridge
Lunch.
cell scaff towers
Rm towers H.O.

REF

3 3 1/2 1/2 2 1/2

9 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Dyer

3 3 1/2 1/2 2 1/2

9 1/2

RCL.
RCL.
RCL.
RCL.

TOTALS

TYPE OF MACHINE

MSH501

9.

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Auris Kulsinskas w/c : 10/06/2024				
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					
			HOXT01	CANN01	CAMP01	WOKI-04	Millennium Bridge	
MONDAY	Millennium Bridge	Daily Safe Start with team meeting. DABS meeting. Weekly RCL Paperwork submission. Peters Hill ceiling panels inspection/ snagging					9h	
TUESDAY	Millennium Bridge	Daily Safe Start with team. Site Safety Walk with ISG. DABS meetings. Peters Walk wall panels install setup mark.					9h	
WEDNESDAY	Millennium Bridge	Daily Safe Start with team. Site Safety Walk with ISG. DABS meetings. Snagging doors. Pauls Walk wall panels progress inspect.					9h	
THURSDAY	Millennium Bridge	Daily Safe Start meeting with team. DABS meeting. ITP check. 2 weeks look ahead meeting. Order materials.					9h	
FRIDAY	Millennium Bridge	Site Managers Safety Meeting, DABS meeting. Friday Pack for ISG prepare and load to system. Deliveries and collection coordination.					9h	
SATURDAY								
SUNDAY								
TOTAL HOURS							38/45	

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com			SITE MANAGER ALLOCATION SHEET		Name: Kes Kulsinskas w/c : 10-06-24						
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS								
MONDAY	NG200	Taking door delivery, fitting door set. Supervising (2Hrs)	9Hrs								
TUESDAY	NG200	Fitting electrical riser doo set. Going through drawings , paperwork, booking site inductions	9hrs								
WEDNESDAY	NG200	New chipy site induction and paperwork , Going through works and details with carpenters. Fitting riser door sets	9hrs								
THURSDAY	NG200	Going through works and details with carpenters. Fitting riser door sets ordering materials Working on tools.	9Hrs								
FRIDAY	NG200	SRM Site induction for new carpenter plus rcl paperwork. Going through works and details with new chipy.	9Hrs								
SATURDAY											
SUNDAY											
TOTAL HOURS			45								

RAPHAEEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com			SITE MANAGER ALLOCATION SHEET			Name: Mark Robinson w/e: 16/06/24			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS						
			H/O	MBH	WOKI-04	MOL	W04	NPY	
MONDAY	Office	Profab meeting, NVQ Tender response	4	2		3			
TUESDAY	Site	Directors meeting, meeting notes, bleacher panels issue level 00-01. NVQ	1	8					
WEDNESDAY	Site	Snagging & try and close out. Bleacher panels issue lev 00-01 with PCo, addendum to elite for added FD120 doors, enquiry to CW Fields for FD120's		6					3
THURSDAY	Site	Co-ordination meeting, check dimensions for pauls walk wall panels level 01-02 and found issues, look into the issues.		9					
FRIDAY	Site	Resolve issues with JMS, revised order to CW Fields, order to Harrow tools, walk site & check progress.		9					
SATURDAY									
SUNDAY									
TOTAL HOURS			5	34		3			3

 RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: D Sanders w/c: Monday 10/06/2024			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				
			NG200	HEAD01			
MONDAY	NG200	1/ Site paperwork -TBT, Safe start, Emails etc 2/ Manage labour on site 3/ Attend DAB'S meetings	10				
TUESDAY	NG200	1/ Site paperwork -TBT, Safe start, Emails etc 2/ Manage labour on site 3/ Attend DAB'S meetings 4/ Attend Collaboration meeting	10				
WEDNESDAY	NG200	1/ Site paperwork -TBT, Safe start, Emails etc 2/ Manage labour on site 3/ Attend DAB'S meetings 4/ Clearing materials from level 1 for floor installers	10				
THURSDAY	NG200	1/ Site paperwork -TBT, Safe start, Emails etc 2/ Manage labour on site 3/ Attend DAB'S meetings	10				
FRIDAY	NG200	1/ Site paperwork -TBT, Safe start, Emails etc 2/ Manage labour on site 3/ Attend 2 o clock DAB'S meetings 4/ issue Friday pack to SRM	10				
SATURDAY							
SUNDAY							
			50				

RAPHAEEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Jason Wray w/c: 10/06/24				
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					
			H/Q & General Meetings	Museum of London Poultry Market	Farnham Golf Club	50 Berkeley Street	Jahn Court	
MONDAY	Head Office	E-mails, Phone calls etc.	1.0					
	Head Office	Tender Meeting.	1.0					
	Head Office	Working on alternative quotes.		4.0				
	Head Office	Going through alternative quotes with S.T.		3.0				
TUESDAY	Head Office	E-mails, Phone calls etc.	1.0					
	Head Office	Working on alternative quotes.		1.0	2.0	3.5	1.5	
	Head Office	Checking drawings & working out labour.						
	Head Office	Going through new dwgs & docs.						
WEDNESDAY	Head Office	Checking SELO's New Quote & putting figures on the Door Comparison.						
	Head Office	E-mails, Phone calls etc.	1.0					
	Head Office	Working on alternative quotes with S.T.		5.0		1.0		
	Head Office	Going through new dwgs & docs.				2.0		
THURSDAY	Head Office	Checking original door quote & schedule against New BofQ.						
	Head Office	E-mails, Phone calls etc.	1.0					
	Head Office	Upload & submit Tender onto Delta		1.0			5.0	
	Head Office	Doing a RCL Frame / Door Finishes Schedule for ISG.				2.0		
FRIDAY	Head Office	Checking original door quote & schedule against New BofQ.						
	Home	E-mails, Phone calls etc.	1.0					
	Home	Time Sheet & Allocation Sheet.	1.0					
	Home	Half day Holiday	4.5					
SATURDAY	Home	Checking original door quote & schedule against New BofQ.				1.5		
	Home	Send enquiries to JMS, Selo & Fields.				1.0		
SUNDAY								
TOTAL HOURS			11.5	14	2	11	6.5	