

REF: NG200

WE 44

TIME SHEET

CONTRACT: National Gallery

 COMPILED BY:
 D Sanders
 W/E DATE (SUN):
 26.01.2025

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
K Kulsinskaskas	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
K O'Malley	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
S Simonovic	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
V Balialevicius	working	For MOB	working	For MOB	07:30	17:00	07:30	17:00	Working	For MOB	/	/	/	/	
SJM															
D Hughes	/	/	/	/	/	/	08:00	15:30	08:00	15:30					
PLANET															
???	07:30	11:00	/	/											Fitting actuator to
???	07:30	11:00	/	/											events space door
THRISLINGTON															
James Ogilvie											/	/	/	/	
Ian Ogilvie											/	/	/	/	
Kevin Deery											/	/	/	/	
ROCHE SHUTTERS															
J DUNNE											/	/	/	/	
PLEROUX											/	/	/	/	
SUPERIOR STONE															

DOCUMENT REFERENCE:	SIT-FM-009	VERSION NO:	1.0	CREATION DATE:	07/02/2013	
DOCUMENT OWNER:	DAS			LAST REVISION DATE:	N/A	
				NEXT REVIEW DATE:	07/02/2014	
						Page 1 of 1

REF: Daywork

COMPILED BY: A. Kulsinskas
 W/E DATE (SUN): 02/02/25

TIME SHEET

CONTRACT: Millennium Bridge House

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
A. Kulsinskas	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					
J. Smith	07:30	15:00	JMS/Office		JMS/Office		07:30	17:00	07:30	17:00					Tuesday & Wednesday: Heppling Joe driver.

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO:	1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	-------------	-----	--	---------------------------------	-------------



RAPHAEL
CONTRACTING LTD
Raphael House, 123 Roebuck Road Tel: 020 8391 9100
Chessington, Surrey KT9 1EU
www.raphaelcontracting.com

SITE MANAGER ALLOCATION SHEET

Name: Auris Kulsinskas
w/c : 27/01/2025

DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				
			RCL Office	Millennium Bridge			
MONDAY	Millennium Bridge House	Install doors to 0.44, Install skirting to basement Core 3, Snagging doors L2 Core1, RCL Paperwork, DABS meeting.		9h			
TUESDAY	Millennium Bridge House	Snagging doors 4.85, 4.01, 4.19, 4.28, 2.82. Install ironmongery to door 0.44. DABS meeting.		9h			
WEDNESDAY	Millennium Bridge House	Snagging doors Level 4. DABS meeting.		9h			
THURSDAY	Millennium Bridge House	Install back door to Core2. Snagging. DABS meeting.		9h			
FRIDAY	Millennium Bridge House	Safety meeting, DABS meeting. Submit Friday Pack to Midgard. Snagging doors Core 1. Remove doors Core 3		9h			
SATURDAY							
SUNDAY							
TOTAL HOURS				45			



RAPHAEL
CONTRACTING LTD

Raphael House, 123 Roebuck Road [Tel: 020 8391 9100](tel:02083919100)

Chessington, Surrey KT9 1EU

www.raphaelcontracting.com

SITE MANAGER ALLOCATION SHEET

Name: Kes Kulsinskas
w/c : 27-01-25

DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					
MONDAY	NG200	Removing all floor protection. Paperwork and supervising	9hrs					
TUESDAY	NG200	Removing more floor protection on L-1 events space Paperwork, sorting out wobbling scanner posts	9hrs					
WEDNESDAY	NG200	Fitting clock room 2No end big units Repairing damaged wood floors L-1 Prep panel door for magic man to do repair works. Paperwork	9hrs					
THURSDAY	NG200	Delivery , snagging ,paperwork and working with carpenter	9Hrs					
FRIDAY	NG200	Altering media wall due to design changes	9Hrs					
SATURDAY								
SUNDAY								
TOTAL HOURS			45					



RAPHAEL
CONTRACTING LTD

Raphael House, 123 Roebuck Road [Tel: 020 8391 9100](tel:02083919100)

Chessington, Surrey KT9 1EU

www.raphaelcontracting.com

SITE MANAGER ALLOCATION SHEET

Name: Mark Robinson
w/e: 02/02/25

DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					
			H/O	MBH	MOL	BGT	WO4	NPY
MONDAY	Site/Office	Induction, early basement door survey, discuss door laminate uplift with ST. Order to Arena Design, chase elite costs, review extra works with JRH		4	5			
TUESDAY	Office	CVI frame thickness, respond to SWA meeting Queries, revised RCL door schedule to include site dims, IRS schedule			9			
WEDNESDAY	Shadbolt & Office	Select veneers at Shadbolt, addendum to elite for lollipop, pricing extra works with JRH, take off for Poly luminescent signs.		9				
THURSDAY	Home	IRS schedule Pre construction schedule Review JRH quote and alter Elite Do	3	1	2	3		
FRIDAY	Site	Photos and enquiry to Control fab, addendum to elite for powermatics, review photo luminescent signs with Midgard		9				
SATURDAY								
SUNDAY								
TOTAL HOURS			3	23	16	3		




RAPHAEEL
CONTRACTING LTD

Raphael House, 123 Roebuck Road Tel: 020 8391 9100
Chessington, Surrey KT9 1EU
www.raphaelcontracting.com

**SITE MANAGER ALLOCATION
SHEET**

Name: D Sanders
w/c: Monday 27/01/2025

DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					
			NG200	HEAD01				
MONDAY	NG200	1/ Site paperwork -TBT, Safe start, Times & Emails etc 2/ Remove timber floor protection on level 1 and skip 3/ Manage labour on site -RCL 4/ Attend meeting on ground floor to discuss media wall details 5/ Attend DAB'S meeting 6/ helping RCL lads on site	10					
TUESDAY	NG200	1/ Site paperwork -TBT, Safe start, Times & Emails etc 2/ Manage labour on site -RCL 3/ Attend DAB'S meeting 4/Attend snagging meeting with SRM 5/ helping RCL lads on site 6/ Removing protection from joinery on ground floor and skip	10					
WEDNESDAY	NG200	1/ Site paperwork -TBT, Safe start, Times & Emails etc 2/ Manage labour on site -RCL 3/ Attend DAB'S meeting 4/ helping lads with joinery in B1 link	10					
THURSDAY	NG200	1/ Site paperwork -TBT, Safe start, Emails etc 2/ Manage labour on site -RCL 3/ Attend DAB'S meetings 4/ Helping lads on site	10					
FRIDAY	NG200	1/ Site paperwork -TBT, Safe start, Emails etc 2/ Manage labour on site -RCL, SJM 3/ remove stainless steel surround to media wall 4/ Attend DAB'S meetings 2 o clock 5/ issue Friday report to SRM	10					
SATURDAY								
SUNDAY			50					

<div><div></div><div>RAPHAEL CONTRACTING LTD</div></div> <div>Raphael House, 123 Roebuck Road Chessington, Surrey KT9 1EU www.raphaelcontracting.com</div> <div>Tel: 020 8391 9100</div>			SITE MANAGER ALLOCATION SHEET			Name: Jason Wray w/c: 27/01/25					
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS								
			H/Q & General Meetings	Broadgate Tower	British Museum	Museum of London Poultry Market	The Ritz Timber Trellis SRM	Crystal Palace Park			
MONDAY	Head Office Head Office Head Office	E-mails, Phone calls etc. Tender Meeting Mark up & measure dwgs & put quantities on TT Gillard pricing doc.	2.0 1.0	6.0							
TUESDAY	Home Home Home Head Office Head Office	E-mails, Phone calls etc. Travel to H/O (MOL meeting cancelled) Download Tender docs (wrong package) Sort through new enquiry docs. Tender check list & Project manager tender report	1.0 1.0		1.0 3.0 3.0						
WEDNESDAY	Head Office Head Office Head Office Head Office Head Office	E-mails, Phone calls etc. Internal appraisal with RCH & S.T. Internal Tender catch up meeting Going through actions from above meeting Sorting docs for WF-25 panels for TT Gillard to price. Sorting docs for new WF-35 & WF-38 panels for Resonics to price. Sorting docs & BoQ for Door set enquiries.	2.0 0.5	0.5 1.0 1.0 1.0	3.0						
THURSDAY	Head Office Head Office Head Office Head Office Head Office	E-mails, Phone calls etc. Send Door set enquiries to Forza, EDSI & Shadbolt. Sort docs & send enquiry to Silentglass for roller blinds. Sort docs & send enquiry to Howdens for Kitchens & appliances. Sort docs & send enquiry to Helmsman for Lockers & benches. Sort docs for Fire curtains	1.5		2.0 1.5 1.5 1.5						
FRIDAY	Head Office Head Office Head Office	E-mails, Phone calls etc. Time Sheet & Allocation Sheet. Checking TT Gillard's New quote and filling in the comparison. Checking Quest's New quote and filling in the comparison.	2.0 1.0	4.0 2.0							
SATURDAY	Head Office										
SUNDAY											
TOTAL HOURS			12	15.5	17.5						

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 29/1/25

CONTRACT

OPERATION

Colin J. Smith.

Jms.

Load Van

Joe Davies

Lumber.

Joe Joe Smith.

REF

3

1

2

2 1/2

1/2

1/2

9 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Yett

3

1

2

2 1/2

1/2

1/2

9 1/2

TOTALS

TYPE OF MACHINE

JMSB2.

6 1/2.

GALUP1 (PF2)

2 1/2.

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 30/1/25

CONTRACT

OPERATION

Lead NAT GALL
H.O. Unbond Van Two Staff.

Cell Alena

Der NAT GALL

Lunch.

Der Excav. Rd.

REF

2 1/2

3

2

1/2

1 1/2

9 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe JETT.

2 1/2

3

2

1/2

1 1/2

9 1/2

NAT GALL

NAT GALL

NAT GALL

MOB.

TOTALS

TYPE OF MACHINE

GAUPEL

2 1/2

GAUPEL (EX).

1 1/2

DAILY ALLOCATION SHEET