



RAPHAEL
CONTRACTING LTD

CONTRACT:	WEMBLEY	REF:	WEMB04
COMPILED BY:	K. O'Malley	W/E DATE (SUN):	12/5/24

[illegible]



REF: Daywork

COMPILED BY: A. Kulsinkas
W/E DATE (SUN): 12/05/24

TIME SHEET

CONTRACT: Millennium Bridge House

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
A.Kulsinkas	✓		07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					
B.Ramchande	✓		07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					
K.O'Malley	✓		W03		W03		Pricework		Pricework						Pricework: £512.50
V. Gustainis	✓		W03		07:30	17:00	07:30	17:00	OFF						
D.Marciulaitis	✓		07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					
D.Nunes	✓		07:30	17:00	07:30	16:50	07:30	16:45	07:30	16:50					
A.Lidzius	✓		07:30	17:00	07:30	17:00	Pricework		Pricework						Pricework: £512.50
I.Neagu	✓		07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					
J.Smith	✓		Holiday		07:30	17:00	07:30	17:00	07:30	17:00					
A.Makarauskas	✓		W03		W03		OFF		OFF						

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

(13.58)

TIME SHEET

CONTRACT: Jason Wray Times

[illegible]

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

**RAPHAEL CONTRACTING
LIMITED**

DAILY ALLOCATION SHEET

Date 7/5/24

CONTRACT

OPERATION	REF
-----------	-----

5	Cell Control Lab. (NOTES)
---	---------------------------

$\frac{1}{2}$ month

4	bez fus Loas Van.
---	-------------------

5

 $\frac{1}{2}$

4

[illegible][illegible][illegible][illegible]

7

9.

TYPE OF MACHINE

Jms61

9.

WK 6.

5msd) - 22(1 $\frac{1}{2}$) / GAMMA - 6 $\frac{1}{2}$ / WFM504 - 2 $\frac{1}{2}$.
Hearst (HGS) - 5 / BHO - 9.

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 8/5/24

CONTRACT

OPERATION

H.O. Load Van
Cone CAMDEN Hill
Der NATIONAL Gallery
Lunch.
Cone WEMBEY.

REF

2½ 2½ 1½ ½ 2½

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

Joe Diet.

2½ 2½ 1½ ½ 2½

9½

Trs Rcr Trs Rcr

TOTALS

TYPE OF MACHINE

Jmsel
CAMPEL
WEMSEL

4
2½
2½

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 9/5/24

CONTRACT

OPERATION

H.O. Load Van

Joe M. Brisse

Lunch

Comm. Trs.

Joe P. Haught (NAT. GALL. SAME)

Joe Taylor Made (Jarenty)

REF

3

2

1/2

3

1 1/2

1

11

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Dyer.

3

2

1/2

3

1 1/2

1

11

Trs

Trs

Trs

Trs

Trs

10 1/2

TOTALS

9 (1 1/2)

TYPE OF MACHINE

Jmsc 1

9 (1 1/2)

RAPHAEL CONTRACTING LIMITED

DAILY ALLOCATION SHEET

Date 10/5/0

CONTRACT

OPERATION

H.O. Load - unload Van
See Carlson time
Call James House
Lunch.
See Richards.
See H.O. unload Van.

CHECK
No.

NAME

REF

TRADE

HOURS WORKED ON OPERATION

TOT.
HOU

Joe Dyer

2 1/2 1 1/2 2 1/2 1/2 1 1 1/2

Rec Rec James James James

TOTALS

TYPE OF MACHINE

CAMP 1.
H.C. 2nd (MERS)

4.
5.

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Auris Kulsinskas w/c : 06/05/2024				
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					
			HOXT01	CANN01	CAMP01	WOKI-04	Millennium Bridge	
MONDAY	Millennium Bridge	Daily Safe Start with team meeting. DABS meeting. Weekly RCL Paperwork submission. Basement doors check/ snagging.						
TUESDAY	Millennium Bridge	Daily Safe Start with team meeting. DABS meeting. Materials order. Fire mastic check and / photos.						9h
WEDNESDAY	Millennium Bridge	Daily Safe Start with team. Site Safety Walk with ISG. DABS meetings. Sliding doors set snagging, L2.c4. Level 5 riser doors check/ snagging.						9h
THURSDAY	Millennium Bridge	Daily Safe Start meeting with team. DABS meeting. Core4 Level 5 doors snagging. 2 weeks look ahead meeting.						9h
FRIDAY	Millennium Bridge	Site Managers Safety Meeting, DABS meeting. Friday Pack for ISG prepare and load to system. ITP's. Materials order. Delivery Profab doors coordination.						9h
SATURDAY								
SUNDAY								
TOTAL HOURS								36

RAPHAEEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Cheshington, Surrey KT9 1EU www.raphaelcontracting.com			SITE MANAGER ALLOCATION SHEET		Name: Kes Kulsinskas w/c : 06-05-24				
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS						
MONDAY									
TUESDAY	NG200	Fitting wall panelling 1 st fix Level 1	9hrs						
WEDNESDAY	NG200	Fitting wall panelling 1 st fix Level 1	6hrs						
THURSDAY	NG200	Fitting wall panelling 1 st fix Level 1	9Hrs						
FRIDAY	NG200	Going though drawings and planning works	9Hrs						
SATURDAY									
SUNDAY									
TOTAL HOURS			33						

SITE MANAGER ALLOCATION SHEET			Name: Mark Robinson w/e: 12/05/24						
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS						
			H/O	MBH	WOKI-04	84M	W04	NPY	
MONDAY	Bank Holiday		9						
TUESDAY	Office	Review latest ISG Delivery programme, call off ironmongery, sort doors for delivery to site. Take in Yeoman Shield delivery Go over NVQ e-mails & files	5	3	1				
WEDNESDAY	Site	Revise RCL Door Schedule, addendums to JMS & Elite, Order to CW Fields, upload door schedule,		4					
THURSDAY	Site	O&M, issue handover Completion e-mail to MCL ISG co-ordination meeting, progress report, chase elite, check CW Fields quote		6				1	2
FRIDAY	Site	Daywork sheets, monthly report, handover /ITP's, upload signed handovers, reply to meeting minutes. Monthly report		8					1
SATURDAY									
SUNDAY									
TOTAL HOURS			14	16	1			1	3

RAPHAEEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Cheshington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: D Sanders w/c: Monday 06/05/2024			
DAY		SITE/LOCATION	TASK	COST HEADINGS / HOURS			
				HEAD01	84 Moorgate		
MONDAY		National Gallery	Bank Holiday				
TUESDAY		National Gallery	1/Looking through project drawings and documents 2/ Attend design meeting with architects, SRM &Paul 3/ go to works coordination meeting 4/ DABS, site paperwork, times etc		10		
WEDNESDAY		National Gallery	1/ DABS. Site paperwork etc. 2/ Go through emails and action as necessary 3/ Walk site with Hutchisons flooring. 4/ Walk site with Thrislingtons. 5/ RCL & Hutchison deliveries		10		
THURSDAY		National Gallery	1/ TBT talk 2/ Go through emails and action as necessary 3/ Meeting with SRM and paul to discuss how to fill out SRM forms 4/ Walk site with Paul 5/ Setting out grid and Datum lines		10		
FRIDAY		National Gallery	1/ Go through emails and action as necessary 2/Manage trades on site 3/ Site paperwork		10		
SATURDAY							
SUNDAY							
						40	

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Cheshington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Jason Wray w/c: 06/05/24					
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS						
			H/Q & General Meetings	AELTC Millenium Building	Museum of London Poultry Market	196 – 222 Kings Road	Jahn Court		
MONDAY	B/H	B/H	9.0						
TUESDAY	Head Office Head Office Head Office Head Office	E-mails, Phone calls etc. Checking JMS Final Add 3 quote & put prices on the pricing document. Checking Sanitaryware Take off against JMS / Formwise W/C quotes. Setting up RCL pricing doc & Door Comparison.	2.0	5.0 1.0	1.0				
WEDNESDAY	Head Office Head Office Head Office Head Office Head Office	E-mails, Phone calls etc. Forming a Sanitaryware Pricing doc and putting in figures & comments. Going through pricing doc with S.T. Making Final changes to the pricing document. Setting up RCL pricing doc & Door Comparison.	1.0	4.0 1.0 2.0	1.0				
THURSDAY	Head Office Head Office Head Office	E-mails, Phone calls etc. Going through pricing doc with S.T and making final changes. Downloading & Sorting docs & setting up a Tender File.	1.0	2.0	6.0				
FRIDAY	Home Home Home	E-mails, Phone calls etc. Time Sheet & Allocation Sheet. Writing a Excel version door schedule.	1.0 1.0		7.0				
SATURDAY									
SUNDAY									
TOTAL HOURS			15	15	15				