ADDENDUM ORDER

Ref: RC/WOT/3V 08









DATE: 22/10/08









cc Head Office

Dear Sirs,

Re: 20 Gracechurch Street 
Please find attached the information as listed below.

You are instructed to vary your work as appropriate in order to incorporate these details.

Would you please advise us within 7 days of any cost implications?
Yours faithfully,

Jason Wray
For and on behalf of

Raphael Contracting Limited

Subject/Location:- Additional set no 18 and issue of door & kick-plate schedules
Instruction/Enclosures: - To supply ironmongery and cylinder for door LG-D01Y (set 18)  and the issue of Door Schedule rev S  and  Kick-plate schedule rev D.

