LAYCOCK PRIMARY SCHOOL, LONDON N1 SECOND PHASE - LS2



2A HIGH STREET BARLEY ROYSTON HERTS SG8 8HZ Tel: 01763 848428 Fax: 01763 849072

CONSTRUCTION Drawings Page No 500/01

DRAWING ISSUE AND REGISTER

We enclose copies of the drawings listed below

PROJECT TITLE	DATE OF ISSUE																	
	DAY	06																
Laycock Primary School London N1	MONTH	11																
	YEAR	09																
DRAWING TITLE	DRAWING NO	RE	REVISIONS															
Window schedule	LS2-T-500																	
First & second floor south elevation windows	LS2-T-501																	
Entrance elevation glazing types	LS2-T-505																	
External door schedule	LS2-T-510																	
Internal door schedule/1	LS2-T-520	Α																
Internal door schedule/2	LS2-T-521	Α																
Internal door types/1	LS2-T-522	Α																
Internal door types/2	LS2-T-523																	
Internal door details/1	LS2-T-524																	
Internal door details/2	LS2-T-525																	
Internal door details/2	LS2-T-526																	
External door ironmongery schedule	LS2-T-540																	
Internal door ironmongery schedule	LS2-T-541																	
Internal door ironmongery schedule	LS2-T-542																	

DISTRIBUTION

CAMBRIDGE EDUCATION @ ISLINGTON												
LAYCOCK PRIMARY SCHOOL												
APPLEYARDS DWB (EMPLOYER'S AGENT/COST CONSULTANT)												
APPLEYARDS DWB (CDM CO-ORDINATOR)												
ELLIS & MOORE CONSULTING ENGINEERS (STRUCT ENGINEER)	pdf	:										
ENGDESIGN (SERVICES CONSULTANT)	pdf											
FLEMING AND BARRON (ACOUSTIC CONSULTANT)												
BALFOUR BEATTY	pdf											
BALFOUR BEATTY	2											
TRANSFORM ISLINGTON	pdf											
FILE												