

Site Instruction

Instruction No: 32	Project: North House
Date: 14/10/09	Project No. RE80238
Issued to: Raphael	Address:
Package No: 4400	Issued By: G Matthews

<input type="checkbox"/>	(Schedule of Rates Works Contract only): Proceed with the works on receipt, i.e. as drawings to be incorporated into the "Scope Certificate".
<input type="checkbox"/>	Furnish an estimate of value (cost) and time (programme) within five (5) working days and do not proceed until instructed thereafter to comply with this instruction.
<input checked="" type="checkbox"/>	Proceed with instruction prior to submission or agreement of an estimate of value (cost) and time (programme). Note the Sub Contractor shall still submit an estimate within five (5) working days from receipt of instruction.
<input type="checkbox"/>	Information necessary to explain and amplify the Contract Documents or "Scope Certificate Documents".


Description:

Raphael to supply and install lift architraves in accordance with Raphael email 15th July and ISG email 21st July 2009. All costs to be agreed.

IRAL-1050	Lift - Sections and Elevations General Arrangements	K01
IRAL-1051	Lift - Basement Sheet 1	K01
IRAL-1052	Lift - Basement Sheet 2	K01
IRAL-1054	Lift - Ground Floor Sheet 1	K01
IRAL-1055	Lift - Ground Floor Sheet 2	K01
IRAL-1056	Lift - First Floor Sheet 1	K01
IRAL-1057	Lift - First Floor Sheet 2 Lift - First Floor, Sheet 2	K01
IRAL-1058	Lift - Second Floor Sheet 1	K01
IRAL-1059	Lift - Second Floor Sheet 2	K01
IRAL-1060	Lift - Third Floor Sheet 1	K01
IRAL-1061	Lift - Third Floor Sheet 2	K01
IRAL-1062	Lift - Set Out	K00
IRAL-2105	Lift Details – Architrave Details	K01
IRAL-2110	Lift - Lower Ground Floor Door Details	K01
IRAL-2111	Lift - Raised Ground Floor Door Details	K01
IRAL-2112	Lift - 2nd and 3rd Floors - Door Details	K01
IRAL-2113	Lift - First Floor Door Details	K01
IRAL-NHL200001	Doors/Shutters/Hatches	K05
IRAL-NHX110001	Microlift Finishes	K00
IRAL-NHZ350001	Controlled Shot Peening	K00

Site Instruction

NOTE: This instruction does not constitute an order and cannot be invoiced against. Terms and conditions as principle Purchase Order and Sub Contract.

ISG InteriorExterior authorised signatory: 	Contractor's authorised signatory:
Date: 14/10/09.	Date:

Distribution☐☐☐☐☐☐☐☐☐☐