

# Site Instruction

Instruction No: 56	Project: North House
Date: 21/12/09	Project No. RE80238
Issued to: Raphael	Address:
Package No: 4400	Issued By: G. Matthews



(Schedule of Rates Works Contract only): Proceed with the works on receipt, i.e. as drawings to be incorporated into the "Scope Certificate".



Furnish an estimate of value (cost) and time (programme) within five (5) working days and do not proceed until instructed thereafter to comply with this instruction.



Proceed with instruction prior to submission or agreement of an estimate of value (cost) and time (programme). Note the Sub Contractor shall still submit an estimate within five (5) working days from receipt of instruction.



Information necessary to explain and amplify the Contract Documents or "Scope Certificate Documents".

## Description:

Revision to scope of works:

### At Room G04:

OMIT: Items specified under Clause N10/500: PURPOSE MADE MESH CLAD STORAGE UNIT, MEETING ROOM

Other requirements/assemblies specified elsewhere are not affected by this instruction including:

- Plenum box construction
- Insulation to riser floor void (CVI-000081, IRAL-RTRFI-000544)
- Making good works to walls.

### At Room 108:

OMIT: Items specified under Clause N10/540: PURPOSE MADE MESH / ACOUSTIC CLAD SERVICES ENCLOSURE

Other requirements/assemblies specified elsewhere are not affected by this instruction including:

- Drylining construction (wall type W) including access panels, unistrut bracing and drylining to plenum box (refer to AI0138).
- Insulation to riser floor void (refer to CVI-000081, IRAL-RTRFI-000544)
- Plenum box construction
- Window box construction


Cost savings to be agreed.

No restocking / cancellation charges to be accepted without CA approval.

AI155

NOTE: This instruction does not constitute an order and cannot be invoiced against. Terms and conditions as principle Purchase Order and Sub Contract.

# Site Instruction

ISG InteriorExterior authorised signatory: 	Contractor's authorised signatory:
Date: 21/12/09	Date:

**Distribution**☐☐☐☐☐☐☐☐☐☐