



REF:

TIME SHEET

W/E DATE (SUN)
27/05/18

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------



RAPHAEL
CONTRACTING LTD

REF: SEE BELOW

COMPILED BY: J. WRAY

TIME SHEET

CONTRACT: AELTC - WIMB 01

W/E DATE (SUN): 27/05/2018

NAME		MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
		IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
AELTC WIMBLEDON - (PAYE)																
J. WRAY	✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	16:00	/	/	
J. DYSON	✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	16:00	/	/	
J. NEEDHAM	✓	HOL	HOL	HOL	HOL	HOL	HOL	HOL	HOL	HOL	HOL	HOL	/	/	/	HOLS 17/05 - 03/06
K. O'MALLEY	✓	07:30	17:00	07:30	15:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
P. O'DONOVAN	✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	16:00	/	/	
J. SMITH	✓	07:30	17:00	07:30	17:00	/	/	07:30	17:00	07:30	17:00	/	/	/	/	
M. DANDY	✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	College next week
E. AMANING	✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
AELTC WIMBLEDON - (CIS)																
A. LIDZIUS	✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	16:00	/	/	
I. SAHOTA	✓	07:30	17:00	07:30	14:30	07:30	17:00	07:30	17:00	07:30	17:00	07:30	16:00	/	/	
S. SIMONOVIC	✓	07:30	17:00	10:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
P. HIRANI	✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	16:00	/	/	
R. RAMA	✓	07:30	12:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	16:00	/	/	17:00 Fri / Mon
S. HIRANI	✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	16:00	/	/	
H. GORASIA	✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
D. RASCICLAL	✓	/	/	07:30	17:00	07:30	17:00	/	/	/	/	/	/	/	/	Moved to new site Thur
AELTC WIMBLEDON - SUB CONTRACTORS																
G. HOBBS		/	/	/	/	/	/	/	/	06:30	15:00	/	/	/	/	ALPHA ELECTRICAL
J. COOKE		/	/	07:30	15:30	/	/	/	/	06:30	15:00	/	/	/	/	ALPHA ELECTRICAL
L. GRUETTNER		/	/	07:30	15:30	/	/	/	/	06:30	15:00	/	/	/	/	ALPHA ELECTRICAL
P. KOSTICHA		08:00	17:00	08:00	17:00	08:00	14:00	07:30	17:00	07:30	17:00	/	/	/	/	SUPERIOR STONE
C. HREBAN		08:00	12:00	08:00	17:00	07:30	17:00	08:00	17:00	08:00	17:00	07:30	12:30	/	/	SUPERIOR STONE
E. COTFAS		08:00	17:00	08:30	17:00	08:00	17:00	08:00	17:00	08:00	17:00	07:30	12:30	/	/	SUPERIOR STONE
N. ABREU		/	/	08:00	17:00	8:00	15:00	08:00	17:00	07:30	17:00	/	/	/	/	SUPERIOR STONE

DOCUMENT REFERENCE:	SIT-FM-009	VERSION NO:	1.0	CREATION DATE:	07/02/2013	Page 1 of 1
DOCUMENT OWNER:	DAS	LAST REVISION DATE:			N/A	
		NEXT REVIEW DATE:			07/02/2014	



REF: CIS

COMPILED BY: A. Kulsinkas
W/E DATE (SUN): 27-05-18

TIME SHEET

CONTRACT: Epworth House

[illegible]

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------



REF: DAVE'S TIMES

COMPILED BY:
D Sanders

W/E DATE (SUN):
27-05-18

TIME SHEET

Wimbledon /Broadwick Street & Head Office(tenders)

CONTRACT:

[illegible]

DOCUMENT REFERENCE:	SIT-FM-009	VERSION NO: 1.0	CREATION DATE: 07/02/2013 LAST REVISION DATE: N/A NEXT REVIEW DATE: 07/02/2014	Page 1 of 1
DOCUMENT OWNER:	DAS			

DAILY ALLOCATION SHEET

7,000 - 5,000

OPERATION

TRAVEL TO S. 45.
WANTED help to
load the heavy
equipment to Wichita
WANTED for concrete to
unload the concrete
units and lots of
other pieces.
* ARRIVED BACK TO S. 45.
AND packed up heavy.

REF

[illegible]

5msb - $39\frac{1}{2}$ (32) 10msb - $\frac{1}{2}$ ($\frac{1}{2}$)
 10kio - 4 14GAB - 1

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date Nov. 23/5/18

CONTRACT

VAN.

OPERATION

TRAVEL TO D.P.T.
LOAD OFF VAN
TRAVEL TO WOKING
UNLOAD IN HOLDING
BAY. TILDS TRAVEL
ON SITE AND UNLOAD
DEAN BRICKS.
TRAVEL TO WOKING
UNLOAD LOGS, UP VAN
WITH RUBBER.
TRAVEL TO TPO OFFICE
UNLOAD RUBBER IN
5th 3rd fl. ROAD UP
VAN WITH PAPER
AND CARPENTERS FOR
BURNING.
TRAVEL TO WIMBORNE
DROP OFF TOOLS.

7.00 — 5.00

REF

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

R. TURNER

1 1/2 3 1/2 2 2 1 10

UNLOAD

WIMBORNE

TOTALS

9 1/2

TYPE OF MACHINE

Jansel.

4 1/2

WOKING.

4

WIMBORNE.

1 1/2

DAILY ALLOCATION SHEET

[illegible]

DAILY ALLOCATION SHEET

CONTRACT

OPERATION

REF

CHECK
No.

NAME _____

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

R. TURNER

15

25

3

TOTALS

TYPE OF MACHINE.

5m841.

HEAD 1

92.

9 (七)

8 (2)

(



COMPILED BY
K.Kulsinskas

CONTRACT;
Walsingham
House

W/E DATE (SUN) :
27-05-18

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

Debbie Singh

From: Noel Hall <n.hall@wlc.ac.uk>
Sent: 29 May 2018 13:55
To: Debbie Singh
Subject: Re: W/E 27/5/18

All on site

On 29 May 2018 at 12:55, Debbie Singh <Debbie@raphaelltd.co.uk> wrote:

Hi Noel

Please could you confirm college attendance for the week ending above

Many thanks


Regards

Debbie



Raphael Contracting Ltd | JMS Specialist Joinery Ltd
Tel 0208 391 9100 | Fax 0208 391 2220
Raphael House, 123 Roebuck Road, Chessington KT9 1EU

www.raphaelcontracting.com / www.jmsspecialistjoinery.com



The mark of
responsible forestry

