



RAPHAEL CONTRACTING LTD

[illegible]

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.1	CREATION DATE: LAST REVISION DATE:	07/02/2013 01/03/2018	Page 1 of 1
--	-------------------	--------------------	---------------------------------------	--------------------------	-------------



RAPHAEL
CONTRACTING LTD

REF: SEE BELOW

COMPILED BY: J. Wray

TIME SHEET

CONTRACT: SEE BELOW

W/E DATE (SUN): 14/04/2019

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
J. WRAY	✓	07:30	17:00	07:30	10:30	3	07:30	15:00	07:30	10:30	22.	/	/	/	St Paul's School Phase 27 PAUL 03 - (PAYE) 3.
J. WRAY	✓	/	/	10:30	17:00	7	07:30	15:00	10:30	17:00	23.	/	/	/	6. AELTC - WIMB 012(PAYE)
J. MUSTICONE	✓	/	/	07:30	17:00	07:30	07:30	17:00	/	/	/	/	/	/	6. AELTC - WIMB 01 (CIS)
S. HIRANI	✓	07:30	17:00	07:30	17:00	07:30	07:30	17:00	07:30	17:00	/	/	/	/	

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

[illegible]

DOCUMENT REFERENCE:	SIT-FM-009	VERSION NO:	1.0	CREATION DATE:	07/02/2013	Page 1 of 1
DOCUMENT OWNER:	DAS			LAST REVISION DATE:	N/A	
				NEXT REVIEW DATE:	07/02/2014	



TIME SHEET

Wembley W03

CONTRACT:

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
K.Kowalski	Daywork 07:30 - 17:00 9.		Pricework 7:30 to 14:00 Daywork 14:00 - 17:00 3		Daywork 07:30 - 17:00 9		Daywork 07:30 - 17:00 9		Daywork 07:30 - 17:00 9.		= 39.		£650.13		Total Pricework: £192.50 daywork 9
	Daywork 07:30 - 17:00		Pricework 7:30 to 14:00 Daywork 14:00 - 17:00		Daywork 07:30 - 17:00		Daywork 07:30 - 17:00		Daywork 07:30 - 17:00				+ 120 842.63		
B. Ramchande	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					Daywork
R. Rama	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					Daywork
J. Godman	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					Daywork
A. Kulsinskas	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					Daywork
I.Hayovskyy	Daywork : 07:30 to 11:00 Pricework 11:00 to 17:00 32		Pricework: 7:30 to 17:00		Daywork: 07:30 to 17:00 9.		Daywork: 07:30 to 16:00 8		Daywork: 07:30 to 17:00 9.		29.2 =		£491.77 + 120 = 1127.57		Total Pricework: £635.80 daywork 9
	7:30 17:00		X X		X X		X X		07:30 17:00						
J. Musticone	7:30	17:00	X	X	X	X	X	X	07:30	17:00					Daywork
H. Gorasia	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					Daywork
J. Smith	7:30	17:00	7:30	17:00	X	X	7:30	17:00	7:30	17:00					Daywork
D. Rascialal	9:30	17:00	7:30	17:00	7:30	17:00	7:30	17:00	7:30	14:00					Daywork

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------



CIS/PAYE

K. Kulsinskas

TIME SHEET

Walsingham house.

CONTRACT:

W/E DATE (SUN) :
14-04-19

[illegible]

153.
Bany
Tang

三

DOCUMENT REFERENCE:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE:	07/02/2013	Page 1 of 1
DOCUMENT OWNER:			LAST REVISION DATE:	N/A	
			NEXT REVIEW DATE:	07/02/2014	

TIME SHEET

CONTRACT: 425 Oxford st,

W/E DATE (SUN) :
14-04-19

[illegible]

DOCUMENT REFERENCE:	SIT-FM-009	VERSION NO: 1.0	CREATION DATE: 07/02/2013 LAST REVISION DATE: N/A NEXT REVIEW DATE: 07/02/2014	Page 1 of 1
DOCUMENT OWNER:	DAS			



COMPILED BY:
D Sanders

Wimbledon/Wellington House & Head Office(tenders)

W/E DATE (SUN):
14-04-19

TIME SHEET

CONTRACT:

[illegible]

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------



MARK
ROBIN
TIMES

W/E DATE (SUN)
14/04/19

[illegible]

DOCUMENT REFERENCE: DOCUMENT OWNER:	SJT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

Date 8/4/19

CONTRACT

OPERATION

COLLECT LORRY
(BRANKIN)

LOAD LORRY (MLG)

COLLECT FROM HQ (MLG)

LUNCH

DELIVER TO MLG.

REF

2 1/2

1 1/2

3

1/2

3 1/2

11

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

JOE DYETT.

2 1/2

1 1/2

3

1/2

3 1/2

11

MLG

9 (1 1/2)

TOTALS

10 1/2

45 (9) 1.75

TYPE OF MACHINE

5msel

6 (1 1/2)

MLGHEL

3.

5msel - 30 1/2 (6) NIMBEL - 0.5 (2 1/2) 0.25

MLGHEL - 11. HEADBEL - 3 (1 1/2) 1 1/2 ✓

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 10/4/19

CONTRACT

OPERATION

LOAD LORRY FOR MLG.
(JMS.)
COLLECT + LOAD LORRY FOR
MLG (HQ)
LUNCH.
DELIVER TO MLG.

REF

2 3 1/2 1/2 4 1/2

10 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe DYETT

2 3 1/2 1/2 4 1/2

10 1/2

MLG (HQ)

9(1)

TOTALS

10

TYPE OF MACHINE

JMS01

5 1/2(1)

MLG01

3 1/2

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 11 / 4 / 19

CONTRACT

OPERATION

UNLOAD LORRY. (JMS)
COLLECT PANELS FROM
FINISHING FACTORY.
LUNCH.
RETURN PANELS TO
FINISHING FACTORY

REF

1 6 1/2 1/2 3 11

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

JOE DYETT

1 6 1/2 1/2 3

11

TOTALS

9 (1 1/2)

10 1/2

TYPE OF MACHINE

JMS 41

9 (1 1/2)

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 12 4 19

CONTRACT

OPERATION

LOAD LORRY FOR MLG.

JMS

COLLECT + LOAD LORRY

HQ

LUNCH.

DELIVER TO MLG.

RETURN LORRY TO HAIRIN

CONNECT MESH FROM MOB.

DELIVER MESH TO SHAUN OB

REF

1 1/2

4 1/2

1/2

2 1/2

2

1/4

1 3/4

13 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

JOE DYETT

1 1/2

4 1/2

1/2

2 1/2

2

1/4

1 3/4

13 1/2

MLG

4/0

9 (2 1/2) 1 1/2

TOTALS

13

TYPE OF MACHINE

JMS 61

4 1/2 (2)

MLG 61

4 1/2

HEAD 61

(1 1/2) 1 1/2