

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 21/6/22

CONTRACT

OPERATION

CON LADDER (LAURA'S)

PER TO H.O.

LUNCH

SORT FRAMES + JOES

REF

2 1/2

3

1/2

3 1/2

9 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

JOE DYETT

2 1/2

3

1/2

3 1/2

9 1/2

TOTALS

9

TYPE OF MACHINE

HEAD 1

5 1/2

HEAD 1

3 1/2

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 22/6/22

CONTRACT

OPERATION

cell rubbish (richards)

dec H.O.

load van frames (Hoxton)

dec Hoxton

Lunch.

load doors Hoxton

REF

2 1/2

1

2

2

1/2

1 1/2

9 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

JOE DYETT

2 1/2

1

2

2

1/2

1 1/2

9 1/2

TOTALS

9

TYPE OF MACHINE

knighol (err)

3 1/2

hox Rel

5 1/2

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 23/6/22

CONTRACT

OPERATION

per frames Hoxton LV3.

H.O. Load frames (hooked).

hooked.

per frames (hooked).

REF

3 1/2

2 1/2

1/2

4

10 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

JOE DYETT

3 1/2

2 1/2

1/2

4

10 1/2

10.

TOTALS

9 (1)

TYPE OF MACHINE

Hoxton 1

3 1/2

Moore 2

5 1/2 (1)

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 24/6/22

CONTRACT

OPERATION

Jer Ho. 300 frames
cone Lathe (the green)
Lunch.
Harrow Tools collect.

REF

4

3 1/2

1/2

1 1/2

9 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

JOE DYETT

4

3 1/2

1/2

1 1/2

9 1/2

TOTALS

9

TYPE OF MACHINE

Jmspl.

7 1/2

HEAD 1

1 1/2

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 20/6/22

CONTRACT

OPERATION

JOB - Load Van (SKIDING)

JOB - Hoxton Hotel

LUNCH

H.O. SORT FRAMES.

REF

3 1/2

3 1/2

1/2

2

9 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

JOE DYETT

3 1/2

3 1/2

1/2

2

9 1/2

TOTALS

9

TYPE OF MACHINE

JMS01.

7.

Hox01

2.

JMS01 - 14 1/2

Hox01 - 7.

M0002 - 5 1/2 (1)

Hox01 - 14 1/2

KNIG01 (EG) - 3 1/2

REF: Daywork/ Pricework

COMPILED BY: A. Kulsinkas
 W/E DATE (SUN): 26/06/22

TIME SHEET

CONTRACT: 40x74 1.
25-Cannon Street

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
A.Kulsinkas ✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					
R.Rama ✓		Pricework		Pricework		Pricework		Pricework		Pricework					Pricework: £ 2877.00
A.Lidzius ✓		Pricework		OFF		Pricework		OFF		Pricework					Pricework: £942.00
G.Diaconu ✓		Pricework		Pricework		Pricework		Pricework		Pricework					Pricework: £1372.00
B.Ramchande ✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00		Pricework					Pricework: £210.00 + daywork 4 days.
S.Hirani ✓	07:30	17:00		OFF		OFF		OFF		OFF					
S.Simonovic ✓	07:30	17:00		OFF		OFF		OFF		OFF					
A.Wren ✓		Pricework		Pricework		Pricework		Pricework		Pricework					Pricework: £973.00
N.Jagatia ✓	07:30	17:00		OFF		07:30 17:00	07:30 17:00	17:00		OFF					
Stephen B.I(OSP agency, Labourer)	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					
V.Krastev(OSP agency, Carpenter)	07:30	17:00		OFF		OFF		OFF		OFF					
E.Amaning ✓			07:30	17:00											

REF: MOOR 02

TIME SHEET

COMPILED BY:
 K.Kulsinskas
 W/E DATE (SUN):
 26.06.2022

CONTRACT: 21 MOORFIELDS

NAME		MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
		IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
21 MOORFIELDS - MOOR 02 - (RCL - PAYE)																
	✓	J. WRAY	HOL	HOL	HOL	HOL	HOL	HOL	HOL	HOL	HOL	HOL	/	/	/	On Holiday until Tue 28/06/22
	✓	K. O'MALLEY	/	/	/	/	/	/	/	/	/	/	/	/	/	SMSTS course all week
	✓	J. BASQUILLE	07:30	/	/	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	Tue off due to tube strike
	✓	J. SMITH	HOL	HOL	HOL	HOL	HOL	HOL	HOL	HOL	HOL	/	/	/	/	Holiday <i>unpaid leave</i>
21 MOORFIELDS - MOOR 02 - (RCL - CIS)																
	✓	C. SANDERS	07:30	/	/	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	Tue off due to tube strike
	✓	E. AMANING	07:30	HA	HA	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	Tue off due to tube strike <i>HH</i>
	✓	K. KULSINSKAS	07:30	/	/	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	Tue off due to tube strike

RAPHAEEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Cheshington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Mark Robinson w/e: 26/06/22			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				
			WOKI 02	CANN 01	HOXT 01	HEAD 01	W03
MONDAY	Site / Office - HH	Pricework time sheets.			9		
TUESDAY	Office - HH	Order wc cubicles with Formwise, RFI DDA towel rails, sort out guestroom exterior grade architraves with JMS			9		
WEDNESDAY	Office - HH	RCL Monthly, addendum for sample stair handrail, RCL valuation with JB, load up JMS van x2 with doors & frames			9		
THURSDAY	Site/home -HH	Check on progress, order metal doors with Ascot, addendum to JMS for Packers			9		
FRIDAY	Holiday					9	
SATURDAY							
SUNDAY							
TOTAL HOURS					36		9

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Cheshington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: D Sanders w/c: Monday 20/06/2022			
		COST HEADINGS / HOURS					
DAY	SITE/LOCATION	TASK	WOKI03	HEAD01	REPT 01	WokL02 PC works	
MONDAY	office	1/ Minutes for Westbury hotel and actions with ST 2/ NPY Police box pricing with ST 3/Coleman Street tender with ST 4/ sit in on RCL internal meetings re Westbury hotel and Repton Gardens 5/ Fill out site progress report 001 for Repton Gardens and issue to McLaren		10			
TUESDAY	Office	Tenders with Simon 1/Campden hill 2/Coleman Street 3/MBH 4/ Download Repton AS Built drawings status A		10			
WEDNESDAY	Holiday						
THURSDAY	Holiday						
FRIDAY	Holiday						
SATURDAY							
SUNDAY							
TOTAL HOURS							

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Cheshington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Auris Kulsinskas w/c : 20/06/2022		
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS			
			HOXT01	CANN01		
MONDAY	Hoxton Hotel	Morning Site Walk and jobs allocation. DABS meeting. Weekly Paperwork.	9			
TUESDAY	Hoxton Hotel	Morning Site Walk and jobs allocation. Selo door delivery, coordination. DABS meeting.	9			
WEDNESDAY	Hoxton Hotel	Morning Site Walk and jobs allocation. Materials Order DABS meeting. Work inspection (skirting).	9			
THURSDAY	Hoxton Hotel	Morning Site Walk and jobs allocation. Plant check. ITP checks snags to carpenters riser doors. Toolbox Talk DABS meeting.	6			
FRIDAY	Hoxton Hotel	Morning Site Walk and jobs allocation. DABS meeting. Daywork Sheets. ITP check.	9			
SATURDAY						
SUNDAY						
TOTAL HOURS						

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Kes Kulsinskas w/c : 20-06-22						
DAY SITE/LOCATION		TASK	COST HEADINGS / HOURS							
MONDAY		21 Moorsfield	Loading selo doors, Fitting pocket door L-10, Going through paperwork with P.H.	9hrs						
TUESDAY		21 Moorsfield	Off due to tube strike							
WEDNESDAY		21 Moorsfield	DABS & Delivery meetings, Dealing with shadbold delivery, Installing pocket door L11	9hrs						
THURSDAY		21 Moorsfield	DABS & Delivery meetings, Loading Shadbold delivery, Installing pocket door L11	49Hrs						
FRIDAY		21 Moorsfield	DABS & Delivery meetings, Loading selo doors from L-1 to L08 Installing pocket door L07	9Hrs						
SATURDAY										
SUNDAY										
			TOTAL HOURS							