

REF: Daywork/ Pricework

COMPILED BY: A. Kulsinkas
 W/E DATE (SUN): 24/07/22

TIME SHEET

CONTRACT: 25 Cannon Street

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
A.Kulsinkas	7:30	17:00	7:30	17:00	7:30	17:00	7:30	17:00	7:30	17:00					
S.Simonovic	7:30	17:00	7:30	17:00	7:30	17:00	7:30	17:00	7:30	17:00					
R.Rama	Pricework		Pricework		Pricework		Pricework		Pricework		Pricework				Pricework: £1140+1455=£2595
A.Lidzius	Pricework		Pricework		Pricework		Pricework		Pricework						Pricework: £1428
G.Diaconu	Pricework		Pricework		Pricework		Pricework		Pricework						Pricework: £1304+1260=£2564
B.Ramchande	7:30	17:00	7:30	17:00	7:30	17:00	8:30	17:00	7:30	17:00					Pricework: £50 + Daywork.
S.Hirani	7:30	17:00	7:30	17:00	7:30	17:00	7:30	17:00	7:30	17:00					
A.Wren	Pricework		Pricework		Pricework		Pricework		Pricework		Pricework				Pricework: £1245
N.Jagatia	7:30	17:00	7:30	17:00	7:30	17:00	7:30	17:00	7:30	17:00					
Stephen B. I (OSP agency, Labourer)	7:30	17:00	7:30	17:00	7:30	17:00	7:30	17:00	7:30	17:00					

Wk 17

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

REF: MOOR 02

TIME SHEET

COMPILED BY:
J. WRAY

W/E DATE (SUN):
24.07.2022

CONTRACT: 21 MOORFIELDS

NAME		MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
		IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT			
21 MOORFIELDS - MOOR 02 - (RCL - PAYE)																
	✓		HOLS	HOLS	HOLS	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
	✓		07:30	07:30	15:00	07:30	16:30	07:30	16:00	07:30	16:00	/	/	/	/	Price work Mon to Wed = £803.75 Price work Thur = £280 Daywork Fri
	✓		07:30	17:00	07:30	/	/	07:30	16:00	07:30	17:00	/	/	/	/	Price work Thur = £200 Daywork Mon, Tue & Fri
	✓		/	/	/	/	/	07:30	17:00	07:30	17:00	/	/	/	/	
21 MOORFIELDS - MOOR 02 - (RCL - CIS)																
	✓		07:30	15:00	07:30	07:30	14:30	/	/	/	/	/	/	/	/	Price work Mon to Wed = £803.75
	✓		07:30	17:00	07:30	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
	✓		07:30	17:00	07:30	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
21 MOORFIELDS - MOOR - 02 - (Stafford Bridge)																
			08:00	12:00	/	/	/	/	/	08:00	16:00	/	/	/	/	
			08:00	12:00	/	/	/	/	/	08:00	16:00	/	/	/	/	
			08:00	12:00	/	/	/	/	/	08:00	16:00	/	/	/	/	
21 MOORFIELDS - MOOR - 02 - (Asa Abloy / Keenwood)																
			/	/	/	/	/	/	/	13:00	17:00	/	/	/	/	
			/	/	/	/	/	/	/	13:00	17:00	/	/	/	/	

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

 RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Cheshington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Auris Kulsinskas w/c : 18/07/2022			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				
			HOXT01	CANN01			
MONDAY	Hoxton Hotel	Morning Site Walk and jobs allocation. DABS meeting. Weekly Paperwork. Door frames Level 5 delivery, coordination. Selo doors for Level 6, 7, GF and B1 delivery coordination.	9				
TUESDAY	Hoxton Hotel	Morning Site Walk and jobs allocation. Marking risers for Selo doors. JMS frames delivery, coordination. DABS meeting.	9				
WEDNESDAY	Hoxton Hotel	Morning Site Walk and jobs allocation. JMS frames delivery, coordination. Fire mastic to door frames, level 2 photo evidence, records DABS meeting.	9				
THURSDAY	Hoxton Hotel	Morning Site Walk and jobs allocation. Fire mastic to door frames, level 3 photo evidence, records. DABS meeting	9				
FRIDAY	Hoxton Hotel	Morning Site Walk and jobs allocation. DABS meeting. Guest front doors Level and 5- photos and record, Meeting with McLaren, tilers and dry liners – issues with openings for vanity units to Rooms 100, 138, 200, 238, 300, 336 Deliveries bookings for next week.	9				
SATURDAY							
SUNDAY							
TOTAL HOURS							

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Mark Robinson w/e: 24/07/22			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				
			WOKI 02	CANN 01	HOXT 01	HEAD 01	REPT01
MONDAY	Office – HH - RG	Pricework Times, review quote from Gradus Go over job with Dave			5		4
TUESDAY	Site - HH	Check on Progress, survey Level 07 window boards.			9		
WEDNESDAY	Office / Site	Issue with Vingcard lock cut outs in entrance doors, meet with MCL & Imtech to try and resolve lock issue			9		
THURSDAY	Home – HH Site - RG	e-mail about lock issue site walk with Dave then meeting		2			7
FRIDAY	Home – RG Site - HH	Meeting minutes, look at drawings Site visit			5		4
SATURDAY							
SUNDAY							
TOTAL HOURS							

 RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: D Sanders w/c: Monday 18/07/2022			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				
			Moorfields	HEAD01	Repton 01		
MONDAY	Office	1/ Repton Gardens tender with Simon 2/ Campden Hill tender with Simon 3/ Put all paperwork for Woking BOH& Car Park in C1 4/ Clear my office and skip all samples from previous tenders 5/ Download all Repton documents for Mark and run through project with him		7	3		
TUESDAY	Moorfields site	1/ site induction 2/ Run through job with Paul and walk the floors	10				
WEDNESDAY		Off work					
THURSDAY	Repton Gardens site	1/ Site visit to Repton Site measure ground floor reception & send details to JMS Site walk around with RCH, MOB, MR, JH and attend site meeting afterwards with McLaren			10		
FRIDAY	Moorfields	1/ work force engagement induction at Moorfields 2/ manage labour on site, checking available door openings and loadout door sets local to areas available & deliveries 3/Download and issue Repton Gardens to and from JMS 4/ Issue C W Fields with all door ironmongery information for Repton Gardens	7		3		
SATURDAY							
SUNDAY							
TOTAL HOURS							

 RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Jason Wray w/c : 18/07/2022	
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS		
			MOOR 02		
MONDAY	HOLS	HOLS			
TUESDAY	HOLS	HOLS			
WEDNESDAY	Site - L3 to L8 Site - L6 & L7 Office Office Office Office	Supervising operatives fitting Selo riser door sets Level 6 & 7 Progress/completion Meeting Photo evidence and Handovers for FieldView Waiting to get an internet connection, so I can work / send e-mails, etc Going through works with P.H & Kes Reading e-mails, Phone calls & Allocation sheets	1.0 1.0 1.0 2.0 1.0 3.0		
THURSDAY	Site L3, 4, 6, 7 & 09 Site L00 & 00M Site L00 & L4 Site L00 Site L00 - L01M Office & L3 to 10 Site - L01 Office Office	Supervising operatives fitting Selo riser door sets Going through works & delivery with Stafford Bridge operatives Supervising operatives unloading JMS Delivery Supervising operatives unloading Stafford Bridge Delivery Supervising operatives loading out Door Sets Photo evidence and Handover sheets for FieldView Delivery co-ordination meeting Reading e-mails, Phone calls & Allocation sheets Issues with internet connections again	1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0		
FRIDAY	Home (no IT on site) Home (no IT on site) Home (no IT on site) Home (no IT on site)	Download Photo evidence and issue Handovers on FieldView Reading e-mails, Phone calls & Allocation sheets Booking deliveries Update Handover schedule & issue	5.0 2.0 2.0 1.0		
SATURDAY					
SUNDAY					
TOTAL HOURS					

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 18/7/22

CONTRACT

OPERATION

Load Van Jms.
Der Hoxton Hoxen
Luncheon
Load Van Jms

REF

3 3 1/2 3

9 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

JOE DYETT

3 3 1/2 3

9 1/2

TOTALS

9.

TYPE OF MACHINE

Jms01

9.

Jms01 - 33(1/2) / Hox01 - 9 / Moor02 - 3(2).

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 19/7/22

CONTRACT

OPERATION

Der Hoxton (07.30)

H.O. SORT DOORS LOAD VAN

LUNCH

Der Doors Lvc Hoxton

REF

3

3

1/2

3

9 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Dyett

3

3

1/2

3

9 1/2

TOTALS

9

TYPE OF MACHINE

Hoxton

9

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 20/7/22

CONTRACT

OPERATION

Job load Van (Arce)

Dec H.O.

Lunch

Dec Kitchen High Wycombe

REF

3 1/2

3

1/2

3

10

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Dyer

3 1/2

3

1/2

3

10

6
2
5

TOTALS

9(1/2)

TYPE OF MACHINE

Jmspl

9(1/2)

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 21/7/22

CONTRACT

OPERATION

JMS LOAD VAN

Der Horton.

H.O. LOAD VAN.

Lunch.

Der Moorfields LV4

REF

3

3

2

1/2

3

11 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Dyett

3

3

2

1/2

3

11 1/2

JMS

MF

TOTALS

9(2)

TYPE OF MACHINE

JMS 1

6

Moore 2

3(2)

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 22/7/22

CONTRACT

OPERATION

Load Van Ins.

Lunch

See INT. (CANARY WEARE)

REF

4

1/2

5

9 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Dyett

4

1/2

5

9 1/2

TOTALS

9.

TYPE OF MACHINE

Jmsep1

9



RAPHAEL
CONTRACTING LTD

Raphael House, 123 Roebuck Road Tel: 020 8391 9100
Chessington, Surrey KT9 1EU
www.raphaelcontracting.com

SITE MANAGER ALLOCATION SHEET

Name: Kes Kulsinskas
w/c : 18-07-22

DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				
MONDAY	21 Moorsfield	DABS, Delivery and L-6 /L-7 meetings, Taking photos for handovers selo doors. Checking caroenters works,	9hrs				
TUESDAY	21 Moorsfield	DABS, Delivery and L-6 /L-7 meetings, Taking photos for handovers selo doors. Checking carpenter works,	9hrs				
WEDNESDAY	21 Moorsfield	DABS, Delivery and L-6 /L-7 meetings, Taking photos for handovers selo doors fitting selo door sets and sorting out selo doors sets Checking caroenters works,	9hrs				
THURSDAY	21 Moorsfield	DABS, Delivery and L-6 /L-7 meetings, Taking photos for handovers selo doors fitting selo door sets and sorting out selo doors sets Checking caroenters works,	49Hrs				
FRIDAY	21 Moorsfield	DABS, Delivery and L-6 /L-7 meetings, Taking photos for handovers selo doors fitting selo door sets and sorting out selo doors sets Checking caroenters works,	9Hrs				
SATURDAY							
SUNDAY							
TOTAL HOURS							