

COMPILED BY: M. ROBINSON
W/E DATE (SUN): 17/04/22

TIME SHEET

CONTRACT: HOXTON HOTEL

[illegible]

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

REF: WOKI 02 &
WOKI 03

TIME SHEET

COMPILED BY:
K.Kulsinskis

W/E DATE (SUN):
24.04.2022

CONTRACT: VSW - Hilton Hotel (02) & Public WC's & Red carpark (03)

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
Red Carpark & Public Toilets - Working - WOKI 03 - (RCL - PAYE)															
Hilton Hotel Working - Working - WOKI 02 - (RCL - PAYE)															
Red Carpark & Public Toilets - Working - WOKI 03 - (RCL - CIS)															
K. KULSINSKAS	/	/	/	/	/	/	/	/	07:30	14:00	/	/	/	/	
M.BYTAUTAS	/	/	/	/	/	/	/	/	07:30	14:00	/	/	/	/	
Hilton Hotel Working - Working - WOKI 02 - (RCL - CIS)															
K. KULSINSKAS	/	/	/	/	/	/	/	/	14:00	17:00	/	/	/	/	
M.BYTAUTAS	/	/	/	/	/	/	/	/	14:00	17:00	/	/	/	/	

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

REF: Lords

TIME SHEET

COMPILED BY:
K.Kulsinskas

W/E DATE (SUN):
24.04.2022

CONTRACT: Lords Cricket Stadium

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
K. KULSINSKAS	/	/	7:30	17:00	7:30	17:00	7:30	17:00	/	/	/	/	/	/	
M.BYTAUTAS	/	/	7:30	17:00	7:30	17:00	7:30	17:00	/	/	/	/	/	/	

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

REF: Daywork

COMPILED BY: A. Kulsinskas
 W/E DATE (SUN): 24/04/22

TIME SHEET

CONTRACT: 25 Cannon Street

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
A.Kulsinskas	✓		7:30	17:00	7:30	17:00	7:30	17:00	7:30	17:00					
R.Rama	✓		7:30	17:00	7:30	17:00	7:30	17:00	7:30	17:00					
G.Diaconu	✓		7:30	17:00	7:30	17:00	7:30	17:00	7:30	17:00					
V.Monacu	✓		7:30	17:00	7:30	17:00	7:30	17:00	7:30	17:00					
S.Simonovic	✓		7:30	17:00	7:30	17:00	7:30	17:00	7:30	17:00					
A.Lidzius	✓		7:30	17:00	7:30	17:00	7:30	17:00	7:30	17:00					
I.Neagu	✓		7:30	17:00	7:30	17:00	7:30	17:00	7:30	17:00					
B.Ramchande	✓		7:30	14:00	7:30	14:30	7:30	17:00	Moorfields						Tues.,Wed. afternoon Moorfields
D.Theodoridis	✓		7:30	17:00	7:30	17:00	7:30	17:00	7:30	17:00					
K.O'Malley	✓		7:30	14:00	7:30	17:00	7:30	17:00	7:30	17:00					Tues. afternoon at Moorfields
E.Amaning	✓		7:30	17:00	7:30	17:00	7:30	17:00	7:30	17:00					

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

REF: MOOR 02

COMPILED BY:
J. WRAY
W/E DATE (SUN):
24.04.2022

TIME SHEET

CONTRACT: 21 MOORFIELDS

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
21 MOORFIELDS - MOOR 02 - (RCL - PAYE)															
J. WRAY	B/H	B/H	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
K. O'MALLEY	B/H	B/H	14:00	17:00	07:30	17:00	07:30	17:00	/	/	/	/	/	/	Cannon St all other times
J. BASQUILLE	B/H	B/H	/	/	/	/	/	/	/	/	/	/	/	/	College all week
J. SMITH	B/H	B/H	/	/	07:30	17:00	/	/	07:30	17:00	/	/	/	/	@ H/O all other times
21 MOORFIELDS - MOOR 02 - (RCL - CIS)															
B. RAMCHANDE	B/H	B/H	14:00	17:00	14:30	17:00	/	/	07:30	17:00	/	/	/	/	Cannon St all other times
21 MOORFIELDS - MOOR 02 - (ASSA ABLOY / KEENWOOD JOINERY)															
I. MATUIYENKO	B/H	B/H	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
M. MARESI	B/H	B/H	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

RG RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Auris Kulsinskas w/c : 18/04/2022		
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS			
			CANN01			
MONDAY	25 Cannon Street		9			
TUESDAY	25 Cannon Street	Morning Site Walk and jobs allocation. Weekly RCL Paperwork. Weekly Safety Paperwork for BAM. Divider Unit to ground floor mark location	9			
WEDNESDAY	25 Cannon Street	Morning Site Walk and jobs allocation. Door signs location to double doors. Cubicle dividers infills check Mark drawings to indicate door closers and types. Fire mastic check to frames	9			
THURSDAY	25 Cannon Street	Morning Site Walk and jobs allocation. Keys schedule and tagging. Towel dispenser's locations to EOT	9			
FRIDAY	25 Cannon Street	Morning Site Walk and jobs allocation. Install undermount sinks to EOT changing rooms. Cylinder fix to doors	9			
SATURDAY						
SUNDAY						
TOTAL HOURS						

RAPHAEEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com			SITE MANAGER ALLOCATION SHEET			Name: Kes Kulsinskas w/c : 18-04-22		
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					
				WOKI02	WOKI03			
MONDAY								
TUESDAY	Lords Cricket stadium	Fitting gas struts on metal duct doors	9Hrs					
WEDNESDAY	Lords Cricket stadium	Fitting gas struts on metal duct doors	9Hrs					
THURSDAY	Lords Cricket stadium	Fitting gas struts on metal duct doors	9Hrs					
FRIDAY	Woking Car park and Hotel	Snagging		4.5Hrs	4.5Hrs			
SATURDAY								
SUNDAY								
TOTAL HOURS								

 RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Mark Robinson w/e: 24/04/22			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				W03
			WOKI 02	CANN 01	HOXT 01	HEAD 01	
MONDAY		Easter Day				9	
TUESDAY	Home – HH	Searching for industrial shelving systems & coat rails, pricework times, change bathroom skirting grade to exterior			7		
	Home/site - CS	Chase up Neville Lumb basins		2			
WEDNESDAY	Office	Van in for MOT				1	
	CS	Chase up Basins, chase up fabric lead-in		3			
	HH	Addendum to JMS to stop skirting delivery, go over BoH ironmongery schedule and make changes			4		
	VSW	Order to Salto to return to site	1				
THURSDAY	Site – CS	Order door stops, order panic latch, still chasing basins		4.5			
	HH	Check & rectify locker quote, make a locker data sheet & issue under RFA			4.5		
FRIDAY	Site – CS	Go to Neville Lumb to collect basins & deliver to site, confirm fabric lead in with JMS		4			
	- HH	Book in delivery's for next week, check Amwell Vanity drawings, visit site before start date			5		
SATURDAY							
SUNDAY							
TOTAL HOURS			1	13.5	20.5	1	

 RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: D Sanders w/c: Monday 18/04/2022			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				Lords
			WOKI03	HEAD01	REPT 01	WokL02 PC works	
MONDAY	Holiday	Bank holiday					
TUESDAY	Head Office	1/ Do times 2/ Working on Marylebone tender 3/ Working Belgrave tender, Reply to JMS TRF's		10			
WEDNESDAY	Head Office	1/Campden hill tender 2/ order gas strut for Lords 3/ Marylebone house tender		10			
THURSDAY	Head office	1/Campden hill tender 2/Marylebone house tender		10			
FRIDAY	Head office	1/Campden hill tender 2/ send out golf invites 3/ sort out post contract works with James and get Kes to site survey the doors that need changing for Woking		10			
SATURDAY							
SUNDAY							
TOTAL HOURS				40			

RAPHAEEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Jason Wray w/c : 18/04/2022		
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS			
MONDAY	B/H	B/H	MOOR 02			
TUESDAY	Office Office Site – L1 & L00M Site – L00 Site – L00 Site – L1 Office & L00M to L8 Site – L00M Office	Time sheets and paperwork etc Safety Paperwork for SRM DAB's meetings Going through Assa Abloy door sets with Alex of SRM Supervising Assa Abloy fitters Delivery co-ordination meeting Photo evidence & Handovers on FieldView Supervising & helping to unload Assa Abloy door set delivery Reading e-mails, Phone calls & Allocation sheets	1.0 1.0 1.0 0.5 1.0 0.5 2.0 1.0 1.0			
WEDNESDAY	Office & L00 Site – L1 & L00M Site – L00 Site – L1 Site – L00 Site – L00 & L1 Office	Photo evidence & Handovers on FieldView DAB's meetings Going through pocket door sets with Alex of SRM & Architect Delivery co-ordination meeting Supervising Assa Abloy fitters Supervising & helping to unload Shadbolt door delivery Reading e-mails, Phone calls & Allocation sheets	2.0 1.0 1.0 1.0 1.0 1.0 2.0			
THURSDAY	Office & L00 Site – L1 & L00M Site – L00, 00M & 03 Site – L1 Office Site – L00 Office	Photo evidence & Handovers on FieldView DAB's meetings Going through security/mag locks with SRM & Gratte's Delivery co-ordination meeting Ordering Materials & Arranging deliveries Supervising Assa Abloy fitters Reading e-mails, Phone calls & Allocation sheets	2.0 1.0 1.0 1.0 0.5 1.5 2.0			
FRIDAY	Office & L00 Site – L1 & L00M Site – L00 & L1 Site – L00 to L6 Office Site – L00 Office	Photo evidence & Handovers on FieldView DAB's meetings Going through Hand rail works co-ordination with SRM & Other Contractors Supervising operatives unloading deliveries & protecting Assa door sets Paperwork & booking in Induction Supervising Assa Abloy fitters Reading e-mails, Phone calls & Allocation sheets	2.0 1.0 1.0 1.0 0.5 1.5 2.0			
SATURDAY						
SUNDAY						
TOTAL HOURS						

Date 12/4/22

OPERATION

Samples der Marykrebane
HSE

Der Ains

Lowell

Dec 4. O.

Wicks - Seeco - Homebase
(Richard)

 $2\frac{1}{2}$ $4\frac{1}{2}$ $\frac{1}{2}$

1

1

9.

TO
HO

Joe DYE

 $2\frac{1}{2}$ $4\frac{1}{2}$ $\frac{1}{2}$

1

1

91

TYPE OF MACHINE

5ms@1.

8

KNIGEL (EF)

1.

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 14/4/22

CONTRACT

OPERATION

COLL DOORS DESS

H.O. LOAD VAN

DEL MARLBORNE HSE

REF

— 9½ —

9½

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOT
HOL

JOE DYETT

— 9½ —

9½

TOTALS

TYPE OF MACHINE

MARY 84

9.

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 19/4/22

CONTRACT

OPERATION

Two Load Van

per Dolphin (Hastings) JMS

Lunch.

REF

3

6

1/2

9 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

JOE DYETT

3

6

1/2

9 1/2

TOTALS

9

TYPE OF MACHINE

JMS01

9

S/NOL- 9. / JMS01-18 / CANNOL- 9. / WORK02-4 1/2
WORK03- 4 1/2

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 20/4/22

CONTRACT

OPERATION

LABOURERS TRS

LUNCH

REF

9

1/2

9 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

JOE DYETT

9

1/2

9 1/2

TOTALS

9

TYPE OF MACHINE

Jms01

9

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 21/4/22

CONTRACT

OPERATION

COLL CANNON ST.

LUNNET.

DEL TO H.O.

REF

4 1/2

1/2

4 1/2

9 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

JOE DYGET

4 1/2

1/2

4 1/2

9 1/2

TOTALS

9

TYPE OF MACHINE

CANNON

9.

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 22/4/22

CONTRACT

OPERATION

dec working

coll site boxes

dec site boxes H.O.

REF

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe DYETT

92

TOTALS

TYPE OF MACHINE

WOKIP 2.

4 1/2

WOKIP 3.

4 1/2