

REF: MOOR 02

COMPILED BY:
 J. WRAY
 W/E DATE (SUN):
 09.07.2023

TIME SHEET

CONTRACT: 21 MOORFIELDS

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
21 MOORFIELDS - MOOR 02 - (RCL - PAYE)															
J. WRAY															
J. SMITH	/	/	07:30	11:00	07:30	10:30	/	/	/	/	/	/	/	/	
21 MOORFIELDS - MOOR 02 - (RCL - CIS)															
K. KULSINSKAS	✓	07:30	17:00	07:30	17:00	/	/	/	/	/	/	/	/	/	
V. BALIUVICIUS	✓	/	/	07:30	17:00	/	/	/	/	/	/	/	/	/	
D CONVERS	✓	/	/	/	/	/	/	/	/	/	/	/	/	/	
B. RAMCHANDE	✓	/	/	/	/	07:30	09:30	/	/	/	/	/	/	/	
I SAHOTA	✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	
S SIMONOVIC	✓	/	/	/	/	/	/	/	/	07:30	17:00	/	/	/	
A KULSINSKAS	✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	
21 MOORFIELDS - MOOR 02 - (Stafford Bridge / 247 National)															
C. HART	/	/	/	/	/	/	/	/	/	/	/	/	/	/	
T ROLLASON	/	/	/	/	/	/	/	/	/	/	/	/	/	/	
21 MOORFIELDS - MOOR 02 - (A CUTTS MASTIC)															
A CUTTS	/	/	/	/	/	/	/	/	/	/	/	/	/	/	

REF: MOORGATE

COMPILED BY:
 D Sanders
 W/E DATE (SUN):
 09.07.2023

TIME SHEET

CONTRACT: 84 Moorgate

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
84 MOORGATE - MOOR 02 - (RCL - PAYE)															
J. SMITH	07:30	17:00	11:00	17:00	10:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
84 MOORGATE - MOOR 02 - (RCL - CIS)															
I DRAGUS	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
I ANDRONIC	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
B. RAMCHANDE	07:30	17:00	07:30	17:00	09:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	



REF: 57CH

COMPILED BY:
K.Kulsinskas

W/E DATE (SUN):
09.07.2023

TIME SHEET

CONTRACT: 57 Campden Hill

[illegible]

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

COMPILED BY: A. Kulsinkas
W/E DATE (SUN): 09/07/23

TIME SHEET

CONTRACT: Hilton Hotel-Woking

[illegible]

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

TIME SHEET

REF: J. Wray Times

COMPILED BY:
J. WRAY

W/E DATE (SUN):
09.07.2023

CONTRACT: Jason Wray Times

NAME		MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
		IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT			
21 MOORFIELDS - MOOR 02 - (RCL - PAYE)																
J. WRAY	07:30	13:00	07:30	12:30	07:30	15:00	07:30	08:30	07:30	08:30	/	/	/	/	/	
COLEMAN STREET (BAM) - ESTIMATING - (RCL - PAYE)																
J. WRAY	/	/	12:30	15:30	/	/	/	/	/	/	/	/	/	/	/	
FINSBURY CIRCUS (BAM) - ESTIMATING - (RCL - PAYE)																
J. WRAY	/	/	/	/	15:00	16:00	/	/	/	/	/	/	/	/	/	
84 MOORGATE (OSB) - ESTIMATING - (RCL - PAYE)																
J. WRAY	13:00	17:00	/	/	16:00	17:00	08:30	17:00	08:30	17:00	/	/	/	/	/	
HEAD OFFICE (General & Meetings) - ESTIMATING - (RCL - PAYE)																
J. WRAY	/	/	15:30	17:00	/	/	/	/	/	/	/	/	/	/	/	

Mon-working at Jms (22) 6-6

Tue-working at Jms, also loading of Jms for head office & Campden Hill, and ply to Rich and House

(22) 6-6

Wed - ① Skill saw to Moorfields MF
② Test box from moorfields to camp.

Campden Hill.
② mdf to Richards House (34)

(22) 6-7

Thu - Working at Jms (22) 6-6

Fri - Rubbish from Richards to head office

(2) 7-5

Evnest 11mas

Camp 1
27 (72) / Jms
11 (22) (34) (22) 1

Model 2-3 (22) / Camp 1-34 /

45 (102) 1

RAPHAEEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Cheshington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Auris Kulsinskas w/c : 03/07/2023			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				
			HOXT01	CANN01	Moorfields	WOKI-04	Millennium Bridge
MONDAY	Hilton - Woking	Install corner guards.				9	
TUESDAY	Hilton - Woking	Install corner guards.				9	
WEDNESDAY	Moorfields	Snagging.			9		
THURSDAY	Moorfields	Adjust drop seals C1, C2 level 7-12.			9		
FRIDAY	Moorfields	Adjust drop seals and door gaps C1, C2 all levels.			9		
SATURDAY							
SUNDAY							
TOTAL HOURS					27	18	

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Cheshington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Kes Kulsinskas w/c : 03-07-22				
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					
MONDAY	21 Moorsfield	Going through field view snags (Snagging and signing off.) Dabs meeting , core -2 meeting, paperwork.	9hrs					
TUESDAY	21 Moorsfield	Going through field view snags (Snagging and signing off.) Dabs meeting , core -2 meeting, paperwork	9hrs					
WEDNESDAY	57 CHR	Start fitting Envo double sliding door set on lover ground floor kitchen area. Paperwork	9hrs					
THURSDAY	57 CHR	Fitting Envo double sliding door set on lover ground floor kitchen area. Paperwork, tools and site box delivery.	9Hrs					
FRIDAY	57 CHR	Adjusting and protecting Envo double sliding door set on lover ground floor kitchen area. Paperwork, Going through JMS Drawings	9Hrs					
SATURDAY								
SUNDAY								
TOTAL HOURS			45					

RAPHAEEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Cheshington, Surrey KT9 1EU www.raphaelcontracting.com			SITE MANAGER ALLOCATION SHEET			Name: Mark Robinson w/e: 09/07/23				
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS							
			H/O	MBH	NPY	CS	RG	VSW-04		
MONDAY	H/O-site VSW-04 H/O MBH NPY	Catch up on e-mails, monthly report, clear site of plant Catch up on e-mails, downloads from aconex, e-mails to ISG Monthly report		3	1				5	
TUESDAY	H/O VSW-04 MBH NPY	Unload plant from van, progress report Monthly report, check elite schedule & send back, start skirting take off from order Enquiry to JMS for door sets		5	1				3	
WEDNESDAY	Site-H/O MBH	Meeting with dry liners, e-mail to ISG about V locks & skirting quantity		9						
THURSDAY	H/O MBH NPY	Upload ironmongery schedule, meeting minutes & issue from yesterdays meeting, issue with JMS DWG drawing Download UPS Room spec from BIM		7	2					
FRIDAY	H/O MBH VSW-04 NPY	Skirting take-off from order & issue to JMS, revise RAMS and issue for approval. O&M manual for PPC works & issue UPS room enquiry		4	1				4	
SATURDAY										
SUNDAY										
TOTAL HOURS				28	5				12	

R G E RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com Tel: 020 8391		SITE MANAGER ALLOCATION SHEET		Name: D Sanders w/c: Monday 03/07/2023			
DAY		SITE/LOCATION		COST HEADINGS / HOURS			
				Moorfields	HEAD01	84 Moorgate	
MONDAY	Moorfields & 84 Moorgate	Moorfields 1/ Daily briefing and toolbox talks 2/ Time sheets and paperwork, emails etc 3/ Manage RCL labour on site 84 Moorgate 1/ Daily briefing and toolbox talks 2/ Time sheets and paperwork, emails etc 3/ Manage RCL labour on site 84 Moorgate Working on RCL Door schedule		5		5	
TUESDAY	84 Moorgate					10	
WEDNESDAY	Moorfields& 84 Moorgate	84 Moorgate Finishing RCL door schedule Manage RCL labour on site. Paperwork /emails Moorfields Manage RCL Labour on site. Paperwork/emails		5		5	
THURSDAY	Moorfields & 84 Moorgate	84 Moorgate Attend meeting on site to discuss doors and details. Manage RCL labour on site. Paperwork /email Walk around site with Paul. Moorfields Manage RCL Labour on site. Paperwork/emails Meeting with Paul to run through snags		6		4	
FRIDAY	Days holiday	Holiday					
SATURDAY							
SUNDAY							
				16		34	

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Cheshington, Surrey KT9 1EU www.raphaelcontracting.com <td colspan="3">SITE MANAGER ALLOCATION SHEET</td> <td colspan="7">Name: Jason Wray w/c: 02/07/23</td>			SITE MANAGER ALLOCATION SHEET			Name: Jason Wray w/c: 02/07/23								
DAY		SITE/LOCATION	TASK							COST HEADINGS / HOURS				
			MOOR 02	Finsbury Circus	Coleman Street	General / Meetings	84 Moorgate	50 Berkeley Street	Museum of London					
MONDAY		Head Office	1.5											
		Head Office	1.5											
		Head Office	1.0											
		Head Office	1.0											
		Head Office			2.0									
	Head Office			2.0										
TUESDAY		Head Office	1.0											
		Head Office	3.5											
		Head Office			1.5									
		Head Office			1.5	1.5								
		Head Office												
WEDNESDAY		Head Office	1.5											
		Head Office	1.5											
		Head Office	4.0											
		Head Office		1.0				1.0						
		Head Office												
THURSDAY		84 Moorgate	1.0											
		84 Moorgate					6.0							
FRIDAY		84 Moorgate	1.0											
		84 Moorgate					1.0							
SATURDAY		84 Moorgate					7.0							
SUNDAY														
TOTAL HOURS														