

RAPHAEL CONTRACTING LIMITED

DAILY ALLOCATION SHEET

✓	12	23
---	----	----

CONTRACT

OPERATION

REF

TRADE

NAME

CHECK
No.

Abel Dyer

HOURS WORKED ON OPERATION

TOH

10

TOTALS

TYPE OF MACHINE

10545

100421

2. (i)

5ms01-25 (32) 4

HGA001-20(1).

$\frac{2}{4} \times \frac{24-57}{50-45} = \frac{2}{4} \times \frac{-33}{5} = \frac{2}{4} \times -6.6 = -3.3$

DAILY ALLOCATION SHEET

RAPHAEL CONTRACTING LIMITED

Date

5/12/23

CONTRACT

OPERATION

REF

TRADE

CHECK No.

NAME

HOURS WORKED ON OPERATION

TOTAL HOURS

Joe Dyett

3 1/2

3 1/2

1/2

3 1/2

1 1/2

12 1/2

Cont Lorry frame (Bule NO2)

coll timber - (unrefect) Sacc

Lunch

See Jms

Rm lorry frame

TOTALS

12

9 (2 1/2) 1/2

TYPE OF MACHINE

5ms 61

9 (2 1/2) 1/2

RAPHAEL CONTRACTING LIMITED

DAILY ALLOCATION SHEET

Date

6/12/23

CONTRACT

CHECK No. NAME TRADE

REF

OPERATION

HOURS WORKED ON OPERATION

TOT HOU

3 3 2 1/2 1/2 1/2 1/2

for 1/2

96)

96)

10

TOTALS

TYPE OF MACHINE

5msd1

for for for for

3 3 2 1/2 1/2 1/2

for load Van.
for Cariben Hill.
for & Cell No. 4.0.
Lunch

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 7/12/23

CONTRACT

REF

OPERATION

CSCS TRAINING &
TEST

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Dyer

9

TOTALS

TYPE OF MACHINE

HEADQ1

9

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date

8/12/23

CONTRACT

OPERATION

REF

TRADE

NAME

CHECK
No.

Joe Dyett

HOURS WORKED ON OPERATION

TOTAL
HOURS

9 1/2

TOTALS

TYPE OF MACHINE

HEAD 201

9

~~CHRISTMAS~~
~~DO~~
~~SANDOWN~~

ACC

CONTRACT:

COMPILED BY: A. Kulsinkas
W/E DATE (SUN): 10/12/23

[illegible]

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

REF: MOORGATE

COMPILED BY:
 D Sanders
W/E DATE (SUN):
 10.12.2023

TIME SHEET

CONTRACT: 84 Moorgate

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
84 MOORGATE - MOOR 02 - (RCL - PAYE)															
J SMITH	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	OFF	OFF	/	/	/	/	
84 MOORGATE - MOOR 02 - (RCL - CIS)															
S SIMONOVIC	07:30	17:00	07:30	17:00	07:30	17:00	12:00	17:00	RCL	RCL	/	/	/	/	Thursday 07:30 to 12 at 21M
R CANACRAI	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	hols	hols	/	/	/	/	
I SAHOTA	07:30	17:00	07:30	17:00	07:30	17:00	12:00	17:00	07:30	17:00	/	/	/	/	Thursday 07:30 to 12 at 21M
I DRAGUS	off	off	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
B RAMCHANDE	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
A LIDZIUS	07:30	17:00	07:30	17:00	07:30	17:00	12:00	17:00	07:30	17:00	/	/	/	/	Thursday 07:30 to 12 at 21M
D MARCIUCAITIS	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
I ANDRONIC	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
J BASQUILLE	off	off	07:30	17:00	07:30	17:00	/	/	/	/	/	/	/	/	Thursday & Friday on Marks job

REF: 57CH

COMPILED BY:
K.Kulsinskas

W/E DATE (SUN):
10.12.2023

TIME SHEET

CONTRACT: 57 Campden Hill

[illegible]

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

REF: MOOR 02

COMPILED BY:
D Sanders

W/E DATE (SUN):
10.12.2023

TIME SHEET

CONTRACT: 21 MOORFIELDS

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
21 MOORFIELDS - MOOR 02 - (RCL - PAYE)															
21 MOORFIELDS - MOOR 02 - (RCL - CIS)															
S SIMONOVIC								07:30	12:00						
I SAHOTA								07:30	12:00						
A LIDZIUS								07:30	12:00						
21 MOORFIELDS - MOOR 02 - (Stafford Bridge / 247 National)															
21 MOORFIELDS - MOOR 02 - (LS SURFACE REPAIRS)															

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

REF: J. Wray Times

COMPILED BY:
J. WRAY

W/E DATE (SUN):
10.12.2023

TIME SHEET

CONTRACT: Jason Wray Times

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
HEAD OFFICE (General & Meetings) - ESTIMATING - (RCL - PAYE)															
J. WRAY	07:30	09:30	07:30	08:30	07:30	08:30	07:30	09:30	07:30	17:00	/	/	/	/	Fri RCL Xmas do
84 MOORGATE (OSB) - ESTIMATING - (RCL - PAYE)															
J. WRAY	09:30	17:00	08:30	17:00	08:30	15:00	/	/	/	/	/	/	/	/	
196 - 222 KINGS ROAD (OSB) - ESTIMATING - (RCL - PAYE)															
J. WRAY	/	/	/	/	15:00	17:00	/	/	/	/	/	/	/	/	
MUSEUM OF LONDON (SRM) - ESTIMATING - (RCL - PAYE)															
J. WRAY	/	/	/	/	/	/	09:30	17:00	/	/	/	/	/	/	

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com			SITE MANAGER ALLOCATION SHEET			Name: Kes Kulsinskas w/c : 12-04-23				
DAY		SITE/LOCATION		TASK	COST HEADINGS / HOURS					
					CAMP01					
MONDAY	57CHR	Weekly paperwork Going through drawings and planning works.			9hrs					
TUESDAY	57CHR	Making list of materials on site and planning works Going through drawings . paperwork			9hrs					
WEDNESDAY	57CHR	Going through drawings and planning works. Fitting ironmongery			9hrs					
THURSDAY	57CHR	Going through drawings and planning works. Soring out ironmongery making sure have enough . Paperwork			9Hrs					
FRIDAY	57CHR	Going through drawings and planning works. Soring out ironmongery making sure havPaperworke enough			9Hrs					
SATURDAY										
SUNDAY										
TOTAL HOURS					45					

RAPHAE CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com			SITE MANAGER ALLOCATION SHEET		Name: Auris Kulsinskas w/c : 04/12/2023			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					
			Wemb.W03	CANN01	CAMP01	WOKI-04	Millennium Bridge	
MONDAY	Campden Hill	Install top panels to Ground floor			9h			
TUESDAY	Campden Hill	Install Level 3 bathroom wall unit.			9h			
WEDNESDAY	Wembley W03	Check fire mastic to Communal doors and record to Snagr. Level 1	9h					
THURSDAY	Wembley W03	Check fire mastic to Communal doors and record to Snagr. Level 1	9h					
FRIDAY								
SATURDAY								
SUNDAY								
TOTAL HOURS			18					18

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com			SITE MANAGER ALLOCATION SHEET		Name: Mark Robinson w/e: 10/12/23			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					
			H/O	MBH	MOL	W03	NPY	VSW-04
MONDAY	Office	Prep for internals RCL monthly report, progress report Prep for internals Organise RAMS & materials to return for fire stopping	8	3 2		1 1/2 3		1 1/2
TUESDAY	Office	Internals	18	3		2	2	2
WEDNESDAY	Site	BM Trada Audit	9					
THURSDAY	Holiday		9					
FRIDAY	Sandown Races		9					
SATURDAY								
SUNDAY								
TOTAL HOURS			30 18	28 8		5 1/2	2	2 1/2

 RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: D Sanders w/c: Monday 04/12/2023			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				
			Moorfields	HEAD01	84 Moorgate		
MONDAY	84 Moorgate	<u>84 Moorgate</u> 1/ Do times etc and send to H/O 2/ Daily briefing and toolbox talks 3/ Paperwork, emails etc 4/ Manage RCL labour on site 5/ Go to 2 o clock meeting re Heritage Ironmongery 6/ Go to 3 o clock DABS 7/ Do daywork sheets and issue			10		
TUESDAY	84 Moorgate	<u>84 Moorgate</u> 1/ Daily briefing and toolbox talks 2/ Paperwork, emails etc 3/ Manage RCL labour on site 4/ Complete Heritage kick plate schedule and issue to Allgood 5/ Go to 3 o clock DABS			10		
WEDNESDAY	84 Moorgate & 21 Moorfields	<u>84 Moorgate</u> 1/ Daily briefing and toolbox talks 2/ Paperwork, emails etc 3/ Manage RCL labour on site 4/ Attend a site walk around meeting with Osborne 5/ Go to 3 o clock DABS <u>21 Moorfields</u> Visit site to view level 13 to see if area is ready to install timber floor	1		9		
THURSDAY	84 Moorgate & 21 Moorfields	<u>84 Moorgate</u> 1/ Daily briefing and toolbox talks 2/ Paperwork, emails etc 3/ Manage RCL labour on site 4/ Go to 3 o clock DABS <u>21 Moorfields</u> Meet up with SRM to view and discuss level 13 timber floor works	1		9		
FRIDAY	Head Office	RCL Racing day		10			
SATURDAY							
SUNDAY							
			2	10	38		

RAPHAEEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Jason Wray w/c: 04/12/23					
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS						
			General / Meetings	84 Moorgate	196 – 222 Kings Road	Museum of London	23 Finsbury Circus Stage 4	National Gallery	MOOR 02
MONDAY	Head Office Head Office Head Office Head Office	E-mails, Phone calls etc. Tender & surveying meeting. Labelling photos and uploading onto server. Re-pricing Levels 1, 2 & 3 North Heritage works.	1.0						
			1.0	2.0 5.0					
TUESDAY	Head Office Head Office Head Office	E-mails, Phone calls etc. Re-pricing Levels 1, 2 & 3 North Heritage works. Going through 1- 6 North Heritage works with S.T & make changes	1.0	6.0 2.0					
WEDNESDAY	Head Office Head Office Head Office Head Office Head Office	E-mails, Phone calls etc. Internal meetings on Heritage works. Checking Heritage works and re-pricing. Pricing South dado panel works. Checking Quote & putting C W Fields figures onto the Door Comparison.	1.0	1.0 3.0 2.0	2.0				
THURSDAY	Home Home Home	E-mails, Phone calls etc. Time Sheet & Allocation Sheet. Checking docs for Addendum 2, printing off and sending out enquiries.	1.0			7.0			
			1.0						
FRIDAY	Sandown	RCL Christmas Party	9.0						
SATURDAY									
SUNDAY									
TOTAL HOURS			15	21	2	7			