

COMPILED BY: A. Kulsinkas
W/E DATE (SUN): ~~24/02/28~~

TIME SHEET

CONTRACT:

[illegible]

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

REF: MOORGATE

COMPILED BY:
 D Sanders
 W/E DATE (SUN):
 07.01.2024

TIME SHEET

CONTRACT: 84 Moorgate

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
84 MOORGATE - MOOR 02 - (RCL - PAYE)															
J SMITH	Holiday	all	week	/	/	/	/	/	/	/	/	/	/	/	
84 MOORGATE - MOOR 02 - (RCL - CIS)															
S SIMONOVIC	Bank	Holiday	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
I ANDRONIC	Bank	Holiday	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
I SAHOTA	Bank	Holiday	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
A LIDZIUS	Bank	Holiday	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	

REF: 57CH

COMPILED BY:
K.Kulsinskas

W/E DATE (SUN):
07.01.2024

TIME SHEET

CONTRACT: 57 Campden Hill

[illegible]

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO:	1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014
--	-------------------	-------------	-----	--	---------------------------------

TIME SHEET

REF: J. Wray Times

COMPILED BY:
J. WRAY

W/E DATE (SUN):
07.01.2024

CONTRACT: Jason Wray Times

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
HEAD OFFICE (General & Meetings) - ESTIMATING - (RCL - PAYE)															
J. WRAY	B/H	B/H	HOL	HOL	07:30	10:30	07:30	09:30	07:30	10:30	/	/	/	/	
21 MOORFIELDS - MOOR 02 - (RCL - PAYE)															
J. WRAY	B/H	B/H	HOL	HOL	10:30	11:30	/	/	/	/	/	/	/	/	
MUSEUM OF LONDON (SRM) - ESTIMATING - (RCL - PAYE)															
J. WRAY	B/H	B/H	HOL	HOL	11:30	16:30	/	/		/	/	/	/	/	
NATIONAL GALLERY (SRM) - ESTIMATING - (RCL - PAYE)															
J. WRAY	B/H	B/H	HOL	HOL	16:30	17:00	09:30	17:00	10:30	13:00	/	/	/	/	
196 - 222 KINGS ROAD (OSB) - ESTIMATING - (RCL - PAYE)															
J. WRAY	B/H	B/H	HOL	HOL	/	/	/	/	13:00	16:00	/	/	/	/	
23 FINSBURY CIRCUS (OSB) - ESTIMATING - (RCL - PAYE)															
J. WRAY	B/H	B/H	HOL	HOL	/	/	/	/	16:00	17:00	/	/	/	/	

6/10/2024 - 9. / 5msol - 36(2).

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 2/1/24

CONTRACT

OPERATION

Jms Labeling

Lunch

REF

9

1/2

9 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Dyer

9

1/2

9 1/2

Jms

Jms

TOTALS

9

TYPE OF MACHINE

Jms 611

9

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 3/1/24

CONTRACT

OPERATION

Jaws - Labeling.

Lunch.

Doc Sables (Symphony)

REF

4

1/2

5

9 1/2

CHECK
No.

NAME

Joe Dyet

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

4

1/2

5

9 1/2

Jaws

Jaws

TOTALS

9.

TYPE OF MACHINE

JMSB1

9.

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 4/1/24

CONTRACT

OPERATION

Jus Labelling

Lunett.

Cell Shavings MK.

Dec Jus Wood & Load Van

REF

5

1/2

2 1/2

1 1/2

9 1/2

CHECK
No.

NAME

Joe Dyer

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

5

1/2

2 1/2

1 1/2

9 1/2

Jus

Jus

Jus

TOTALS

9.

TYPE OF MACHINE

Sm 501

9.

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 5/1/24

CONTRACT

OPERATION

DEE MOOREGATE

CORL HOLLOW TOOL

DEE JUS UNLOAD LOAD VAN

LUNCH.

CORL SHAVINGS MK.

DEE JUS.

CORL SHAVINGS MK

DEE JUS.

UNLOAD VAN

REF

3

1 1/2

1 1/2

1/2

1

1

1

1

1

11 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

DEE JUS

3

1 1/2

1 1/2

1/2

1

1

1

1

1

11 1/2

JUS

JUS

JUS

JUS

JUS

JUS

JUS

JUS.

11

TOTALS

9(2)

TYPE OF MACHINE

JMS 501

9(2)

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com			SITE MANAGER ALLOCATION SHEET			Name: Auris Kulsinskas w/c : 01/01/2024				
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS							
			Wemb.W03	CANN01	CAMP01	WOKI-04	Millennium Bridge			
MONDAY	OFF									
TUESDAY	Wembley W03	Check fire mastic to Communal doors and record to Snagr. Level 5	9h							
WEDNESDAY	Wembley W03	Check fire mastic to Communal doors and record to Snagr. Level 4	9h							
THURSDAY	Wembley W03	Check fire mastic to Communal doors and record to Snagr. Level 3	9h							
FRIDAY	Wembley W03	Check fire mastic to Communal doors and record to Snagr. Level 2	9h							
SATURDAY										
SUNDAY										
TOTAL HOURS			36							

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Kes Kulsinskas w/c : 01-01-24					
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS						
			CAMP01	GALL01					
MONDAY									
TUESDAY	57CHR	Weekly paperwork, Ordering materials Going through drawings (Lift fitout)	9Hrs						
WEDNESDAY	57CHR	Paperwork, snagging, making outstanding work list. Supervising	9Hrs						
THURSDAY	57CHR NG200	Paperwork, snagging, preparing works for carpenters and floor layers. Meeting P.H and drainers going through wcs setting out	5Hrs	4Hrs					
FRIDAY	57CHR	Going through drawings and planning works. And soring out issues with JMS joinery on site	9Hrs						
SATURDAY									
SUNDAY									
TOTAL HOURS			32	4					

RAPHAEEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Mark Robinson w/e: 07/01/24					
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS						
			H/O	MBH	MOL	W04	NPY	VSW-04	
MONDAY	New Year day		9						
TUESDAY	Holiday		9						
WEDNESDAY	Office / site	e-mails with ISG regarding door deliveries, programme e-mails with ISG check on progress		6			3		
THURSDAY	Site/Office	Check site conditions for soffits, SI request for shorter programme, email shadbolt re hinge positions. Put together handover for fire mastic		8			1		
FRIDAY	Office	Revise RAMS for quiet working, address Profab queries, shadbolt queries. Revise RAMS for apartment doors, sort out labour		6			3		
SATURDAY									
SUNDAY									
TOTAL HOURS				20					7

 RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: D Sanders w/c: Monday 01/01/2024			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				
			Moorfields	HEAD01	84 Moorgate		
MONDAY	Head Office	Bank Holiday		Holiday			
TUESDAY	84 Moorgate	84 Moorgate 1/ Do times etc and send to H/O 2/ Daily briefing and toolbox talks 3/ Paperwork, emails etc 4/ Manage RCL labour on site 5/ Go to 3 o clock DABS 6/ Do daywork sheets and issue			10		
WEDNESDAY	84 Moorgate	84 Moorgate 1/ Daily briefing and toolbox talks 2/ Paperwork, emails etc 3/ Manage RCL labour on site 4/ Go to 3 o clock DABS			10		
THURSDAY	84 Moorgate	84 Moorgate 1/ Daily briefing and toolbox talks 2/ Paperwork, emails etc 3/ Manage RCL labour on site 4/ Go to 3 o clock DABS meeting			10		
FRIDAY	Moorgate	84 Moorgate 1/ Daily briefing and toolbox talks 2/ Paperwork, emails etc 3/ Walk around site with MJ Glazing doing mirror survey 4/ Manage RCL labour on site 5/ Go to 3 o clock DABS meeting 6/ working on cylinder schedule			10		
SATURDAY							
SUNDAY							
				10	40		

RAPHAEEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Jason Wray w/c: 01/01/24					
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS						
			General / Meetings	MOOR 02	Museum of London	National Gallery	196 – 222 Kings Road	23 Finsbury Circus Stage 4	84 Moorgate
MONDAY	Bank Holiday	Bank Holiday							
TUESDAY	Holiday	Holiday							
WEDNESDAY	Head Office Head Office Head Office Head Office Head Office Head Office	E-mails, Phone calls etc. Tender Catch up meeting. Closing Snags & downloading outstanding Snags on 4Projects. Checking Locations / quantities of FLH-05 Panelling. Going through SRM e-mail & printing off an addendum 02 file for S.T. Chasing up suppliers quotes.	2.0 1.0	1.0	2.0 2.0 0.5	0.5			
THURSDAY	Home Home	E-mails, Phone calls etc. Doing a summary of findings on new sanitaryware schedule & drawings.	2.0			7.0			
FRIDAY	Home Home Home Home Home	E-mails, Phone calls etc. Time Sheet & Allocation Sheet. Set up & fill in a pricing schedule for Roller Shutters. Update RCL pricing schedule for last JMS items & RCL labour rates Contact site to run through how things are going.	2.0 1.0			2.0	3.0	1.0	
SATURDAY									
SUNDAY									
TOTAL HOURS			8	1	4.5	9.5	3	1	