

REF: NG200

COMPILED BY:
 D Sanders
 W/E DATE (SUN):
 13.10.2024

TIME SHEET

CONTRACT: National Gallery

CONTRACT: National Garage 7															
NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
✓ K Kulsinkas	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	Holiday for 2 weeks
✓ V Baliuivicius	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
✓ S Simonovic	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
✓ K O'Malley	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
HUTCHISON FLOORING															
Lee Sherwin	08:00	16:00	08:00	16:00	08:00	16:00	08:00	16:00	/	/	/	/	/	/	
Chris Potter	08:00	16:00	08:00	16:00	08:00	16:00	/	/	/	/	/	/	/	/	
N Pocius	08:00	16:00	08:00	16:00	08:00	16:00	08:00	16:00	08:00	14:00					
L Archenoul			08:30	16:00	08:00	16:00	/	/	/	/	/	/	/	/	
M Ziura											/	/	/	/	
N Junas	08:00	16:00	08:00	16:00	08:00	16:00	08:00	16:00	08:00	14:00					
GRANTS BLINDS															
Daniel Thompson									08:00	13:00	/	/	/	/	
James Horseman									08:00	13:00	/	/	/	/	
WHITEHALL															
Gerry Hughes											/	/	/	/	
ROCHE SHUTTERS															
Jordan Dunne	08:00	13:00	08:00	13:00	08:00	13:00	08:00	15:00	/	/					
Pierre Le Roux	08:00	13:00	08:00	13:00	08:00	13:00	08:00	15:00	/	/					
SUPERIOR STONE															
07/02/2013															



REF: J. Wray Times

W/E DATE (SUN):
13.10.2024

[illegible]

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

TIME SHEET

[illegible]

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

 RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Auris Kulsinskas w/c : 07/10/2024			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				
			RCL Office	Hersham FC	Millennium Bridge		
MONDAY	Hersham FC	Repair / install new fence.		9h			
TUESDAY	Hersham FC	Repair / install new fence.		9h			
WEDNESDAY	Hersham FC	Repair / install new fence.		9h			
THURSDAY	Hersham FC	Repair / install new fence.		9h			
FRIDAY	Hersham FC						
SATURDAY							
SUNDAY							
TOTAL HOURS				36			

 RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Kes Kulsinskas w/c : 07-10-24				
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					
MONDAY	NG200	L-2 Lift lobby making and fitting blind supports high level. Booking site inductions, paperwork	9Hrs					
TUESDAY	NG200	-2 Lift lobby making and fitting blind supports high level. Booking site inductions, paperwork working with carpenters and shutters fitters	9hrs					
WEDNESDAY	NG200	Removing all protection from wall panels and inspecting for damage, protecting hardwood floors. Waxing pin holds in door sets.	9hrs					
THURSDAY	NG200	Fitting copper worktops to L-1 main bar	9Hrs					
FRIDAY	NG200	Moving Thrislingtons materials for hardwood for installation, paperwork ,supervising	9Hrs					
SATURDAY								
SUNDAY								
TOTAL HOURS			45					

RAPHAEEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Mark Robinson w/e: 13/10/24					
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS						
			H/O	MBH	WOKI-04	CS	W04	NPY	
MONDAY	RCH house Office	Go to RCH house to inspect render, collect plant from H/O, order & collect materials. Put new programme & outstanding works list together for discussion. Get files & folders together and send off to NVQ	4 1	4					
TUESDAY	RCH House	Strip old render NVQ Security test	5 2.5						1.5
WEDNESDAY	Office Football Club	Warehouse roof, order fibreglass repair Fence & fit mirror	4.5 4.5						
THURSDAY	RCH House	Rendering external walls	9						
FRIDAY	Office	Roof repairs	9						
SATURDAY									
SUNDAY									
TOTAL HOURS			39.5	4					1.5

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: D Sanders w/c: Monday 07/10/2024				
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					
			NG200	HEAD01				
MONDAY	NG200	1/ Site paperwork -TBT, Safe start, Emails etc 2/ Manage labour on site -Timber flooring &RCL 3/ Attend DAB'S meetings 4/ helping lads on site	10					
TUESDAY	NG200	1/ Site paperwork -TBT, Safe start, Emails etc 2/ Manage labour on site- RCL/Thrislington &Hutchison 3/ Attend DAB'S meetings 4/ Attend collaboration meeting 5/ helping lads on site	10					
WEDNESDAY	NG200	1/ Site paperwork -TBT, Safe start, Emails etc 2/ Manage labour on site 3/ Fit the level 1 main bar studwork and install copper tops 4/ Attend DAB'S meetings 5/ Helping Lads on site	10					
THURSDAY	NG200	1/ Site paperwork -TBT, Safe start, Emails etc 2/ Manage labour on site 3/ Attend DAB'S meetings 4/ protect timber flooring 5/ sorting out problems with roller shutter install	10					
FRIDAY	NG200	1/ Site paperwork -TBT, Safe start, Emails etc 2/ Manage labour on site 3/ 2 o clock DABs meeting 4/ helping lads on site 5/ Move material on level 1 for timber floor install 6/Protect timber flooring	10					
SATURDAY								
SUNDAY								
			50					

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Jason Wray w/c: 07/10/24					
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS						
			H/Q & General Meetings	Broadgate Tower	Museum of London Poultry Market	St Magners House (SISK)	Queen Elizabeth Hospital Ward 26	50 Berkeley Street	196 – 222 Kings Road The Gaumont
MONDAY	Head Office Head Office Head Office Head Office Head Office Head Office	E-mails, Phone calls etc. Tender meeting. Teams meeting with T.M of BAM on through timber boxings to conduits Mark-up drawings & take off for timber boxings to conduits Going through PTQ and answering queries. Going through PTQ with S.T & updating ready for BAM. Checking suppliers quotes against specs & schedules.	1.0 0.5	0.5 1.0 2.0 2.0	2.0				
TUESDAY	Home Home MOL Poultry Market	E-mails, Phone calls etc. Checking suppliers quotes against specs & schedules. Travel to & attend post tender meeting on metal doors.	1.0		3.0 5.0				
WEDNESDAY	Head Office Head Office Head Office	E-mails, Phone calls etc. Update pricing doc & PTQ doc and run through with S.T. Updating the pricing notes and issuing.	2.0	5.0 2.0					
THURSDAY	Home Home Home Home	E-mails, Phone calls etc. Post Tender meeting minutes. Checking suppliers quotes against specs & schedules.	2.0		2.0 5.0				
FRIDAY	Home Home Home	E-mails, Phone calls etc. Time Sheet & Allocation Sheet. Checking suppliers quotes against specs, schedules & drawings.	1.0 1.0		7.0				
SATURDAY									
SUNDAY									
TOTAL HOURS			8 . 5	12 . 5	24 . 0				

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 10/10/24

CONTRACT

OPERATION

CLEAN VAN
CON-TIMBER (SWIN)
Lumber
Paperwork (fors)

REF

2

5

1/2

2

9 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Dyett

2

5

1/2

2

9 1/2

H/O.

Rec

Ins

Ins

TOTALS

9.

40

TYPE OF MACHINE

HEAD 1

2

SMSE 1

7.

HEAD 1 - 7 / SMSE 1 - 26 1/2 / HEAD 1 (W) - 6.5.

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 7/10/24

CONTRACT

OPERATION

DEL & COLL H.O.

COLL TIMBER.

DEL H.O. (on credit card)

LUNCH.

DEL TIMBER TO HEESMAN F.C.

PAVERWORK

REF

2½

1½

1½

½

1½

2½

9½

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Smith

2½

1½

1½

½

1½

2½

9½

#0

(3)

5

3

#10.

TOTALS

9.

TYPE OF MACHINE

HEADPI

5.

HEADPI (W).

4.

Date 8/10/24

core screw fix:

 $3\frac{1}{2}$ TOTAL
HOURS $3\frac{1}{2}$

toss

25th Dec

TYPE OF MACHINE

1

