

REF: N6200

 COMPILED BY:
 D Sanders

 W/E DATE (SUN):
 10.11.2024

TIME SHEET

CONTRACT: National Gallery

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
K Kulsinkas	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
K O'Malley	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
S Simonovic	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
V Baluievicius	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
J Basquille	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					
SJM															
D Hughes	08:00	15:00	08:00	15:00	08:00	15:30	08:00	15:00	08:00	15:00					
ROCHE SHUTTERS															
Jordan Dunne	08:00	13:30	08:00	14:00	08:00	12:30	08:00	13:00	08:00	10:00					
Pierre Le Roux	08:00	13:30	08:00	14:00	08:00	12:30	08:00	13:00	08:00	10:00					
THRISLINGTON															
James Ogilvie	08:00	14:30	08:00	14:30	08:00	14:00	08:00	14:00	08:00	10:00	/	/	/	/	
Kevin Deery	08:00	14:30	08:00	14:30	08:00	14:00	08:00	14:00	08:00	10:00	/	/	/	/	
Leroy Lynx	08:00	14:30	08:00	14:30	08:00	14:00	08:00	14:00	08:00	10:00	/	/	/	/	
Ian Ogilvie	/	/	08:00	14:30	/	/									
Carl Roberts	/	/	08:00	14:30	/	/									



DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

TIME SHEET
CONTRACT: Millennium Bridge House

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
A.Kulsinskas ✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					
I.Sahota ✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					
V.Guzauskas ✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					
J.Smith ✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	15:10					
D.Rascidal ✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					
A.Makarauskas ✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

REF: J. Wray Times

COMPILED BY:
J. WRAY

W/E DATE (SUN):
10.11.2024

TIME SHEET

CONTRACT: Jason Wray Times

[illegible]

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Auris Kulsinskas w/c : 04/11/2024			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				
			Millennium Bridge	RCL Office			
MONDAY	Millenium Bridge House	Supervising, setup carpenters, DABS meeting, RCL Weekly paperwork, carpentry works.	9h				
TUESDAY	Millenium Bridge House	Supervising, setup carpenters, DABS meeting, carpentry works.	9h				
WEDNESDAY	Millenium Bridge House	Supervising, setup carpenters, DABS meeting, carpentry works.	9h				
THURSDAY	Millenium Bridge House	Supervising, setup carpenters, DABS meeting, carpentry works.	9h				
FRIDAY	Millenium Bridge House	Supervising, setup carpenters, DABS meeting, Site Safety meeting, Friday pack, carpentry works.	9h				
SATURDAY							
SUNDAY							
TOTAL HOURS			45				

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Cheshington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Kes Kulsinskas w/c : 04-11-24				
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					
MONDAY	NG200	Cutting l-1 bar inside panels for future access under worktop	9Hrs					
TUESDAY	NG200	Snagging, waxing pin holes, fitting skirting. Paperwork ,booking deliveries and site inductions	9hrs					
WEDNESDAY	NG200	Snagging from fields view and on site.	9hrs					
THURSDAY	NG200	Fitting B-1 Seating	9Hrs					
FRIDAY	NG200	Fitting B-1 Seating, snagging l-1, paperwork	9Hrs					
SATURDAY								
SUNDAY								
TOTAL HOURS			45					

RAPHAEEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Cheshington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Mark Robinson w/e: 10/11/24				
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					
			H/O	MBH	WOKI-02	MOL	W04	NPY
MONDAY	Site	RCL progress report, chase PCo for handrail model comments, view basement structural openings issue with JRL, walk site.		9				
TUESDAY	Office	Unload JMS van with NG items with Joe Respond to SRM e-mail Re floor springs Sort out issue with mobile phone Revise RCL programme, mock up programme, looking at scope	1 1		2	5		
WEDNESDAY	Office	Printing off drawings from Viewpoint				9		
THURSDAY	Site	Checking off suited cylinders against the Elite schedule, check structural opening in loading bay, chase up Haldane		9				
FRIDAY	Site	Mastic Lev 01 frames, Mastic Lev 00 frames, Lev 01 handovers, make good mitres to JMS soffit panels on peters hill.		9				
SATURDAY								
SUNDAY								
TOTAL HOURS			2	27	2	14		

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: D Sanders w/c: Monday 04/11/2024			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				
			NG200	HEAD01			
MONDAY	NG200	1/ Site paperwork -TBT, Safe start, Times & Emails etc 2/ Manage labour on site 3/ Attend DAB'S meetings 4/ helping lads on site 5/ Working on Main Bar level 1, Removing panels and forming access panels plus refit	10				
TUESDAY	NG200	1/ Site paperwork -TBT, Safe start, Emails etc 2/ Attend DAB'S meetings 3/Sorting out B1 Cloakroom roller shutter issues 4/ helping lads on site	10				
WEDNESDAY	NG200	1/ Site paperwork -TBT, Safe start, Emails etc 2/ Manage labour on site 3/ Attend DAB'S meetings 4/ snagging 5 Helping lads on site -RCL,SJM Thrislington & Roache	10				
THURSDAY	NG200	1/ Site paperwork -TBT, Safe start, Emails etc 2/ Manage labour on site 3/ Attend DAB'S meetings 4/ Fitting seating in B1	10				
FRIDAY	NG200	1/ Site paperwork -TBT, Safe start, Emails etc 2/ Manage labour on site 3/ 2 o clock DABs meeting 4/ helping lads on site 5/ Fitting seating in B1	10				
SATURDAY							
SUNDAY							
			50				

Raphael Contracting Ltd Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Jason Wray w/c: 04/11/24				
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					
			H/Q & General Meetings	Museum of London Poultry Market	Broadgate Tower	Crystal Palace Park		
MONDAY	Head Office	E-mails, Phone calls etc.	1.0					
	Head Office	Sorting docs for addendum Dorset enquiries.		1.5				
	Head Office	Send new Dorset enquiries to EDSi, CW.Fields, Shadbolt & Forza.		1.5				
	Head Office	Send addendum Dorset enquiries to EDSi, C.W.Fields, Shadbolt & Forza.		1.0				
	Head Office	Update Tender Check List		0.5				
	Head Office	Send Dorset enquiries to EDSi, C.W.Fields, Shadbolt & Forza. LG-03		1.5				
TUESDAY	Head Office	Send Dorset enquiries to EDSi, C.W.Fields, Shadbolt & Forza. 21-33		1.5				
	Head Office	Update Tender Check List		0.5				
	Head Office	E-mails, Phone calls etc.	2.0					
	Head Office	Answering questions on NVQ assessment docs.	2.0	3.0				
WEDNESDAY	Head Office	Going through docs and setting up a file for new tender enquiries.		2.0				
	Head Office	Updating a pricing doc for new tender enquiries.						
	Head Office	E-mails, Phone calls etc.	1.5					
	Head Office	Tender meeting	0.5	3.0				
THURSDAY	Head Office	Going through Joinery docs with S.T & send enquiry to TT Gillard.			4.0			
	Head Office	Updating a pricing doc for new tender enquiries.						
	Home	E-mails, Phone calls etc.	1.0					
	Home	Answering questions on NVQ assessment docs.	4.0					
FRIDAY	Home	Going through docs and setting up a file for new tender enquiries.			4.0			
	Home	E-mails, Phone calls etc.	1.0					
	Home	Time Sheet & Allocation Sheet.	1.0					
	Home	Answering questions on NVQ assessment docs.	4.0					
SATURDAY		Checking Forza quote & putting figures on Door Comparison.			3.0			
SUNDAY								
TOTAL HOURS			17	12.5	15.5			

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 4/11/24

CONTRACT

OPERATION

Truck - load Van (2.5. Journey)

Dec H.O.

lunch

Call Journey time

REF

3

3

1/2

3

10 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Dyer

3

3 1/2

1/2

3 1/2

10 1/2

TOTALS

9(1)

TYPE OF MACHINE

Gauφ1

9(1)

Gauφ1 - 45 (5 1/2) 1

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 5/11/24

CONTRACT

OPERATION

per H.O.

coll. ins.

lunch.

per NAT Gallery

REF

3

3 1/2

1/2

3 1/2

10 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Hyatt

3

3 1/2

1/2

3 1/2

10 1/2

TOTALS

9(1)

TYPE OF MACHINE

gaupl

9(1)

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 7/11/24

CONTRACT

OPERATION

dec H.O.
cell Jaws.
dec H.O.
Lunch
Load Van Jaws.

REF	3	3½	3½	½	2½							13
-----	---	----	----	---	----	--	--	--	--	--	--	----

CHECK No.	NAME	TRADE	HOURS WORKED ON OPERATION									TOTAL HOURS
-----------	------	-------	---------------------------	--	--	--	--	--	--	--	--	-------------

Joe Jett

3 3½ 3½ ½ 2½

13

12½

TOTALS

9(2½) 1.

TYPE OF MACHINE

Gaugl.

9(2½) 1.

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 8/11/24

CONTRACT

OPERATION

H.O. UNLOAD VAN

Sort this Joineer

Lunch.

Load VAN. (NAT. GALLERY)

REF

3

3

1/2

3

9 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe DYETI

3

3

1/2

3.

9 1/2

TOTALS

TYPE OF MACHINE

GAUCHI

9.