

REF: NG200

Wk 34

TIME SHEET

CONTRACT: National Gallery

 COMPILED BY:
 D Sanders
 W/E DATE (SUN):
 24.11.2024

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
K Kulsinskaskas	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
K O'Malley	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
S Simonovic	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
V Baluievicius	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
E. Amery	PF		HEAD		PF		PF		PF						
SJM															
D Hughes	08:00	15:30	08:00	15:30	08:00	15:30	08:00	15:30	08:00	15:00					
ROCHE SHUTTERS															
Jordan Dunne	/	/	08:00	12:00	/	/	08:00	13:00	/	/					
Pierre Le Roux	/	/	08:00	12:00	/	/	08:00	13:00	/	/					
THRISLINGTON															
James Ogilvie	/	/									/	/	/	/	
Kevin Deery	/	/									/	/	/	/	
Leroy Lynx	/	/									/	/	/	/	
Ian Ogilvie	/	/									/	/	/	/	
Carl Roberts	/	/									/	/	/	/	
ABBEYWOOD FLOORING															
Mauro Mosca	/	/	/	/	08:00	11:30	08:00	16:00	/	/	/	/	/	/	
F Kent	/	/	/	/	/	/	/	/	/	/	/	/	/	/	

DOCUMENT REFERENCE:	SIT-FM-009	VERSION NO:	1.0	CREATION DATE:	07/02/2013	Page 1 of 1
DOCUMENT OWNER:	DAS			LAST REVISION DATE:	N/A	
				NEXT REVIEW DATE:	07/02/2014	

COMPILED BY: A. Kulsinskas
W/E DATE (SUN): 24/11/24

TIME SHEET

CONTRACT: Millennium Bridge House

[illegible]

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

REF: J. Wray Times

TIME SHEET

COMPILED BY:
J. WRAY

W/E DATE (SUN):
24.11.2024

CONTRACT: Jason Wray Times

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
HEAD OFFICE (General & Meetings) - ESTIMATING - (RCL - PAYE)															
J. WRAY	07:30	08:30	07:30	11:00	07:30	09:00	07:30	10:00	07:30	10:30	/	/	/	/	
MOL - POULTRY MARKET - INCLUDING METAL DOORS (SRM) - ESTIMATING - (RCL - PAYE)															
J. WRAY	08:30	17:00	16:00	17:00	11:30	13:30	10:00	13:00	10:30	17:00	/	/	/	/	
CRYSTAL PALACE PARK (SRM) - ESTIMATING - (RCL - PAYE)															
J. WRAY	/	/	11:00	16:00	09:00	11:30	13:00	17:00	/	/	/	/	/	/	
BROADGATE TOWER (BAM) - ESTIMATING - (RCL - PAYE)															
J. WRAY	/	/	/	/	13:30	15:00	/	/	/	/	/	/	/	/	
THE RITZ (SRM) - ESTIMATING - (RCL - PAYE)															
J. WRAY	/	/	/	/	15:00	17:00	/	/	/	/	/	/	/	/	



RAPHAEL
CONTRACTING LTD
Raphael House, 123 Roebuck Road Tel: 020 8391 9100
Chessington, Surrey KT9 1EU
www.raphaelcontracting.com

**SITE MANAGER ALLOCATION
SHEET**

Name: Auris Kulsinskas
w/c : 18/11/2024

DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					
			Millennium Bridge	RCL Office				
MONDAY	Millennium Bridge House	Supervising, setup carpenters, DABS meeting, RCL Weekly paperwork, carpentry works.	9h					
TUESDAY	Millennium Bridge House	Supervising, setup carpenters, DABS meeting, carpentry works.	9h					
WEDNESDAY	Millennium Bridge House	Supervising, setup carpenters, DABS meeting, carpentry works.	9h					
THURSDAY	Millennium Bridge House	Supervising, setup carpenters, DABS meeting, carpentry works.	9h					
FRIDAY	Millennium Bridge House	Supervising, setup carpenters, DABS meeting, Site Safety meeting, Friday pack, carpentry works.	9h					
SATURDAY								
SUNDAY								
TOTAL HOURS			45					



RAPHAEEL
CONTRACTING LTD

Raphael House, 123 Roebuck Road [Tel: 020 8391 9100](tel:02083919100)
Chessington, Surrey KT9 1EU
www.raphaelcontracting.com

**SITE MANAGER ALLOCATION
SHEET**

Name: Kes Kulsinskas
w/c : 18-11-24

SITE/LOCATION

TASK

COST HEADINGS / HOURS

9hrs

MONDAY

NG200

Fitting wc fixtures, snagging, fitting signs

TUESDAY

NG200

Sorting RCL materials and sending of site

9hrs

Snagging

WEDNESDAY

NG200

Fitting ceiling and wall signs
Booking deliveries
Snagging

9hrs

THURSDAY

NG200

Prep B1 link door set
Fitting ceiling signs
snagging

9hrs

FRIDAY

NG200

Fitting ceiling and wall signs
snagging

9hrs

SATURDAY

SUNDAY

TOTAL HOURS

45



RAPHAEL
CONTRACTING LTD

Raphael House, 123 Roebuck Road Tel: 020 8391

9100

Chessington, Surrey KT9 1EU

www.raphaelcontracting.com

SITE MANAGER ALLOCATION

SHEET

Name: Mark Robinson

w/e: 24/11/24

DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					
			H/O	MBH	WOKI-02	MOL	W04	NPY
MONDAY	Holiday		9					
TUESDAY	Holiday		9					
WEDNESDAY	Holiday		9					
THURSDAY	Holiday		9					
FRIDAY	Site	Catch up on emails Handovers		4		5		
SATURDAY								
SUNDAY								
TOTAL HOURS			36	4		5		



RAPHAEL
CONTRACTING LTD

Raphael House, 123 Roebuck Road **Tel: 020 8391 9100**
Chessington, Surrey KT9 1EU
www.raphaelcontracting.com

**SITE MANAGER ALLOCATION
SHEET**

Name: D Sanders
w/c: Monday 18/11/2024

DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				
			NG200	HEAD01			
MONDAY	NG200	1/ Site paperwork -TBT, Safe start, Times & Emails etc 2/ Manage labour on site -RCL, SJM 3/ Attend DAB'S meetings 4/ sorting out signage and fitting	10				
TUESDAY	NG200	Day off	OFF				
WEDNESDAY	NG200	1/ Site paperwork -TBT, Safe start, Emails etc 2/ Manage labour on site 3/ Attend DAB'S meetings 4/ Removing wall panels from level 1 and load into RCL van, materials to be stored in RCL office 5/ Unload and load out tower scaffold for use on site 6/ Helping lads on site -RCL, SJM, AWF	10				
THURSDAY	NG200	1/ Site paperwork -TBT, Safe start, Emails etc 2/ Manage labour on site -RCL, SJM, Roache & AWF 3/ Attend DAB'S meetings 4/ Marking up programme for Paul and Richard with actual deliveries and install times	10				
FRIDAY	NG200	1/ Site paperwork -TBT, Safe start, Emails etc 2/ Run through marked up programmes with Paul 3/ Manage labour on site 4/ 2 o clock DABs meeting 5/ helping lads on site	10				
SATURDAY							
SUNDAY			40				



RAPHAEL
CONTRACTING LTD
Raphael House, 123 Roebuck Road [Tel: 020 8391 9100](tel:02083919100)
Chessington, Surrey KT9 1EU
www.raphaelcontracting.com

SITE MANAGER ALLOCATION SHEET

Name: Jason Wray
w/c: 18/11/24

DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					
			H/Q & General Meetings	Museum of London Poultry Market	Crystal Palace Park	Broadgate Tower	The Ritz Timber Trellis SRM	
MONDAY	Head Office	E-mails, Phone calls etc.	1.0	1.0				
	Head Office	Check Shadbolt add door quote & putting figures in Door Comparison.		1.0				
	Head Office	Check CW Fields add door quote & putting figures in Door Comparison.		1.0				
	Head Office	Check CW Fields door quote & putting figures in Door Comparison.		1.5				
	Head Office	Check EDSI door quote & putting figures in Door Comparison		1.5				
TUESDAY	Head Office	Check Shadbolt door quote & putting figures in Door Comparison		1.5				
	Head Office	Check CW Forza door quote & putting figures in Door Comparison		1.5				
	Head Office	E-mails, Phone calls etc.						
	Head Office	Tender Meeting	2.0					
	Head Office	Check Dorteck quote & update door comparison.	1.0					
WEDNESDAY	Head Office	Going through docs & send Giuliam beams enquiry to The Timber Group.			1.0			
	Head Office	Check Allgood Sanitaryware quote & update pricing doc.			1.0			
	Head Office	Getting Sanitaryware Prices online & updating pricing doc.			1.0			
	Head Office	Run through progress on Tender with S.T & update pricing doc.			1.0			
	Head Office	Run through Door comparison with S.T.		1.0				
THURSDAY	Head Office	E-mails, Phone calls etc.	1.5		1.0			
	Head Office	Check The Timber Groups quotes & put figures on the pricing schedule.			1.0			
	Head Office	Check Ideal Combi quote & put figures on pricing doc.		2.0				
	Head Office	Answering TT Gillard's queries on Kitchenettes & Stepped seating.				1.5		
	Head Office	Send joinery enquires to Washroom, Quest joinery & Unit Line systems.					1.0	
FRIDAY	Head Office	Teams meeting with Sam Sawyers for scope & programme etc.					1.0	
	Head Office	Meeting minutes from the above meeting.					1.0	
	Home	E-mails, Phone calls etc.	1.5					
	Home	Chase quotes for MOL & Crystal Palace from suppliers.	0.5					
	Home	Check TT Gillard's quote & do a comparison against JMS.		3.0				
SATURDAY	Home	Pricing Notes.			4.0			
	Home	E-mails, Phone calls etc.	1.5					
	Home	Time Sheet & Allocation Sheet.	1.0					
	Home	Checking Shadbolt Add 01 quote & put figures on the door comparison.		1.0				
	Home	Checking Shadbolt quote & put figures on the door comparison.		1.5				
SUNDAY	Home	Checking CW Fields Add 01 quote & put figures on the door comparison.		1.0				
	Home	Checking CW Fields quote & put figures on the door comparison.		1.5				
	Home	Checking CW Fields quote & put figures on the door comparison.		1.5				
	Home	Checking EDSI quote & put figures on the door comparison.		1.5				
	Home							
TOTAL HOURS			10	20.5	11	1.5	2	

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 18/11/24

CONTRACT

OPERATION

H.O. Load Van

Der Nat Gallery

Lunch

Comm Mob. - Der H.O.

Load Van. (Palerwerk)

REF

2 1/2

3

1/2

2

1 1/2

9 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Dyer

2 1/2

3

1/2

2

1 1/2

9 1/2

NAT GALL

NAT GALL

bus. loading

TOTALS

9

TYPE OF MACHINE

GALLI.

5 1/2

GALLI (PF)

2

HEAD

1 1/2

GALLI - 11 (1) / GALLI (PF) - 13 / HEAD - 21

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 19/11/24

CONTRACT

OPERATION

trus load Van

dec H.O.

Lunch

Sort trus stuff.

Load Van (Nat Gallery)

REF

3

2½

½

2

1½

9½

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Dyers

3

2½

½

2

1½

9½

Nat Gallery

TOTALS

9.

TYPE OF MACHINE

HEADP1

7½

GALOP1

1½

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 20/11/24

CONTRACT

OPERATION

(Leicester)
Der Jans Takeaway Ltd
Lunch
Der B Conn Nat Gall
Der B Conn H.O. (Nat. Gall Rms)

REF

5 1/2 2 1/2 2 1/2 10 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Smyth

5 1/2 2 1/2 2 1/2

10 1/2

Nat Gall
Nat Gall

TOTALS

10

TYPE OF MACHINE

Handp

5

Gravel

4(1)

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 21/11/24

CONTRACT

OPERATION

MOB - cent. rubbish

Dec H.O.

(POWER)

Del B. Cent. Mob.

Lunch.

Dec Petrol Harrow Hedge Trimmer Tools.

REF

2½

1½

3

½

3

9½

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Dyett

2½

1½

3

½

3

9½

MOB.

MOB.

MOB.

TOTALS

TYPE OF MACHINE

Gravel (PF)

6.

Gravel

3

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 22/11/24

CONTRACT

OPERATION

come back to Mob.

Dec " 4.0.

Lunch

TAKE VAN 4 TYRES CHECK

REF

2 1/2

2 1/2

1/2

4

9 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Syeti

2 1/2

2 1/2

1/2

4

9 1/2

TOTALS

9.

TYPE OF MACHINE

GAULP (RF).

3.

MGALP

4.