

REF: Daywork

Wk 7

 COMPILED BY: A. Kulsinskas
 W/E DATE (SUN): 19/05/24

TIME SHEET
CONTRACT:

Millennium Bridge House

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
A. Kulsinskas	✓	07:30	17:00	07:30	17:00	07:30	07:30	17:00	07:30	17:00					
B. Ramchande	✓	07:30	17:00	07:30	17:00	07:30	07:30	17:00	07:30	17:00					
K.O'Malley	✓	Pricewor		Pricewor		Pricewor		Pricework		Pricework					Pricework: £1545
V. Gustainis	✓	07:30	17:00	07:30	17:00	07:30	07:30	17:00	07:30	17:00					
D. Marciulaitis	✓	07:30	17:00	07:30	17:00	07:30	07:30	17:00	07:30	17:00					
D. Nunes	✓	07:30	16:50	07:30	16:50	07:30	07:30	16:50	07:30	16:50					
A. Lildzius	✓	Pricewor		Pricewor		Pricewor		Pricework		Pricework					Pricework: £1415
I. Neagu	✓	07:30	17:00	07:30	17:00	07:30	07:30	17:00	07:30	17:00					
J. Smith	✓	07:30	17:00	Holiday		07:30	17:00	07:30	17:00	07:30	16:00				vacation leave
A. Makarauskas	✓	07:30	17:00	07:30	17:00	07:30	07:30	17:00	07:30	17:00					

DOCUMENT REFERENCE:	SIT-FM-009	VERSION NO.:	1.0	CREATION DATE:	07/02/2013	
DOCUMENT OWNER:	DAS			LAST REVISION DATE:	N/A	
				NEXT REVIEW DATE:	07/02/2014	

REF: N6200

TIME SHEET

CONTRACT: National Gallery

COMPILED BY:
D Sanders

W/E DATE (SUN):
19.05.2024

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
K.Kulsinskas	✓ 07:30	17:00	Hols	-	Hols	-	Hols	-	Hols	-	/	/	/	/	
K Warner	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
V.Balilevicius	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	12:30	/	/	/	/	AM FRI NPY
S Simonovic	✓ 07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	/	/	/	/	
HUTCHISON FLOORING															
L Archenoul	/	/	09:00	15:00	/	/	09:00	15:00	07:30	15:00	/	/	/	/	
A Mastac	07:30	15:00	07:30	15:00	07:30	15:00	07:30	15:00	07:30	15:00	/	/	/	/	

DOCUMENT REFERENCE:	SIT-FM-009	VERSION NO:	1.0	CREATION DATE:	07/02/2013	Page 1 of 1
DOCUMENT OWNER:	DAS			LAST REVISION DATE:	N/A	
				NEXT REVIEW DATE:	07/02/2014	



REF: J. Wray Times

COMPILED BY:

J. WRAY

W/E DATE (SUN):

19.05.2024

TIME SHEET

CONTRACT: Jason Wray Times

[illegible]

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	------------------------	--	---------------------------------	-------------

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 13/5/24

CONTRACT

OPERATION

Trus - Dec & Coll
H.O. Dec & Coll
Lunch
Dec Main Bridge

REF

3 3 1/2 3 9 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Jmeti

3 3 1/2 3

9 1/2

Trus Trus Trus

TOTALS

9.

TYPE OF MACHINE

JMSQ1

9.

JMSQ1 - 40 (7 1/2) / HESQ1 - 5

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 14/5/24

CONTRACT

OPERATION

Derby - Whitehall Leeds.
LUNCH
COIL CASTLEFORD

REF

6 1/2 5

11 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Brett

6 1/2 5

11 1/2

Joe Joe

11

TOTALS

9(2)

TYPE OF MACHINE

JMSQ1

9(2)

[illegible]

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 16/5/24

CONTRACT

OPERATION

Jas - Dec + Load Van

Dec Taylor Made

LUNCH

for's Afterwork

REF

3

3

1/2

3

9 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Dyer

3

3

1/2

3

9 1/2

Jas

Jas

Jas

TOTALS

9.

TYPE OF MACHINE

Jmsql

9.

RAPHAEL CONTRACTING
LIMITED

DAILY ALLOCATION SHEET

Date 17/5/24

CONTRACT

OPERATION

Der NAT Quarry

Der H.O.

Lunch

Der Harrow Tools

REF

4

2 1/2

1/2

2 1/2

9 1/2

CHECK
No.

NAME

TRADE

HOURS WORKED ON OPERATION

TOTAL
HOURS

Joe Dyer

4

2 1/2

1/2

2 1/2

9 1/2

Joe

RCL

RCL

TOTALS

9

TYPE OF MACHINE

5m sq

4

HEAD

5



RAPHAEL
CONTRACTING LTD

Raphael House, 123 Roebuck Road Tel: 020 8391 9100

Cheshington, Surrey KT9 1EU

www.raphaelcontracting.com

SITE MANAGER ALLOCATION SHEET

Name: **Auris Kulsinskas**
w/c : 13/05/2024

DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				
			HOXT01	CANN01	CAMP01	WOKI-04	Millennium Bridge
MONDAY	Millennium Bridge	Daily Safe Start with team meeting. DABS meeting. Weekly RCL Paperwork submission. Riser doors t L5 carpenters setup.					9h
TUESDAY	Millennium Bridge	Daily Safe Start with team meeting. DABS meeting. Snagging Level 4 Core 4. Riser door sets sort out prepare for install.					9h
WEDNESDAY	Millennium Bridge	Daily Safe Start with team. Site Safety Walk with ISG. DABS meetings. Delivery coordination.					9h
THURSDAY	Millennium Bridge	Daily Safe Start meeting with team. DABS meeting. ITP check. 2 weeks look ahead meeting.					9h
FRIDAY	Millennium Bridge	Site Managers Safety Meeting, DABS meeting. Friday Pack for ISG prepare and load to system. Materials order for next week.					9h
SATURDAY							
SUNDAY							
TOTAL HOURS							45



RAPHAEL
CONTRACTING LTD

Raphael House, 123 Roebuck Road [Tel: 020 8391 9100](tel:02083919100)

Chessington, Surrey KT9 1EU

www.raphaelcontracting.com

SITE MANAGER ALLOCATION SHEET

Name: **Kes Kulsinskas**

w/c : 13-05-24

COST HEADINGS / HOURS

DAY

SITE/LOCATION

TASK

Site induction, going through drawings ,

Material and tools delivery

9hrs

MONDAY

NG200

TUESDAY

Holiday

WEDNESDAY

Holiday

THURSDAY

Holiday

FRIDAY

Holiday

SATURDAY

SUNDAY

TOTAL HOURS

9



RAPHAEL
CONTRACTING LTD

Raphael House, 123 Roebuck Road Tel: 020 8391

9100

Chessington, Surrey KT9 1EU

www.raphaelcontracting.com

SITE MANAGER ALLOCATION SHEET

Name: Mark Robinson
w/e: 19/05/24

DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					
			H/O	MBH	WOKI-04	84M	W04	NPY
MONDAY	Site	BREEM update, setting out meeting with Tilers & ISG, check & revise quotes then Order to CW Fields, check pricework, order Profab door set.		9				
TUESDAY	Site	Review RAMS & upload, site dim Lambeth Hill Wall Panels, door handover. NVQ	2	7				
WEDNESDAY	Office	Mark up Lambeth Hill site dims & issue to JMS, commercial meeting with RCH, mark up programmes for RCH, valuation with JRH		9				
THURSDAY	Site	ISG Co-ordination meeting, check Elite key suiting schedule and return with comments, addendum to Profab for external door set		9				
FRIDAY	Site	Re-check key suiting schedule & upload, site dim lift reveals & issue to JMS, CVI lift panels, RCL progress report		9				
SATURDAY								
SUNDAY								
TOTAL HOURS			2	43				



RAPHAEL
CONTRACTING LTD

Raphael House, 123 Roebuck Road [Tel: 020 8391 9100](tel:020833919100)

Chessington, Surrey KT9 1EU

www.raphaelcontracting.com

SITE MANAGER ALLOCATION SHEET

Name: Jason Wray

w/c: 13/05/24

DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					
			H/Q & General Meetings	Museum of London Poultry Market	AELTC Millennium Building	196 – 222 Kings Road	Jahn Court	AELTC Millennium Building
MONDAY	Head Office Head Office Head Office Head Office Head Office	E-mails, Phone calls etc. Tender Meeting. Writing an Excel version door schedule. Checking doors to be supplied & entering info onto Door Comparison. Going through docs & writing the Project Managers Report. Updating the Pricing notes.	1.0 0.5	3.5 2.0 1.0	1.0			
TUESDAY	Head Office Head Office Head Office Head Office Head Office	E-mails, Phone calls etc. Answering John Planck's Add 03 queries. Going through docs & writing the Project Managers Report. Checking through drawings and issuing TRFI schedule to SRM Sorting drawings / docs and send joinery enquiry to JMS. Updating door comparison & schedule to RCL doors only.	1.0	2.0 2.0 2.0 1.0	1.0			
WEDNESDAY	Head Office Head Office Head Office Head Office Head Office	E-mails, Phone calls etc. Internal Tender review meeting Sorting Add 01 Specs and breaking down & issuing to JMS. Updating door comparison & schedule to RCL doors only. Sorting drawings / docs and send Door Frame enquiry to JMS. Sorting drawings / docs and send Ironmongery enquiry to Allgood. Sorting drawings / docs and send Door enquiry to EDSI & C W Fields.	1.0	2.0 2.0 1.0 1.0 1.0	1.0			
THURSDAY	Home Home Home	E-mails, Phone calls etc. Going through TRFI's answering & Issuing to SRM. Drafting & entering details / labour etc on the Door Comparison doc.	1.5	1.5 6.0				
FRIDAY	Home Home Home Home	E-mails, Phone calls etc. Time Sheet & Allocation Sheet. Checking Allgood's Ironmongery Quote. Drafting & entering details on the Ironmongery / Door Comparison doc.	1.0 1.0	4.0 3.0				
SATURDAY								
SUNDAY								
TOTAL HOURS			7	35	3			