

COMPILED BY: A. Kulsinskas
 W/E DATE (SUN): 04/05/25

TIME SHEET
CONTRACT: Millennium Bridge House

NAME	MON		TUE		WED		THUR		FRI		SAT		SUN		COMMENTS
	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	IN	OUT	
A. Kulsinskas ✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					
K. O'Malley ✓	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00	07:30	17:00					
K. Kulsinskas ✓	07:30	17:00	07:30	17:00	07:30	11:00	07:30	17:00	07:30	17:00					Wednesday 11:00-17:00 NG200.
F. A. Manj ✓			1/2	4/0 - 7/0 502.			MOB			MSB 02.					

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

REF: J. Wray Times

COMPILED BY:
J. WRAY

COMPILED BY:
J. WRAY

W/E DATE (SUN):
04.05.2025

TIME SHEET

CONTRACT: Jason Wray Times

[illegible]

DOCUMENT REFERENCE: DOCUMENT OWNER:	SIT-FM-009 DAS	VERSION NO: 1.0	CREATION DATE: LAST REVISION DATE: NEXT REVIEW DATE:	07/02/2013 N/A 07/02/2014	Page 1 of 1
--	-------------------	--------------------	--	---------------------------------	-------------

Raphael Contracting Ltd Raphael House, 123 Roebuck Road 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Auris Kulsinskas w/c : 28/04/2025		
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS			
			RCL Office	Millennium Bridge		
MONDAY	Millennium Bridge House	Record door tension parameters. Aid with air balancing.		9h		
TUESDAY	Millennium Bridge House	Snagging Peters Hill ceiling panels. Aid with air balancing.		9h		
WEDNESDAY	Millennium Bridge House	Install doors ironmongery.		9h		
THURSDAY	Millennium Bridge House	Snagging skirting. Fitting iron monger to L2 doors.		9h		
FRIDAY	Millenium Bridge House	Level 4 doors and frames delivery. Taking to L4 cores.		9h		
SATURDAY						
SUNDAY						
TOTAL HOURS				45		

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Kes Kulsinskas w/c : 28-04-25			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				
			MBHS02	GALL01			
MONDAY	Millennium bridge	Working on tools (See site allocation sheets)	9hrs				
TUESDAY	Millennium bridge	Working on tools (See site allocation sheets)	9hrs				
WEDNESDAY	Millennium bridge NG200	Snagging Thrislingtons toilet mirror boxes due to not locking and missing lock keeps	3hrs		6Hrs		
THURSDAY	Millennium bridge	Working on tools (See site allocation sheets)	9Hrs				
FRIDAY	Millennium bridge	Working on tools (See site allocation sheets)	9Hrs				
SATURDAY							
SUNDAY							
TOTAL HOURS			39	6			

RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Mark Robinson w/e: 04/05/25				
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					
			H/O	MBH	MOL	BGT	RG	
MONDAY	Holiday		9					
TUESDAY	Holiday		9					
WEDNESDAY	Holiday		9					
THURSDAY	Office	SWA & SRM mock up inspection, RFI CD automation, upload TTG samples, RFI Sunray doors			9			
FRIDAY	Office	Upload all mock ups, upload 29nr CD Drawings, teams meeting with CD Emails to suppliers to stop work Review fire stopping & thresholds with JRH	2	1.5	5.5			
SATURDAY								
SUNDAY								
TOTAL HOURS			29	1.5	14.5			

 RAPHAEL CONTRACTING LTD Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: D Sanders w/c: Monday 28/04/2025			
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS				
			NG200	HEAD01	MOL01		
MONDAY	NG200	1/Paperwork and emails 2/ Supervise Staffordbridge deliveries /inductions and operative's 3/ meeting with superior stone to discuss the hairline crack in the cloakroom countertop and with SRM 4/ Site walk around with Paul and SRM	10				
TUESDAY	NG200	1/ Supervising Staffordbridge 2/ On call if any issues with Press visit	10				
WEDNESDAY	NG200	1/Working in head office doing take offs for Museum of London			10		
THURSDAY	NG200	1/Working in head office doing take offs for Museum of London 5hrs 2/ Emails and phone calls re NG200, re snagging items 3/ Travel from head office to NG for opening event	8		2		
FRIDAY	NG200	Off work					
SATURDAY							
SUNDAY							
			28		12		

Raphael Contracting Ltd Raphael House, 123 Roebuck Road Tel: 020 8391 9100 Chessington, Surrey KT9 1EU www.raphaelcontracting.com		SITE MANAGER ALLOCATION SHEET		Name: Jason Wray w/c: 28/04/25				
DAY	SITE/LOCATION	TASK	COST HEADINGS / HOURS					
			H/Q & General Meetings	British Museum	Cavendish Hotel	MOL Poultry Market	Broadgate Tower	
MONDAY	HOLIDAY	HOLIDAY	9.0					
TUESDAY	Head Office Head Office	E-mails, Phone calls etc. Checking Addendum drawings & scheduling changes.	2.0	7.0				
WEDNESDAY	Head Office Head Office Head Office	E-mails, Phone calls etc. Checking Addendum drawings & scheduling changes. Sort docs & send addendum enquiry to Thrislington	1.5	6.0 1.5				
THURSDAY	Head Office Head Office Head Office Home	E-mails, Phone calls etc. Time Sheet & Allocation Sheet. Going through Addendum docs checking sanitaryware. Downloading Docs & setting up the Tender file.	2.0 0.5	5.0	1.5			
FRIDAY	HOLIDAY	HOLIDAY	9.0					
SATURDAY								
SUNDAY								
TOTAL HOURS			24	19.5	1.5			