
Status B
Submittal was reviewed for design conformity and
general conformance with the design intent only
within the remit of an architect. The sub-contractor
is responsible for confirming and correlating
dimensions at job sites for tolerances, clearances,
quantities, fabrication processes and techniques of
construction, safety, coordination of his work with
other trades and full compliance with the contract
documents. The review shall not be construed to
mean acceptance of the detail design inherent in
the drawing, responsibility for which will remain
with the sub-contractor. The sub-contractor is
responsible for any errors or omissions in the
drawing and for meeting all the requirements of
the contract documents or otherwise.
Conran and Partners 06/07/16

C&P reserve the right to add additional comments
to these drawings at a later stage as these
drawings were submitted for review, prior to
formally agreed C&P design period. As such C&P
have not commenced works on the areas related to
these drawings and cannot review and comment in
full.

76mm build up
+waterproofing (3mm)
+screed (varies)

M&E subcontractor to confirm spatial fit of all
M&E equipment

Drawer to be half depth- Rear compartment to be removed

Drawer to be half depth

593 + 12mm TBC

593mm TBC

Sweco status B
07-07-2016
K.Shoda

NOTE: -
1. HOLE FOR WASTE FROM WHB THROUGH VANITY
UNIIT TO BE COORDINATED WITH SEVICE INSTALLATION
2. HOLES FOR HOT & COLD WATER SERVICES REQUIRED. THIS
WILL ALSO NEED TO BE COORDINATED WITH OTHER SERVICES 
AND PENETRATION REQUIREMENT 
3. PLEASE REFER TODRG- E1003-81-CPT-XX-127 REV 01 FOR 
OTHER COMMENTS 

THE 100 BISHOPSGA

A      No Comment 
B      Noted subject to comments; correct and resubmit within 5 

Business Days 
C      Rejected – correct and resubmit within 5 Business Days  
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UPP Bridge
DOCUMENT REVIEW
BROOKFIELD MULTIPLEX STATUS

Adrian Dunnett
19/07/2016

Incorporate comments and resubmit drawing
following release of Level 33/34 survey and
architectural 'For Construction' issue drawings.


