
C&P reserve the right to add additional comments to these drawings at a later stage as these drawings
were submitted for review, prior to formally agreed C&P design period. As such C&P have not
commenced works on the areas related to these drawings and cannot review and comment in full.

Status B
Submittal was reviewed for design conformity and general conformance with the design intent only
within the remit of an architect. The sub-contractor is responsible for confirming and correlating
dimensions at job sites for tolerances, clearances, quantities, fabrication processes and techniques of
construction, safety, coordination of his work with other trades and full compliance with the contract
documents. The review shall not be construed to mean acceptance of the detail design inherent in the
drawing, responsibility for which will remain with the sub-contractor. The sub-contractor is responsible
for any errors or omissions in the drawing and for meeting all the requirements of the contract
documents or otherwise.
Conran and Partners 06/07/16
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Sweco Status A
07-07-2016
K.Shoda

No comments

THE 100 BISHOPSGA

A      No Comment 
B      Noted subject to comments; correct and resubmit within 5 

Business Days 
C      Rejected – correct and resubmit within 5 Business Days  
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Incorporate comments and resubmit drawing
following release of Level 33/34 survey and
architectural 'For Construction' issue drawings.


