
Status B
Submittal was reviewed for design conformity
and general conformance with the design intent
only within the remit of an architect. The sub-
contractor is responsible for confirming and
correlating dimensions at job sites for
tolerances, clearances, quantities, fabrication
processes and techniques of construction,
safety, coordination of his work with other
trades and full compliance with the contract
documents. The review shall not be construed
to mean acceptance of the detail design
inherent in the drawing, responsibility for which
will remain with the sub-contractor. The sub-
contractor is responsible for any errors or
omissions in the drawing and for meeting all
the requirements of the contract documents or
otherwise.
Conran and Partners 06/07/16

C&P reserve the right to add additional
comments to these drawings at a later stage as
these drawings were submitted for review, prior
to formally agreed C&P design period. As such
C&P have not commenced works on the areas
related to these drawings and cannot review
and comment in full.
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07-07-2016
K.Shoda

No comments
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A      No Comment 
B      Noted subject to comments; correct and resubmit within 5 

Business Days 
C      Rejected – correct and resubmit within 5 Business Days  
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DOCUMENT REVIEW
BROOKFIELD MULTIPLEX STATUS

Adrian Dunnett
19/07/2016

Incorporate comments and resubmit drawing
following release of Level 33/34 survey and
architectural 'For Construction' issue drawings.


