
C&P reserve the right to add additional comments to these drawings at a later stage as these
drawings were submitted for review, prior to formally agreed C&P design period. As such C&P have
not commenced works on the areas related to these drawings and cannot review and comment in
full.

Status B
Submittal was reviewed for design conformity and general conformance with the design intent only
within the remit of an architect. The sub-contractor is responsible for confirming and correlating
dimensions at job sites for tolerances, clearances, quantities, fabrication processes and techniques
of construction, safety, coordination of his work with other trades and full compliance with the
contract documents. The review shall not be construed to mean acceptance of the detail design
inherent in the drawing, responsibility for which will remain with the sub-contractor. The sub-
contractor is responsible for any errors or omissions in the drawing and for meeting all the
requirements of the contract documents or otherwise.
Conran and Partners 06/07/16

1x  Drawer to be half depth

M&E subcontractor to confirm
spatial fit of M&E equipment

PF Status B
13/07/16
state steel member sizes on drawing

Sweco -Status B
07-07-2016
K.Shoda

NOTE: -
1. HOLE FOR WASTE FROM WHB THROUGH VANITY
UNIIT TO BE COORDINATED WITH SEVICE INSTALLATION
2. HOLES FOR HOT & COLD WATER SERVICES REQUIRED.
THIS
WILL ALSO NEED TO BE COORDINATED WITH OTHER
SERVICES 
AND PENETRATION REQUIREMENT 
3. PLEASE REFER TODRG- E1003-81-CPT-XX-127 REV 01 FOR

OTHER COMMENTS 

THE 100 BISHOPSGA

A      No Comment 
B      Noted subject to comments; correct and resubmit within 5 

Business Days 
C      Rejected – correct and resubmit within 5 Business Days  

BMCE CHECKED BY: 
DATE: 

UPP Bridge
DOCUMENT REVIEW
BROOKFIELD MULTIPLEX STATUS

Adrian Dunnett
19/07/2016

Incorporate comments and resubmit drawing
following release of Level 33/34 survey and
architectural 'For Construction' issue drawings.


