
Note: Drawer corners to be mitred

RHS drawer to be half
depth due to the position
of toilet

Joint between veneer  and
lipping not to be visible

Status B
Submittal was reviewed for design conformity and general conformance with the design intent only within the
remit of an architect. The sub-contractor is responsible for confirming and correlating dimensions at job sites for
tolerances, clearances, quantities, fabrication processes and techniques of construction, safety, coordination of his
work with other trades and full compliance with the contract documents. The review shall not be construed to
mean acceptance of the detail design inherent in the drawing, responsibility for which will remain with the sub-
contractor. The sub-contractor is responsible for any errors or omissions in the drawing and for meeting all the
requirements of the contract documents or otherwise.
Conran and Partners 06/07/16

C&P reserve the right to add additional comments to these drawings at a later stage as these drawings were
submitted for review, prior to formally agreed C&P design period. As such C&P have not commenced works on the
areas related to these drawings and cannot review and comment in full.

Sweco- Status A
07-07-2016
K.Shoda

NO COMMENT

THE 100 BISHOPSGA

A      No Comment 
B      Noted subject to comments; correct and resubmit within 5 

Business Days 
C      Rejected – correct and resubmit within 5 Business Days  
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UPP Bridge
DOCUMENT REVIEW
BROOKFIELD MULTIPLEX STATUS

Adrian Dunnett
19/07/2016

Incorporate comments and resubmit drawing
following release of Level 33/34 survey and
architectural 'For Construction' issue drawings.


