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Status B
Submittal was reviewed for design conformity and general conformance with the design intent only within the remit of an architect. The
sub-contractor is responsible for confirming and correlating dimensions at job sites for tolerances, clearances, quantities, fabrication
processes and techniques of construction, safety, coordination of his work with other trades and full compliance with the contract
documents. The review shall not be construed to mean acceptance of the detail design inherent in the drawing, responsibility for which will
remain with the sub-contractor. The sub-contractor is responsible for any errors or omissions in the drawing and for meeting all the
requirements of the contract documents or otherwise.
Conran and Partners 06/07/16

C&P reserve the right to add additional comments to these drawings at
a later stage as these drawings were submitted for review, prior to
formally agreed C&P design period. As such C&P have not commenced
works on the areas related to these drawings and cannot review and
comment in full.
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State member sizes
state anchor embedment lengths and type

Sweco- Status A
07-07-2016
K.Shoda

NO COMMENT

THE 100 BISHOPSGA

A      No Comment 
B      Noted subject to comments; correct and resubmit within 5 

Business Days 
C      Rejected – correct and resubmit within 5 Business Days  
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DOCUMENT REVIEW
BROOKFIELD MULTIPLEX STATUS

Adrian Dunnett
19/07/2016

Incorporate comments and resubmit drawing
following release of Level 33/34 survey and
architectural 'For Construction' issue drawings.


