
Status B
Submittal was reviewed for design conformity and general conformance with the design intent only within the remit of an architect.
The sub-contractor is responsible for confirming and correlating dimensions at job sites for tolerances, clearances, quantities,
fabrication processes and techniques of construction, safety, coordination of his work with other trades and full compliance with the
contract documents. The review shall not be construed to mean acceptance of the detail design inherent in the drawing, responsibility
for which will remain with the sub-contractor. The sub-contractor is responsible for any errors or omissions in the drawing and for
meeting all the requirements of the contract documents or otherwise.
Conran and Partners 06/07/16

C&P reserve the right to add additional comments to these drawings at a later stage as these drawings were submitted for review,
prior to formally agreed C&P design period. As such C&P have not commenced works on the areas related to these drawings and
cannot review and comment in full.
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Sweco- Status A
07-07-2016
K.Shoda

NO COMMENT

THE 100 BISHOPSGA

A      No Comment 
B      Noted subject to comments; correct and resubmit within 5 

Business Days 
C      Rejected – correct and resubmit within 5 Business Days  
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BROOKFIELD MULTIPLEX STATUS

Adrian Dunnett
19/07/2016

Incorporate comments and resubmit drawing
following release of Level 33/34 survey and
architectural 'For Construction' issue drawings.


