RAPHAEL CONTRACTING LIMITED

SCHEDULE OF ATTENDANCES

SUBCONTRACTOR : GRANTS BLINDS LTD

CONTRACT : NATIONAL GALLERY, LONDON

v = Attendance Provided by

No ITEM N/A M/C RCL S/IC

1 |Facilities

1.1 Statutory Health & Welfare Facilities V

1.2 Office / Storage

() Space for v

(i) Provision of, including power v

2 |Services

2.1 Water

(i) Supply of water / standpipes v

(i) Supply of hoses / barrels etc v

2.2 Lighting & Power

(i) Power Supply v

(i) Leads from distribution boxes v

(i) General / safety lighting v

(iv) Task lighting v

3 MOut

" (i) Main grid lines & datum's on each floor v

(i) Detailed setting out ol

4 |Unloading and Distribution

(i) Tower crane including driver v

(i) Hoist/Goods Lift including operator v

(ii) Forklift including driver v

(iv) Banksman / Loader v

(v) Labour for unloading v

(vi) Labour for distribution v

5 [Scaffoldin

" (1) Main standing scaffold v

(i) Task scaffolding v

6 |Sub face /protection /handover

(i) Checking & acceptance of sub-face v

(i) Handing over of areas upon completion v

(iii) Adequately protecting after handover v

(iv) Removing protection v

7 |Rubbish

(i) Clearing to skip v

(il) Provision of skip v

N/A = Not Applicable, M/C = Main Contractor, RCL = Raphael Contracting, S/C = Subcontractor







Proposal: J3237

Date: Apr 05, 2024
Project Ref: J3237

Client Name Project Location

Paul Haugh

Raphael Contracting Lid The National Gallery Trafalgar Square, Westminster

Raphael House LONDON

123 Roebuck Road WC2N 5DN

Chessington

Surrey KT9 1EU

Phone: 07970 045912 Phone:

Fax: Fax:

Email: PaulH@raphaelitd.co.uk Email:

Salesperson

Paul Schafer

Description Total Price

To measure supply and install the following blinds and supply only the Blindspace® concealment products to suit
your window and doors.

01 STORE ROOM SW-BL-01

1 No. Evolve Chain Operated Roller Blind by UMBRA - in Spectrum 1050 Blackout Fabric £710.05
Blindspace® concealment £ 664.31
02 EVENT SPACE SW-BL-02

1 No. Evolve Chain Operated Roller Blind by UMBRA - in Spectrum 1050 Blackout Fabric £ 535.04
Blindspace® concealment £ 414.94
03 EVENT SPACE SW-BL-03

1 No. Evolve Chain Operated Roller Blind by UMBRA - in Spectrum 1050 Blackout Fabric £538.29

Blindspace® concealment £413.55

04 EVENT SPACE SW-BL-04

1 No. Evolve Chain Operated Roller Blind by UMBRA - in Spectrum 1050 Blackout Fabric £ 535.36
Blindspace® concealment £ 415.71
05 EVENT SPACE SW-BL-05

1 No. Evolve Chain Operated Roller Blind by UMBRA - in Spectrum 1050 Blackout Fabric £ 535.36
Blindspace® concealment £415.71

06 SERVERY/PANTRY SW-BL-06
1 No. Evolve Chain Operated Roller Blind by UMBRA - in Spectrum 1050 Blackout Fabric £925.47



Desc .[ tion
Blindspace® concealment £796.28

07 LIFT LOBBY - SW-BL-07 Main Floor
Painting Blind

1 No. Endurashade R10 Concealed Motorised Roller Blind - in Blackout/Screen Fabric TBC
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1 No. Extra Over for Zoomtech Zero Deflection Tube Upgrade £ 2,154.46

Proposal:
Prices are based on the different window areas being ordered at the same time and if parts of the proposal are ordered separately,
the price may be subject to change.

Pricing
All prices include fitting of blinds and exclude VAT--Fhe-quote-is-valid-for-1-menth-from-the-date-the-quetation-is-sent; requotes
must be done within 6 months.

-Payment-terms-
~Payment terms 50/50=50% depositwith-order;-50%balance-payment-at-least-2-weeks-prior-to-installation.-lf survey.is_completed, .
~the-produets-are-ordered-and-installation-is-delayed-by-the-client-the-interim-payment is_required_to-be paid.-

Additional Charges
If any changes are made by the client after the survey, or any agreed building requirements are not put in place by the client prior
to installation resulting in a problem with the products, any extra work required from this will be chargeable back to the client.

Access

Access equipment for installations over 3600mm off floor level or specialist equipment is not included in the quote and will need
to be provided by the main contractor.

Power Supply and Wiring
240V fused spur is to be provided by the client/main contractor prior to installation. Price includes for concealed low voltage
wiring during construction of the building provided the products are ordered in sufficient time.

Blindspace Installations

It is recommended that the Blinds & Blindspace products are ordered together to ensure that the end result can be project
managed and guaranteed by Grants blinds and not subject to change of specification that may affect the dimensions required.
Blindspace products are on a supply only basis, following an initial guidance and/or survey by Grants Blinds. Unless otherwise
agreed, the contractor will do the installation including the Blindspace covers and not Grants Blinds. Once installed the areas
around the Blindspace boxes will need to be finished off by the contractor, i.e., plastered in and areas painted. The covers will
need to finished off by the contractor after the install and commissioning of blinds.

Where Blindspace is ordered separately no project management or site attendance is available.

A standard delivery cost has been included in the above Blindspace prices. Where the required length exceeds 2900mm,
Blindspace will cut the boxing into equal lengths prior to despatch. Two boxes can be connected and aligned with 4 splice pins
and cover with 1 splice plate which will be included in the delivery. If this is not suitable, we can arrange delivery of oversize
orders for an additional delivery cost (POA).

; loation-boi o totl TG Bine-3:3 Wk

Terms-and-Conditions -

-Our-standard-terms-and-conditions-apply;-copies-available-on-request.Proposal:--

Prices are based on the different window areas being ordered at the same time and if parts of the proposal are ordered separately,
the price may be subject to change.

Pricing
All prices include fitting of blinds and exclude VAT. -The-quote-is-valid-for-1-month-from-the-date-the-quotation-is-sent; requotes
must be done within 6 months.

Payment-terms-50/50-—50% depositwith-order;-50%-balance-payment-at-least-2-weeks-prior-to-installation-If survey-is-completed,—
—the products-are-ordered-and-instalfation-is-delayed-by-the-elient-the-interim-payment-is-required-to-be-paid—



Description Total Pri

Additional Charges
Ifany changes are made by the client after the survey, or any agreed building requirements are not put in place by the client prior
toinstallation resulting in a problem with the products, any extra work required from this will be chargeable back to the client.

Access
Access equipment for installations over 3600mm off floor level or specialist equipment is not included in the quote and will need
to be provided by the main contractor.

Power Supply and Wiring
240V fused spur is to be provided by the client/main contractor prior to installation. Price includes for concealed low voltage
wiring during construction of the building provided the products are ordered in sufficient time.

Blindspace Installations

Itis recommended that the Blinds & Blindspace products are ordered together to ensure that the end result can be project
managed and guaranteed by Grants blinds and not subject to change of specification that may affect the dimensions required.
Blindspace products are on a supply only basis, following an initial guidance and/or survey by Grants Blinds. Unless otherwise
agreed, the contractor will do the installation including the Blindspace covers and not Grants Blinds. Once installed the areas
around the Blindspace boxes will need to be finished off by the contractor, i.e., plastered in and areas painted. The covers will
need to be finished off by the contractor after the install and commissioning of blinds.

A standard delivery cost has been included in the above Blindspace prices. Where the required length exceeds 2900mm,
Blindspace will cut the boxing into equal lengths prior to despatch. Two boxes can be connected and aligned with 4 splice pins
and cover with 1 splice plate which will be included in the delivery. If this is not suitable, we can arrange delivery of oversize
orders for an additional delivery cost (POA).

Where Blindspace is ordered separately no project management or site attendance is available.

Deli timeli )

-Delivery-for-Blindspace-boxes-is-4-6-weeks-from-signed-off-schedule-by-the-clients-project-manager-Design-for-inclusion-of -

Blindspace remains the responsibility of the client or the clients’ repres%ﬂi«@TﬁEmidaoﬁemﬂﬁ Space installation service

charged at a day rate of £850 ex vat or can provide a quotation-on-a-job=by-job basis.
—Delivery-forblinds-is-8-10-weeks-from-final-survey-and-specification-being-completed—instaflation-time-2-3-weeks-

Terms and Conditions

Our standard terms and conditions apply,-copies-available-on-request-

Subtotal £ 27,803.11
VAT £ 5,560.61
Total £33,363.72

05/04/2024 10:25:05 AM






Propaosal: J3082

Date: Apr 17, 2024
Project Ref: J3082

Client Name Project Location

MrPaul Haugh

Raphael Contracting Ltd The National Gallery Trafalgar Square, Westminster

Raphael House LONDON

123 Roebuck Road WC2N 5DN

CHESSINGTON

Surrey KT9 1EU

Phone: 07970 045912 Phone:

Fax: Fax:

Email: PaulH@raphaelitd.co.uk Email:

Salesperson

Paul Schafer

Description Total Price

To measure supply and install the following blinds and supply only the Blindspace® concealment products to suit
the following glazing areas.

1.0 Event Space Curtain Track & Recess
Profile

1 No. SGB6970 Silent Gliss Wave Heading Recessed Mounted Hand Pulled Track to suit Reese £4.123.30

Trackholder material in White

1 No. Recess Profile (5G10862) White £ 266.21

2.0 Event Space Drapery

1 No. Silent Gliss Wave Curtain in Price Group 2 Fabric £4,316.24
OPTIONAL /

1 No. Upgrade to Price Group 3 Fabric £2484.75
Proposal:

Prices are based on the different window areas being ordered at the same time and if parts of the proposal are ordered separately,
the price may be subject to change.

Pricing
All prices include fitting of blinds and exclude VAT. The-quote-is-valid-for-1-month-from-the-date-the-quotation-is sent, requotes
must be done within 6 months.

Payment terms
Payment-terms-60/50---50%-deposit-with-order;-50%-balance-payment-at-least-2-weeks-prior-to-instatlation-if-survey-is-completed:
~the-products-are ordered-and-installation-is-delayed-by-the-client-the-interim-payment-is-required-to-be-paid-~

Additional Charges
If any changes are made by the client after the survey, or any agreed building requirements are not put in place by the client prior
to installation resulting in a problem with the products, any extra work required from this will be chargeable back to the client.

Access
Access equipment for installations over 3600mm off floor level or specialist equipment is not included in the quote and will need
to be provided by the main contractor.



Total Price

Description
Power Supply and Wiring
N/A

Blindspace Installation
The Blindspace Reese / TrackTrim products are supplied for installation by other, following an initial guidance and/or survey by

Grants Blinds.

service chargéd at

remains the respons:blllty of the cllent or the cllents representatlves Grants do offer a Bh pac
a day rate of £850 ex vat or can provide a quotation on a job-by-job -

Terms and Conditions

-Our-standard-terms-and-conditions-apply;-copies-available-on-request—

Subtotal £11,190.50
VAT £ 2,238.10

Total £13,428.60
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ADDENDUM ORDER
Ref:
Date: 18.04.2024
Dear Sirs, cc Head Office

Re: RC/NG200/48/Thris/ Order 33546
C/o SRM — National Gallery
Trafalgar Square, London, WC2N 5DN

Please find attached the information as listed below.

You are instructed to vary your work as appropriate in order to incorporate these details.
Would you please advise us within 7 days of any cost implications.

Yours faithfully,

P Haugh

For and on behalf of

Raphael Contracting Limited

TO THE BUYER: When ordering timber-based products please ensure the product meets at least one of the
following criteria and tick the relevant box.

FSC[JX PEFC [] BMTRADA []

TO THE TIMBER SUPPLIER: Please do not accept this order unless one of the above certifications has

been ticked.
Subject / Location : Curtain - Events Space Level 1

Instructions —
Please supply and fit the tracks and curtain as your quotation dated 17.04.24 J3082-4
(attached). A 10% MCD has been included in rates.

The Curtain material has yet to be confirmed by the client, rates to be agreed once
received.

Proposed Delivery Dates- 1* delivery ceiling concealed track ASAP
Provisional 2" Fix- Inserts and curtain End July 2024(see
note above)

Delivery bay is Whitcomb Street WC2. A Minimum of 72hrs notice for all deliveries is
required due to restricted / monitored access. All deliveries must be FORS registered
(references/certification required when booking deliveries.

All materials to be palletized with either rear access tailgate or Moffat offloading
facilities. Al MUST be agreed with RCL site management prior to any delivery to site

DOCUMENT REFERENCE: SIT-FM-001
DOCUMENT OWNER: DAS

CREATION DATE: 07/02/2013
VERSION NO: 1.0 LAST REVISION DATE: N/A Pagelof1l
NEXT REVIEW DATE: 07/02/2014




Notes
1-Drawings to be issued for client approval and must follow the project numbering
system, your first drawing will be NG200-RCL-Ss_40_15_44 -SWI-DG-X-00103

2-Project specific RAMS required 4 weeks prior to works for approval by SRM -
reference NG200-RCL-ZZ-ZZ-MS-X-00011

3- All sample required to be tagged to system protocol NG200-RCL-ZZ-ZZ-SB-X-00007?
(please contact RCL for next sequence number)

4-All site operatives to hold suitable CSCS / Training cards and attend SRM
induction prior to work on site.

5- All items must be FSC accredited, referenced on delivery tickets & certification.
issued prior to delivery.

6-m3 for materials must be identified on all delivery tickets. Mileage & Fuel type

& quants will also be required for each delivery for inclusion in Environmental
Monthly register to SRM.

Site Contacts — Paul Haugh 07970045912

DOCUMENT REFERENCE:
DOCUMENT OWNER:

CREATION DATE: 07/02/2013

SIT-FM-001

DAS VERSION NO: 1.0 LAST REVISION DATE: N/A Page2of 1
NEXT REVIEW DATE: 07/02/2014




ADDENDUM ORDER

Ref:
Date: 26.04.2024
cc Head Office

Dear Sirs,
Re: RC/NG200/54/Grants

C/o SRM — National Gallery
Trafalgar Square. London, WC2N 5DN

Please find attached the information as listed below.

You are instructed to vary your work as appropriate in order to incorporate these details.
Would you please advise us within 7 days of any cost implications.

Yours faithfully,

P Haugh

For and on behalf of

Raphael Contracting Limited

TO THE BUYER: When ordering timber-based products please ensure the product meets at least one of the

following criteria and tick the relevant box.

FSC[JX PEFC [J BMTRADA []

TO THE TIMBER SUPPLIER: Please do not accept this order unless one of the above certifications has
been ticked.

Subject / Location : Curtain - Events Space Level 1

Instructions —
Please supply and fit the blinds as your quotation dated 05.04.24 J3237 P20691
(attached). A 10% MCD has been included in rates.

Proposed Delivery Dates- TBC

Delivery bay is Whitcomb Street WC2. A Minimum of 72hrs notice for all deliveries is
required due to restricted / monitored access. All deliveries must be FORS registered
(references/certification required when booking deliveries.

All materials to be palletized with either rear access tailgate or Moffat offloading
facilities. All MUST be agreed with RCL site management prior to any delivery to site

Notes
CREATION DATE: 07/02/2013
O0CUMENT : _EM-
gOCUMENT gf;f\::;NCE SDIZSFM Gox VERSION NO: 1.0 LAST REVISION DATE: N/A Page1of1
’ NEXT REVIEW DATE: 07/02/2014




1-Drawings to be issued for client approval and must follow the project numbering
system, your allocated drawings will be NG200-RCL-Ss_40_15_ 44 -SWI-DG-X-00104,
05, 06

2-Project specific RAMS required 4 weeks prior to works for approval by SRM -
reference NG200-RCL-ZZ-Z7-MS-X-00011

3- All sample required to be tagged to system protocol NG200-RCL-ZZ-ZZ-SB-X-0000?
(please contact RCL for next sequence number)

4-All site operatives to hold suitable CSCS / Training cards and attend SRM
induction prior to work on site.

5- All items must be FSC accredited, referenced on delivery tickets & certification.
issued prior to delivery.

6-m3 for materials must be identified on all delivery tickets. Mileage & Fuel type

& quants will also be required for each delivery for inclusion in Environmental
Monthly register to SRM.

Site Contacts — Paul Haugh 07970045912

CREATION DATE: 07/02/2013
MENT R : -FM-
HocU EFERENLE SHI-FH-00L VERSION NO: 1.0 LAST REVISION DATE: N/A Page2of1
NEXT REVIEW DATE: 07/02/2014

DOCUMENT OWNER: DAS




Simon Thorpe

From: Paul Schafer <Paul.Schafer@grantsblinds.com>
Sent: 17 May 2024 11:40

To: Paul Bennett

Cc: Martin O'Brien; Kerry-Ann Coffey; Simon Thorpe
Subject: Re: National Gallery Curtains and Blinds

Hi Paul

There have been some specification changes as a result of that meeting. But | have outlined my proposed
schedule below:

Total contract value is currently £42,113.09 but this may change depending on fabric/specification choices.
However, using this as a basis, | propose the following :

Deposit received: £6,042.87 (25 April)
Site visit and first survey (14 May)
Curtain recess track delivered to site and installed by Raphael.
Second survey for Event Space Track & Drapery, Roller Blinds and Lift Lobby Blindspace & Roller Blind
Fabric Selection by client (5 June)
Final pricing based on fabric selections agreed.

Interim payment of 45% minus deposit received (currently £12,908.02)
Manufacturing of Event Space Track, Drapery, Roller Blinds (4-5 weeks)
Manufacturing of Lift Lobby Blindspace and Roller Blind (6-8 weeks)

Interim payment of 45% (currently £18,950.89)

Installation of Event Space Track, Drapery, Roller Blinds
Installation of Lift Lobby Blindspace and Roller Blind
Final balance of 10% - 30 days after installation completed (currently £4,211.31)

I hope this is helpful.

Best,
Paul.

Paul Schafer
ign Consultant

o s gn B on EF DN g ol o
Grants Bespoke Blinds

Tel: 0203 470 0061
Paul.Schafer@grantsblinds.com

www.grantsblinds.com






