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DOCUMENT REVIEW

BROOKFIELD MULTIPLEX STATUS
No Comment

Noted subject to comments; correct and resubmit within 5
Business Days

Rejected — correct and resubmit within 5 Business Days

BMCE CHECKED BY: Adrian Dunnett
DATE: 19/07/2016

Incorporate comments and resubmit drawing
following release of Level 33/34 survey and
architectural 'For Construction' issue drawings.
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Status B

Submittal was reviewed for design conformity and general conformance with the design intent only
within the remit of an architect. The sub-contractor is responsible for confirming and correlating
dimensions at job sites for tolerances, clearances, quantities, fabrication processes and techniques
of construction, safety, coordination of his work with other trades and full compliance with the
contract documents. The review shall not be construed to mean acceptance of the detail design
inherent in the drawing, responsibility for which will remain with the sub-contractor. The sub-
contractor is responsible for any errors or omissions in the drawing and for meeting all the
requirements of the contract documents or otherwise.

Conran and Partners 06/07/16

C&P reserve the right to add additional comments to these drawings at a later stage as these
drawings were submitted for review, prior to formally agreed C&P design period. As such C&P have
not commenced works on the areas related to these drawings and cannot review and comment in
full.
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07-07-2016
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